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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended March 31, 2016. Pursuant to the
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.2

Reconfiguration Progress Overview

Chart 1 shows the status of Frequency Reconfiguration Agreement (“FRA”) negotiations,
implementation, and closing for each stage of the reconfiguration program as of March 31, 2016.

Chart 1: Status of Negotiations, Physical Retuning, and Closing

Mexican Border Licensees3

The primary focus of the reconfiguration program during the first quarter of 2016
continued to be the reconfiguration of Mexican border licensees. As of March 31, 2016, all of
the 127 FRAs anticipated for Mexican border licensees had been submitted to the TA. In

1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004); Second Report and Order, 23 FCC
Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed Rulemaking, 25 FCC Rcd 4443
(2010); Fourth Report and Order, 26 FCC Rcd 1937 (2011); Fifth Report and Order, 28 FCC Rcd 4085 (2013)
(collectively “Reconfiguration Orders”).

2 See 47 C.F.R. § 90.676(b)(3).

3 The term “Mexican border licensees” includes U.S. licensees operating in the Sharing Zone (i.e., within 110
kilometers of the U.S.-Mexico border) and in the portions of the NPSPAC regions bordering Mexico that are outside
the Sharing Zone.
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addition, Mexican border licensees and Sprint Corporation (“Sprint”) had entered into 38 Letter
Agreements, which are short-form agreements that have been used in lieu of FRAs for certain
reconfigurations with no costs or low costs.4

After FRA approval by the TA, licensees with replacement frequencies that are clear may
proceed with implementation activities. A number of licensees are reconfiguring their subscriber
units and some licensees are working on infrastructure reconfiguration. Mexican border
licensees retuned, reflashed, or replaced approximately 24,900 radios (first touches) in the first
quarter of 2016, raising the total number complete to approximately 119,300 radios as of March
31, 2016. During the first quarter of 2016, the licensees in two additional Mexican border FRAs
completed their physical retunes. As of March 31, 2016, Mexican border licensees in 54 FRAs
completed their physical retunes and transitioned to their new channels, which was 43 percent of
Mexican border FRAs.

Mexican border licensees, especially those that block or have interoperability
dependencies with other U.S. licensees, should continue to move forward with their
implementation activities consistent with their FRA approval letter. Licensees in NPSPAC
Region 3: Arizona, NPSPAC Region 5: Southern California, and NPSPAC Region 53: Texas –
San Antonio should proceed with their implementation activities in accordance with the regional
implementation schedule developed at the Implementation Planning Session (“IPS”) for their
region. A delay in the completion of an implementation task by a licensee that has a downstream
impact on other licensees (i.e., by blocking another licensee’s replacement frequencies or
because the first touch of its subscriber units needs to be completed before an interoperable
licensee can retune its infrastructure) can have a cascading effect and cause delays for other
dependent licensees and, in some cases, for an entire region. The timely completion of
implementation tasks will enable dependent licensees to proceed with their reconfiguration
activities and is in the interest of all licensees and the reconfiguration program.

Mexican border licensees in the Sharing Zone (i.e., within 110 kilometers of the U.S.-
Mexico border) may be blocked from proceeding with certain implementation activities (e.g.,
infrastructure reconfiguration) due to operations in Mexico that have not cleared their
frequencies. The TA has conditioned the approval of 52 FRAs for affected licensees, allowing
the licensees to reconfigure subscriber units, but not authorizing the modification of FCC
licenses or the reconfiguration of infrastructure until the replacement frequencies are clear.
These licensees should move forward with and expeditiously complete the reconfiguration of
their subscriber units and other implementation activities authorized by their FRA approval letter.
Licensees that have received FRA approval but believe they are unable to proceed with
subscriber unit activities should expeditiously communicate with the TA. Licensees with FRAs
with conditional approval cannot reconfigure their infrastructure because they are blocked by
licensees in Mexico.

4 References to Sprint include Sprint Corporation and its subsidiaries, such as Nextel Communications, Inc.
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Non-Border and Canadian Border Licensees

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 3,400 radios (first touches) in the first quarter of 2016, raising the total
number complete to approximately 1,577,100 radios as of March 31, 2016. Physical retuning
was complete for 96.6 percent of non-border Stage 2 FRAs as of March 31, 2016.

Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees retuned,
reflashed, or replaced approximately 220,400 radios (first touches) as of March 31, 2016.5

During the first quarter of 2016, the licensees in five additional Canadian border Stage 2 FRAs
completed their physical retunes, which raised the percentage with physical retuning complete to
99.1 percent as of March 31, 2016. The one remaining Canadian border licensee that had not
completed its physical retune as of March 31, 2016 is in NPSPAC Region 43: Washington.

The few remaining non-border and Canadian border licensees that have not completed
physical retuning must expeditiously complete their implementation activities.

Certifications of Completion of Band Reconfiguration

During the first quarter of 2016, the TA certified that band reconfiguration is complete in
NPSPAC Region 31: North Carolina and NPSPAC Region 54: Chicago – Metropolitan. On May
11, 2016, the TA certified that band reconfiguration is complete in NPSPAC Region 18:
Louisiana and NPSPAC Region 23: Mississippi. On June 30, 2016, the TA certified that band
reconfiguration is complete in NPSPAC Region 47: Puerto Rico and NPSPAC Region 48: U.S.
Virgin Islands. The TA has certified that band reconfiguration is complete in a total of 40
NPSPAC regions and American Samoa pursuant to the requirements in the Report and Order
and the FCC’s rules. The certifications signify that all licensees in these regions that were
subject to reconfiguration have relocated to their new channels and modified their FCC licenses
to delete their old frequencies or cancelled their licenses. Licensees in these regions still may
need to complete a second (or subsequent) touch of their subscriber units to remove the pre-
rebanding channels, submit final reconfiguration cost documentation to Sprint and/or the TA,
complete the Actual Cost Reconciliation process, or close their FRAs in order for them to
complete their individual reconfiguration activities.

Closing of Reconfiguration Activities

A licensee’s obligation to complete reconfiguration in good faith is not fulfilled until the
completion of all closing requirements following physical reconfiguration. The closing process
ensures that the parties have met their obligations to each other and the program. Closing
requirements generally include the modification of FCC licenses, the return and reconciliation of
loaned and replaced equipment, submission of cost support documents, reconciliation of total
reconfiguration costs, final payment to the licensee (or refund to Sprint), and execution of final

5 Reported totals for radios complete are impacted by licensee reconfiguration changes and true-up processes as part
of contract closing, which sometimes results in a reduction of completed units between reporting periods. In
addition, incremental progress can sometimes be masked or negated here by rounding of the reported totals.



QuarterlyProgressReport
for theQuarterEndedMarch31,2016

4

closing documents, including the FCC-required closing certification. These closing requirements
are established by the FCC’s Orders and the contractual provisions of the PFA or FRA. The
FCC’s Public Safety and Homeland Security Bureau (“PSHSB”) reminded licensees that closing
activities “are requirements of the reconfiguration program.”6

Licensees that have completed physical reconfiguration activities must expeditiously
complete their closing requirements. Delays in closing can result in misplaced or lost actual cost
support documentation resulting in the licensee not being reimbursed for undocumented costs,
delays in licensees receiving final payments, and other issues that could substantially impact
amounts owed by or due to Sprint. To assist licensees in the closing of FRAs and address delays
in the closing process, the TA conducts closing outreach efforts with licensees significantly
impacted by these delays. In the event that a licensee does not respond to the TA’s outreach
efforts, the licensee will be referred to mediation or to the PSHSB for further action.

6 See Improving Public Safety Communications in the 800 MHz Band, Supplemental Requests for Waiver of June
26, 2008 Rebanding Deadline for Non-Border Regions, March 19, 2012 Rebanding Deadline for Puerto Rico and
April 15, 2013 Rebanding Deadline for U.S.-Canada Border Regions, Order, 30 FCC Rcd 200, 202 ¶ 10 (2015).
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress: Frequency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program-Wide Snapshot

The band reconfiguration program in non-border areas consists of two stages of activity:
the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)7 in Stage 1 and the relocation of
NPSPAC channel users to this vacated spectrum in Stage 2. There are three phases of
reconfiguration for each stage – the planning and negotiation phase that results in an FRA
between the licensee and Sprint, the implementation phase that consists of the physical retuning
of the radio system, and the closing phase that includes the reconciliation of equipment and costs
and execution of the FRA closing documents.

Chart 2 shows the status of FRA negotiations, implementation, and closing for non-
border Stage 1 (Channels 1-120 and Southeast ESMR channels) licensees and Stage 2 (NPSPAC
and Expansion Band) licensees.

Chart 2: Non-border FRAs Reconfiguration Status as of March 31, 20168

7 The references herein to Channels 1-120 reflect the pre-rebanding channel designations of the 806-809 MHz/851-
854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated as Channels 1-230.

8 Sprint is the data source for the number of expected FRAs. The estimate of total FRAs expected does not include
FRAs for licensees affected by the international border areas for Canada and Mexico.
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 Non-border Stage 1:

o 100 percent of FRAs have been submitted to the TA

o 99.9 percent of FRAs have completed physical retunes9

 Non-border Stage 2:

o 100 percent of FRAs have been submitted to the TA

o 96.6 percent of FRAs have completed physical retunes

As of March 31, 2016, 96 percent of the Stage 1 Channels 1-120 site-specific call signs
were reported by Sprint as being cleared by licensees. As of March 31, 2016, 88 percent of the
Stage 2 call signs were reported by Sprint as being cleared by licensees.

Chart 3 illustrates the reconfiguration status of the FRAs for Canadian border Stage 1
(non-Public Safety) licensees and Stage 2 (NPSPAC and non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Reconfiguration Status as of March 31, 201610

All of the expected FRAs for Canadian border licensees have been negotiated and
submitted to the TA. As of March 31, 2016, physical retuning was complete for 100 percent of
Canadian border Stage 1 FRAs. As of March 31, 2016, the licensees in 99.1 percent of Canadian
border Stage 2 FRAs had completed their physical retunes and transitioned to their new channels.

9 The completion of physical retuning means the licensee retuned its infrastructure to operate on its replacement
frequencies and cleared its old frequencies (i.e., it retuned its base stations to its new channels). The licensee may
need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.

10 Sprint is the data source for the number of expected FRAs.
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Chart 4: Mexican-Border FRAs Reconfiguration Status as of March 31, 2016

All of the expected FRAs for Mexican border licensees have been negotiated and
submitted to the TA. As of March 31, 2016, 43 percent of Mexican border FRAs had completed
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiguration

On February 25, 2016, the TA certified that band reconfiguration is complete in NPSPAC
Region 31: North Carolina and NPSPAC Region 54: Chicago – Metropolitan.11 On May 11,
2016, the TA certified that band reconfiguration is complete in NPSPAC Region 18: Louisiana
and NPSPAC Region 23: Mississippi. 12 On June 30, 2016, the TA certified that band
reconfiguration is complete in NPSPAC Region 47: Puerto Rico and NPSPAC Region 48: U.S.
Virgin Islands.13 The TA has certified that band reconfiguration is complete in a total of 40
NPSPAC regions and American Samoa.14 The certifications signify that all licensees in these

11 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed Feb. 25, 2016)
(certifying the completion of band reconfiguration in NPSPAC Region 31: North Carolina and NPSPAC Region 54:
Chicago – Metropolitan).

12 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed May 11, 2016)
(certifying the completion of band reconfiguration in NPSPAC Region 18: Louisiana and NPSPAC Region 23:
Mississippi).

13 See Letters from Brett S. Haan, TA, to David L. Furth, PSHSB, WT Docket No. 02-55 (filed June 30, 2016)
(certifying the completion of band reconfiguration in NPSPAC Region 47: Puerto Rico and NPSPAC Region 48:
U.S. Virgin Islands).

14 The regions are NPSPAC Region 1: Alabama, Region 2: Alaska, Region 7: Colorado, Region 8: New York –
Metropolitan, Region 10: Georgia, Region 11: Hawaii, Region 12: Idaho, Region 13: Illinois, Region 14: Indiana,
Region 15: Iowa, Region 16: Kansas, Region 17: Kentucky, Region 18: Louisiana, Region 19: New England,
Region 20: Maryland, Washington, DC, and Virginia – Northern, Region 21: Michigan, Region 22: Minnesota,
Region 23: Mississippi, Region 24: Missouri, Region 25: Montana, Region 26: Nebraska, Region 28: New Jersey,
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regions that were subject to reconfiguration have relocated to their new channels and modified
their FCC licenses to delete their old frequencies or cancelled their licenses. Licensees in these
regions still may need to complete a second (or subsequent) touch of their subscriber units to
remove the pre-rebanding channels, submit final reconfiguration cost documentation to Sprint
and/or the TA, complete the Actual Cost Reconciliation process, or close their FRAs in order for
them to complete their individual reconfiguration activities.

2. Requests for Waiver of Rebanding Completion Deadline

Licensees that do not complete the physical reconfiguration of their systems by their
waiver date previously granted by the PSHSB must request additional time from the PSHSB by
filing a supplemental request for waiver of the rebanding completion deadline at that time.
Licensees should use the TA’s Waiver Request templates in preparing their supplemental
requests for waiver.15 During the first quarter of 2016, the TA received three supplemental
requests for waiver that were filed with the PSHSB by non-border licensees and two that were
filed by Canadian Border Region licensees.16

3. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.17 As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC
band and reach certain clearing benchmarks in NPSPAC regions, Sprint will vacate additional
Expansion Band and Guard Band spectrum in those regions. During the first quarter of 2016,
four NPSPAC regions showed increased clearing with NPSPAC Region 31: North Carolina,
Region 34: Oklahoma, and Region 40: Texas-Dallas reaching Stage 6. 18 Map 1 contains
information about the status of clearing of channels in the old NPSPAC band in each region.
The TA encourages licensees to file FCC license modifications necessary to delete reconfigured
frequencies as soon as possible after clearing those frequencies.

Pennsylvania, and Delaware, Region 30: New York – Albany, Region 31: North Carolina, Region 32: North Dakota,
Region 35: Oregon, Region 36: Pennsylvania, Region 37: South Carolina, Region 38: South Dakota, Region 39:
Tennessee, Region 41: Utah, Region 42: Virginia, Region 44: West Virginia, Region 45: Wisconsin, Region 46:
Wyoming, Region 47: Puerto Rico, Region 48: U.S. Virgin Islands, Region 51: Texas – Houston, Region 54:
Chicago – Metropolitan, Region 55: New York – Buffalo, and American Samoa. Appendix 2 contains a map of the
regions for which the TA filed certifications as of March 31, 2016.

15 The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.

16 The TA has created a webpage that provides information on the requests for waiver received by the TA. The link
to this page can be found on the TA’s website at http://www.800TA.org/content/resources/tools.asp.

17 See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 ¶ 18 (2008).

18 NPSPAC Region 43: Washington also showed progress again in NPSPAC clearing. Appendix 2 contains tables
and maps detailing the progress in clearing NPSPAC regions and frequencies.
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Map 1: NPSPAC Clearing Progress as of March 31, 201619

Additional information is available in Appendix 2.

19 The percentages for the stages noted in Map 1 were modified by the FCC’s March 31, 2010 Order and the data in
the map reflects those percentages and stages. See Improving Public Safety Communications in the 800 MHz Band,
Relinquishment By Sprint Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd
3270 (2010). Pursuant to that Order, the FCC’s March 31, 2011 Order, and the FCC’s November 27, 2012 Public
Notice, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual clearing of
NPSPAC channels. See Improving Public Safety Communications in the 800 MHz Band, Relinquishment By Sprint
Nextel of Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011); “Public
Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Channels in Non-
Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice,
27 FCC Rcd 14785 (2012). Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC
channels.
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II. QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

Stage 1 licensees must be relocated off their frequencies in the lower 1-120 channel
portion of the 800 MHz band before Stage 2 NPSPAC licensees can move to their new
frequencies in that portion of the 800 MHz band. This interdependency of reconfiguration
progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

FRA negotiations for non-border Stage 1 licensees are complete and physical retuning is
virtually complete. As of March 31, 2016, 54 PFAs, with a total contract value, including
amendments, of $7.7 million, were approved by the TA for non-border Stage 1 licensees. As of
March 31, 2016, all of the 927 FRAs anticipated for non-border Stage 1 licensees were submitted
to the TA. The TA has approved 927 FRAs with a contract value, including amendments,
totaling $84.6 million. As of March 31, 2016, physical retuning was complete for 926 FRAs,
which is 99.9 percent of non-border Channels 1-120 FRAs.20 Appendix 1A provides additional
information. Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the
NPSPAC band, with material progress in all areas of the country outside the areas affected by the
Mexico border region.

20 The FRA total for non-border Stage 1 includes one FRA for an agency that is a user on another licensee’s radio
system. This agency has no channels to clear and therefore will not achieve the milestone used by Sprint and the TA
to measure the completion of physical retuning for purposes of these metrics.



QuarterlyProgressReport
for theQuarterEndedMarch31,2016

11

Map 2: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of
March 31, 201621

2. Stage 2 (NPSPAC and Expansion Band)

a. Planning and Negotiations

In Stage 2, approximately half of the licensees sought planning funding and negotiated
PFAs. As of March 31, 2016, 429 PFAs, with a total contract value, including amendments, of
$77.2 million, were approved by the TA for non-border Stage 2 licensees.

As shown in Table 1, as of March 31, 2016, all of the 852 FRAs anticipated for non-
border Stage 2 licensees were submitted to the TA. The TA has approved 852 FRAs with a
contract value, including amendments, totaling $793.5 million. Additional information is
available in Appendix 3A.

21 The licensee clearing information is provided by Sprint. Locations noted on the map are based upon ULS data
regarding Channels 1-120 licensing as of November 2004.
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Table 1: Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of March 31, 2016 (milestones achieved by number of FRAs)22
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Wave 1 355 355 355 100% 338 95% 266 265 75%

Wave 2 225 225 225 100% 222 99% 166 165 73%

Wave 3
23

228 228 228 100% 219 96% 163 163 71%

Wave 4 44 44 44 100% 44 100% 32 32 73%

Total 852 852 852 100% 823
24

96% 627 625 73%

* This table does not include FRAs for licensees with systems located in or affected by the FCC-defined border
areas with Canada and Mexico.

Information about reconfiguration milestones achieved by number of call signs is
available in Appendix 2.

b. Reconfiguration Implementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities. A key component of reconfiguration implementation is the retuning, reflashing,
and/or replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 3,400 radios (first touches) in the first quarter of 2016, raising the total
number complete to approximately 1,577,100 radios as of March 31, 2016.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. Of the 852 FRAs expected for non-border Stage 2, there were 823 FRAs as of

22 Sprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to the
number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint structures deals
with licensees (i.e., deals cancelled or consolidated). Given that some FRAs noted in the table are for licensees with
mobile-only systems, there will be a difference between the number of FRAs and the number of FRAs reporting
frequencies cleared.

23 Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast ESMR Band frequencies
that were deferred from Wave 3, Stage 1 at the licensee’s request. Wave 3, Stage 1 licensees whose Wave 3 ESMR
Negotiation Deferral Requests were granted in June 2006 had their negotiations and reconfiguration implementation
deferred to Wave 3, Stage 2.

24 The FRA total for non-border Stage 2 includes 27 FRAs for agencies that are users on another licensee’s radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint and
the TA to measure the completion of physical retuning for purposes of these metrics.
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March 31, 2016 for which licensees had completed their physical retunes and transitioned to
their new channels. This does not include licensees with post-cutover subscriber unit second
touches or other technical work. As of March 31, 2016, physical retuning was complete for 96.6
percent of non-border Stage 2 FRAs.

Map 3 depicts NPSPAC reconfiguration progress, as of March 31, 2016, by licensed
NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

Map 3: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region
as of March 31, 201625

25 This map shows frequency clearing as reported by the licensee to Sprint. Licensees generally report clearing
before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS licensing
data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and Guard
Band spectrum by Sprint.
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3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.26 The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions established two
stages for the reconfiguration of Canadian border licensees.27 Stage 1 includes non-Public Safety
licensees, such as Business, Industrial, and Land Transportation (“B/ILT”) and non-cellular
Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both NPSPAC and non-
NPSPAC Public Safety licensees. The Canadian border reconfiguration also includes clearing of
channels in the 854-860 MHz range for Public Safety use and reconfiguration of frequencies in
the 861-865 MHz range to separate ESMR systems into the higher portion of the band. The
exact frequencies being reconfigured vary in each FCC-defined Canadian Border Region. The
TA continued its efforts to support Canadian border region reconfiguration during the first
quarter of 2016 by addressing frequency issues and implementation issues raised by licensees.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section I.B.2. of this
report.

a. Planning and Negotiations

As of March 31, 2016, 68 PFAs, with a total contract value, including amendments, of
$15.7 million, were approved by the TA for Canadian border licensees. Table 2 provides
information about the status of FRA negotiations and approval for Canadian border licensees.

26 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”).

27 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), approved by
Canadian Border Public Notice.
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Table 2: Status of Reconfiguration for Canadian Border Licensees as of March 31, 2016
(milestones achieved by number of FRAs)28
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Appendices 1B and 3B provide additional information about the status of FRA
negotiations for Canadian border licensees.

(i) Stage 1

As of March 31, 2016, all of the 75 FRAs anticipated for Canadian border region Stage 1
licensees were submitted to the TA. The TA has approved 75 Canadian Border Stage 1 FRAs
with a contract value, including amendments, totaling $12.2 million.

(ii) Stage 2

As of March 31, 2016, all of the 116 FRAs anticipated for Canadian border region Stage
2 were submitted to the TA. The TA has approved 116 FRAs with a contract value, including
amendments, totaling $134 million.

b. Reconfiguration Implementation

(i) Stage 1

As of March 31, 2016, physical retuning was complete for 100 percent of Canadian
border Stage 1 FRAs. Map 4 shows the progress of Canadian border Stage 1 licensees.

28 Sprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 6. The figures have not been verified by the TA. Any changes to the
number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint structures deals
with licensees (i.e., deals cancelled or consolidated).
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Map 4: Canadian Border Region Stage 1 Clearing Progress

(ii) Stage 2

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 220,400 radios (first touches) as of March 31, 2016.29

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2016, the licensees in five additional Canadian
border Stage 2 FRAs completed their physical retunes. As of March 31, 2016, there were 115
Canadian border Stage 2 FRAs for which licensees had completed their physical retunes and
transitioned to their new channels. This does not include licensees with post-cutover subscriber
unit second touches or other technical work. As of March 31, 2016, physical retuning was

29 Reported totals for radios complete are impacted by licensee reconfiguration changes and true-up processes as part
of contract closing, which sometimes results in a reduction of completed units between reporting periods. In
addition, incremental progress can sometimes be masked or negated here by rounding of the reported totals.
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complete for 99.1 percent of Canadian border Stage 2 FRAs. Map 5 shows the progress of
Canadian border Stage 2 licensees.

Map 5: Canadian Border Region Stage 2 Clearing Progress

4. Mexican Border

The 30-month transition period for Mexican border licensees to complete reconfiguration
began on August 23, 2013 and ended on February 23, 2016.30 Mexican border licensees include
U.S. licensees operating within the Sharing Zone and licensees operating in the portions of the
NPSPAC regions bordering Mexico that are outside the Sharing Zone.31

30 See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Mexico Border Will Commence on August 23, 2013,” Public
Notice, 28 FCC Rcd 12290 (2013) (“Mexican Border Public Notice”).

31 The affected regions are NPSPAC Region 3: Arizona, NPSPAC Region 5: Southern California, NPSPAC Region
29: New Mexico, NPSPAC Region 50: Texas – El Paso, and NPSPAC Region 53: Texas – San Antonio.
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In the Fifth Report and Order, the PSHSB directed the TA to develop, by August 23,
2013, a detailed reconfiguration timetable with milestones for completion of each phase of the
reconfiguration process.32 On August 6, 2013, the TA filed with the FCC its Reconfiguration
Timetable.33 The PSHSB approved the TA’s Reconfiguration Timetable on August 16, 2013 in
the Mexican Border Public Notice.34 Building upon the timelines and procedures for planning,
negotiation, mediation, and implementation set forth by the PSHSB, the Reconfiguration
Timetable describes the specific steps required in each NPSPAC region for the relocation of non-
NPSPAC and NPSPAC licensees. The Reconfiguration Timetable provides that reconfiguration
of Mexican border licensees will proceed in a single stage for purposes of planning, submitting
cost estimates (i.e., estimates of the costs associated with the reconfiguration of the licensee’s
radio system) to Sprint, and negotiating FRAs. All licensees began the planning and negotiation
phase on August 23, 2013. The reconfiguration implementation sequence has multiple steps
because some licensees must wait for their replacement frequencies to be cleared by other
reconfiguring licensees in the U.S. or by licensees in Mexico.

During the first quarter of 2014, the TA implemented a conditional FRA approval process
for licensees closer to the border with more potential for interference with operations in Mexico.
The TA has conditioned the approval of the FRAs for such licensees, allowing them to proceed
with critical work like replacement and reprogramming of subscriber units, but not authorizing
the modification of FCC licenses or the reconfiguration of infrastructure until the replacement
frequencies are clear. This allows licensees to make progress on certain implementation tasks
while details on clearing in Mexico continue to be worked out by the governments of the U.S.
and Mexico.

On March 1, 2016, the PSHSB released a Public Notice in which it extended the freeze
on the acceptance of new non-rebanding-related 800 MHz applications along the U.S.-Mexico
border until August 31, 2016.35 The freeze applies to NPSPAC Region 3: Arizona, NPSPAC
Region 5: Southern California, NPSPAC Region 29: New Mexico, NPSPAC Region 50: Texas –
El Paso, and NPSPAC Region 53: Texas – San Antonio and to stations located within 70 miles
of the borders of these NPSPAC regions.

a. Frequency Proposals

The TA’s frequency planning activities in the U.S.-Mexico border-affected area in the
first quarter of 2016 continued to address licensees’ concerns with replacement frequencies and
providing replacement frequencies for recent Special Temporary Authorization (“STA”) grants.
Frequency changes were also made to provide licensees with replacement frequencies that are

32 See Fifth Report and Order, 28 FCC Rcd at 4102 ¶ 55.

33 See 800 MHz Transition Administrator, LLC, “Reconfiguration Timetable for the Reconfiguration of the 800
MHz Band in the Sharing Zone and Affected NPSPAC Regions Along the U.S.-Mexico Border,” WT Docket No.
02-55 (filed Aug. 6, 2013).

34 See Mexican Border Public Notice, 28 FCC Rcd at 12291.

35 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze Along Border With
Mexico,” Public Notice, 31 FCC Rcd 1714 (2016).
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less likely to be affected by operations in Mexico and allow them to receive full approval of their
FRAs rather than the conditional approval noted above. Exchanges of replacement frequencies
between licensees were also worked out to provide replacement frequencies that were already
cleared for certain licensees that were otherwise ready to reconfigure. Additional information
about Frequency Proposal Reports is provided in Appendix 5.

b. Planning and Negotiations

As of March 31, 2016, 39 PFAs, with a total contract value, including amendments, of
$9.5 million, were approved by the TA for Mexican border licensees. Once a licensee’s planning
is finished and a complete cost estimate is submitted to Sprint, the licensee and Sprint negotiate
an FRA. If an FRA has not been submitted to the TA by the end of the 30-day negotiation
period, the licensee and Sprint participate in mediation for 20 working days. As of March 31,
2016, the TA had resolved all of the 211 mediation dockets opened for Mexican border licensees.

As of March 31, 2016, all of the 127 FRAs anticipated for Mexican border licensees were
submitted to the TA with a total contract value, including amendments, of $132.8 million. In
addition, Mexican border licensees and Sprint had entered into 38 Letter Agreements, which are
short-form agreements that have been used in lieu of FRAs for certain reconfigurations with no
costs or low costs. Table 3 provides information about the status of FRA negotiations and
approval for Mexican border licensees.

Table 3: Status of Reconfiguration for Mexican Border Licensees
as of March 31, 2016 (milestones achieved by number of FRAs)36
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Total 127 127 126 99% 52
37 54 43%

36 Sprint is the data source for the number of anticipated FRAs in column 2 and the number of FRAs with physical
retunes reported as completed in column 7. The figures have not been verified by the TA. Any changes to the
number of anticipated FRAs from previous Quarterly Progress Reports are the result of how Sprint structures deals
with licensees (i.e., deals cancelled or consolidated). Two FRAs were cancelled during the first quarter of 2016 and
were removed from Table 3.

37 As of March 31, 2016, there were four FRAs which had been conditionally approved but later received full
approval.
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Appendices 1C and 3C provide additional information about the status of FRA
negotiations for Mexican border licensees.

c. Reconfiguration Implementation

Mexican border licensees are working on implementation activities. After their FRAs are
approved by the TA, licensees with replacement frequencies that are clear may proceed with
implementation activities, including reconfiguring subscriber units and infrastructure. A number
of licensees are performing such implementation activities and, in some cases, completing them.
Mexican border licensees retuned, reflashed, or replaced approximately 24,900 radios (first
touches) in the first quarter of 2016, raising the total number complete to approximately 119,300
radios as of March 31, 2016.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the first quarter of 2016, the licensees in two additional Mexican
border FRAs completed their physical retunes. As of March 31, 2016, there were 54 FRAs for
which Mexican border licensees had completed their physical retunes and transitioned to their
new channels. This does not include licensees with post-cutover subscriber unit second touches
or other technical work. As of March 31, 2016, physical retuning was complete for 43 percent of
Mexican border FRAs.

Mexican border licensees in the Sharing Zone may be blocked from proceeding with
certain implementation activities due to operations in Mexico that have not been cleared from
their replacement frequencies. The TA has conditioned the approval of FRAs for these impacted
licensees, approving the reconfiguration of subscriber units, but not authorizing the modification
of FCC licenses or the reconfiguration of infrastructure until the replacement frequencies are
clear. There were 52 FRAs with conditional approval as of March 31, 2016, and the licensees in
these FRAs cannot reconfigure their infrastructure because they are blocked by licensees in
Mexico.

The TA conducted Implementation Planning Sessions in NPSPAC Region 3: Arizona on
February 24, 2015, in NPSPAC Region 5: Southern California on April 21, 2015, and in
NPSPAC Region 53: Texas – San Antonio on October 13, 2015. During an IPS, the TA works
with Public Safety licensees, their equipment vendors, technical consultants, and Sprint to
develop a comprehensive implementation schedule for the region that identifies key milestones
and dependencies associated with reconfiguration implementation activities. The TA provides
detailed frequency and distance data for licensees about situations where licensees’ replacement
frequencies are blocked by other licensees and discusses implementation sequencing and
solutions to address them. Licensees identify interdependencies between their systems and the
effect on the regional implementation schedule is discussed. The sessions help licensees adjust
implementation schedules to deal with interoperability and interdependencies of shared networks
– particularly setting dates for retuning mutual aid channels used by neighboring jurisdictions.
Clearing of licensees in Mexico impacts the schedule and coordination of licensee
implementation in the Sharing Zone. The regional implementation schedule accounts for
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blocking issues, including U.S. licensees whose replacement frequencies are blocked by other
U.S. licensees and/or by licensees in Mexico.

The TA does not anticipate conducting Implementation Planning Sessions in NPSPAC
Region 29: New Mexico and NPSPAC Region 50: Texas – El Paso. Licensees in these regions
should continue to move forward with their implementation activities consistent with their FRA
approval letter.

Map 6 shows the licensed base station locations of Mexican border non-Public Safety
licensees and their FRA and implementation status.

Map 6: Mexican Border Non-Public Safety Clearing Progress

Map 7 shows the licensed base station locations of Mexican border Public Safety
licensees and their FRA and implementation status.
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Map 7: Mexican Border Public Safety Clearing Progress

5. Puerto Rico, U.S. Virgin Islands, and ESMR Band Licensees

Licensees in Puerto Rico and the U.S. Virgin Islands and ESMR Band licensees (non-
border high-site licensees located in the ESMR Band at 817-821/862-866 MHz (813.5-824
MHz/858.5-869 MHz in the Southeastern U.S.)) have completed physical retuning. Appendices
2 and 3D contain information about such licensees.

6. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-
approved PFA or FRA, it must submit a Change Notice to Sprint and the TA. Change Notices
generally seek modifications to the services and equipment provided for in the PFA or FRA and
the associated costs. The TA encourages licensees to use the Change Notice Form available on
the TA’s website when submitting a Change Notice. 38 Licensees and Sprint negotiate the

38 The form is available at http://www.800TA.org/content/resources/Change_Notice_Form.doc.
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Change Notice and, in most cases, submit an amendment to the PFA or FRA to the TA for
review and approval.

During the first quarter of 2016, licensees submitted 24 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint in reaching
agreement on Change Notices.

Most Change Notices result in an amendment to the licensee’s PFA or FRA. During the
first quarter of 2016, licensees and Sprint negotiated and submitted to the TA 28 FRA
amendments.

B. Program Financial Information

This section provides information for the first quarter of 2016 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.39

1. Reconfiguration Expenditures

a. 800 MHz Incumbent Licensee Reconfiguration Costs

As of March 31, 2016, Sprint and incumbent licensees had executed TA-approved FRAs,
PFAs, and related amendments totaling approximately $1,210.8 million, and Sprint had paid
approximately $1,040.9 million of this amount as both advanced payments and for work
completed to date. This compares to $1,220.6 million in executed FRAs, PFAs, and related
amendments and $1,031.8 million paid as of December 31, 2015.

As of March 31, 2016, Sprint has reported to the TA that it had incurred approximately
$1,946.5 million in costs on a cash basis for: (1) payments made to incumbent licensees or their
vendors in accordance with TA-approved agreements executed by incumbent licensees and
Sprint; and (2) replacement equipment costs, including costs related to the development of
software for certain incumbent licensee subscriber equipment that enables such subscriber
equipment to be retuned rather than replaced and costs related to replacement equipment to be
provided to incumbent licensees by Sprint (collectively “800 MHz Incumbent Licensee
Reconfiguration Costs”).

As of March 31, 2016, Sprint had requested that the TA assess approximately $1,896.7
million of the 800 MHz Incumbent Licensee Reconfiguration Costs for the purpose of
determining whether those costs are creditable against any payment Sprint may be obligated to
make to the United States Treasury at the completion of reconfiguration (“Creditable Costs”).
The status of these costs is as follows:

39 The reconfiguration program financial information in this section includes numbers that Sprint has reported to the
TA. The TA conducts an assessment of Sprint’s cost submissions and cost support documentation and reports the
progress in the Quarterly Progress Report. Based on ongoing review, these numbers are subject to change.
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 $1,213.3 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 $22.4 million of payments to licensees and their vendors require additional
information from Sprint or incumbent licensees to determine whether these costs are
creditable.

 $661.0 million of costs for replacement radios and other equipment requires
additional review by the TA to determine whether these costs are creditable.

$49.8 million of the 800 MHz Incumbent Licensee Reconfiguration Costs have not been
submitted to the TA for credit assessment or for external audit.

b. Sprint Costs

Sprint has reported to the TA that, as of March 31, 2016, it had incurred, on a cash basis,
approximately $384.0 million in costs to support: (1) incumbent licensee negotiations;
(2) systems development costs for tracking and reporting of program activity, (3) Sprint’s
program and financial management activities; (4) other program costs; and (5) reconfiguration of
Sprint’s systems in the 800 MHz band (collectively “Sprint Costs”). The Sprint Costs exclude
certain amounts incurred related to Sprint’s internal network costs that Sprint may submit for
credit at a later date (“To Be Determined Sprint Costs”). As of March 31, 2016, Sprint has
requested that the TA assess approximately $311.7 million of the Sprint Costs for the purpose of
determining whether those costs are Creditable Costs. The TA has reviewed approximately
$304.6 million in costs (submitted as of December 31, 2014). The status of these costs is as
follows:

 $235.0 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

 $69.5 million requires additional information from Sprint to determine whether these
costs are creditable.

$72.3 million of the Sprint Costs and all of the To Be Determined Sprint Costs have not
been submitted to the TA for credit assessment or for external audit.

c. Estimated Total Reconfiguration Expenditures

On May 17, 2016, Sprint filed with the Securities and Exchange Commission (“SEC”)
its Annual Report on Form 10-K for the fiscal year ended March 31, 2016 and disclosed that it
has incurred payments of approximately $3.5 billion directly attributable to its performance
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under the Report and Order from the inception of the program through March 31, 2016,
including approximately $75 million during the year ended March 31, 2016.40

Sprint has reported to the TA that it incurred approximately $515.6 million in costs, on a
cash basis, associated with reconfiguration of the 1.9 GHz band, which is net of the
approximately $229.6 million that Sprint received as reimbursement from Mobile Satellite
Service licensees and the H Block licensee for their pro rata portion of the costs to clear the 1.9
GHz spectrum. These costs are reported for informational purposes only. The TA does not
conduct an analysis of these costs.

2. Letter of Credit

For the quarter ended March 31, 2016, Sprint made its required payments to licensees and
vendors. Accordingly, there have been no draws on the Letter of Credit. Sprint has reported to
the TA that, as of March 31, 2016, it had incurred, on a cash basis, approximately $308.0 million
in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint’s
programmatic obligations. As of March 31, 2016, the Letter of Credit balance was $255.8
million.

3. External Audit

In the first quarter of 2016, the program’s external auditors continued the annual audit of
program expenditures for the year ended December 31, 2015 and for the period from inception
(August 6, 2004) through December 31, 2015 (“the 2015 Audit”). As discussed previously,
certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint Costs have not been
submitted by Sprint to the TA for credit assessment or for external audit. Accordingly, these
costs may be included in a subsequent period audit.

4. Transition Administrator

a. Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended March 31, 2016 were approximately
$3.56 million in fees and $0.12 million in expenses, for a total of approximately $3.68 million,
which is $0.22 million less than the forecast for the first quarter of 2016. Additional details are
provided in Appendix 10. TA staffing for the quarter ended March 31, 2016 consisted of 26 Full
Time Equivalents (“FTEs”). The TA’s fees and expenses for the quarter ending June 30, 2016
are estimated at $3.51 million in fees and $0.10 million in expenses, for a total of $3.61 million.

40 See Sprint Corporation, Annual Report (Form 10-K), at F-41 (filed May 17, 2016), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183016000066/sprintcorp201510-k.htm.



QuarterlyProgressReport
for theQuarterEndedMarch31,2016

26

b. Disclosure of Non-Reconfiguration Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $0 of non-TA fees and costs
from Sprint for the quarter ended March 31, 2016; other member firms of Deloitte LLP received
$4.03 million in non-TA fees and costs from Sprint for the quarter ended March 31, 2016.41

5. Closing Process and Reconfiguration Completion Certifications

Licensees and Sprint must complete all closing process requirements in order to comply
with the FCC’s Orders and the contractual requirements in the PFA or FRA. The closing process
ensures that the parties have met their obligations to each other and the program. For FRAs, the
closing process consists of the following activities:

1. License Modification – The modification of the licensee’s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation – The true-up of loaned, replaced, and replacement
equipment. Licensees should closely review their FRA and ensure they have
returned all equipment required in the FRA. If a licensee has not returned all of
the replaced equipment, it may be responsible, among other things, for paying the
costs of the replacement equipment it received.

3. Actual Cost Reconciliation (“ACR”) – The “true-up” of cost support
documentation with amounts paid or to be paid by Sprint. During the ACR
process, a licensee provides Sprint with supporting documentation for the actual
costs incurred for its planning or reconfiguration. Sprint performs a true-up of
the actual costs incurred to the estimated costs in the PFA or FRA and provides
the licensee with that information. The result is an ACR Statement documenting
the actual costs incurred and payments made to the licensee, including final
amounts due from or to the parties. Licensees owed additional funds by Sprint
will not be paid those amounts until the ACR statements have been executed by
both the licensee and Sprint.

4. Closing Documents – The preparation, execution, and delivery of the closing
documents, including an FRA Completion Certification. Once the ACR
Statement is complete, Sprint sends the licensee closing documents, including the
FCC-required Completion Certification. A licensee is required by its PFA or
FRA to execute and return the closing documents to Sprint.

41 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.5),” at 4,
attached to Letter from Robert E. Stup, Jr., Squire Sanders (US) LLP, to Marlene H. Dortch, Secretary, FCC, WT
Docket No. 02-55 (filed Jan. 16, 2014). As used in this context, other member firms of Deloitte LLP means Deloitte
& Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of Deloitte LLP.
Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of Deloitte LLP and its
subsidiaries.
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It is important for licensees and Sprint to complete these activities in a timely manner.
Failure to conduct closing activities can result in significant program delays, lost or misplaced
actual cost support documentation, and other issues that could substantially impact amounts
owed from or due to Sprint.

To minimize the effort and times associated with the closing process, licensees should
also review the following TA guidance:

 Actual Cost Reconciliation Fact Sheet;

 Change Notice Process Fact Sheet;

 The Incumbent Labor Reimbursement Policy; and

 The Reconfiguration Completion Checklist.

Each of these documents is available on the TA’s website at http://www.800TA.org. In addition,
recordings of Webinars (online training seminars) regarding closing process topics, such as ACR
and Reconfiguration Completion, to assist licensees in understanding the key activities in the
process may be found on the TA’s website at http://www.800TA.org/content/ipswebinars.

a. Closing Certifications

During the quarter ended March 31, 2016, four PFA Completion Certifications were
submitted to the TA, increasing the total submitted over the life of the program to 561.42 Of
these, the TA reviewed and found 561 PFA Completion Certifications sufficient, subject to post-
close audit adjustments. Of the 592 PFAs that have been executed between licensees and Sprint,
approximately 5.2 percent of executed PFAs remain open as of March 31, 2016. Appendix 8
contains a summary of PFAs that have closed, and Appendix 9 contains a listing of PFAs that
have not closed as of the end of the first quarter of 2016.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint have agreed on the amount paid by Sprint for such work. A licensee’s reconfiguration is
not complete until this certification has been executed and delivered by the licensee to Sprint.
During the first quarter of 2016, 27 FRA Completion Certifications were submitted to the TA,
increasing the total submitted over the life of the program to 1,700.43 Of these, the TA reviewed
and found 1,696 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining four under review as of March 31, 2016. Of the 2,106 FRAs
that have been executed between licensees and Sprint, approximately 19.5 percent of executed
FRAs remain open as of March 31, 2016. Appendix 8 contains a summary of FRAs that have
closed. Appendix 9 contains a listing of FRAs for which physical reconfiguration activities are
complete but the FRA has not closed as of the end of the first quarter of 2016.

42 Of these, 68 were for Stage 1 licensees and 493 were for Stage 2 licensees.

43 Of these, 991 were for Stage 1 licensees and 709 were for Stage 2 licensees.
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b. Closing Timeframes

For those FRAs that have closed as of March 31, 2016, the closing process has taken an
average of 17 months to complete following the completion of physical reconfiguration activities,
compared to an average of 16.8 months through December 31, 2015. For those licensees that
have completed physical reconfiguration activities but have not closed the FRA as of March 31,
2016, an average of 40 months has elapsed since the completion of physical reconfiguration
activities compared to an average of 36.8 months as of December 31, 2015. The amount of time
that licensees have been pending in each step of the closing process is set forth in Table 4
below.44

Table 4: FRAs in the Closing Process by Pending Activity45

Length of Time Pending Activity Open

Pending FRA Activity
to be Completed

Quantity
of FRAs

Less
than 3

Months

3 to 6
Months

6 to 9
Months

9 to 12
Months

12
Months

or Longer

% Greater
than or
Equal to

12 Months

Equipment Reconciliation 81 4 3 0 4 70 38.5%

License Modification 1 1 0 0 0 0 0.0%

Actual Cost Reconciliation
Process*

191 38 21 11 11 110 60.4%

Closing 38 25 8 2 1 2 1.1%

Total FRAs Pending in
Closing Process

311

Closed FRAs** 1,700

Total FRAs for which
physical reconfiguration
activities are complete***

2,011

* Includes 11 FRAs that are also pending License Modification.
** Includes 4 FRAs that are pending TA review of the TA Completion Certifications.
*** Includes 24 FRAs without infrastructure to reconfigure that have closed or are pending closing.

To assist licensees in the closing of these FRAs, the TA is conducting closing outreach
efforts with licensees significantly impacted by these delays. The TA has contacted 182
licensees during these efforts, with 80 percent of the licensees’ contracts making progress in the
closing process. Of the 182 licensees contacted, the TA has assisted in 146 deals reaching the
closed FRA milestone as of March 31, 2016. The TA will continue to monitor the closing

44 The completion of all physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.

45 This table is created from data provided by Sprint and collected by the TA directly from licensees.
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process, and make inquiries of licensees and Sprint, to facilitate adherence to the timelines and
guidance. In the event that a licensee does not respond to the TA’s outreach efforts, the licensee
will be referred to mediation or to the PSHSB for further contact.

C. Specialized Support Functions

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate information about reconfiguration, processes,
and procedures. As such, the TA executes an approach that is intended to engage, educate, and
equip the impacted stakeholders with the knowledge necessary to plan and implement
reconfiguration activities. The TA employs a multi-pronged approach, including direct calling
campaigns, conference and event attendance (“Stakeholder Outreach”), Webinars (online
training seminars), and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The Contact Center can be
reached at 888.800.8220 and comments@800TA.org. Several parties have contacted the TA
regarding possible investment opportunities in 800 MHz band spectrum following
reconfiguration. The TA has no role in the allocation of frequencies following the completion of
the 800 MHz band reconfiguration. The TA does not provide advice on investments,
acquisitions, or usage of licenses in the 800 MHz band. Parties interested in such matters may
wish to consult the FCC’s rules and regulations and visit the FCC’s website at
https://www.fcc.gov/general/800-mhz-spectrum and
http://wireless.fcc.gov/index.htm?job=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

The TA’s website is a significant component of the Stakeholder Outreach efforts. During
the first quarter of 2016, the TA continued to distribute informational materials to stakeholders
relating to the reconfiguration process, including fact sheets, licensee forms, direct mailings, and
other materials. Many of these items are posted on the TA’s website at http://www.800TA.org.

3. Frequency Reconfiguration Agreement Review

The TA continues to meet its service-level goals for reviewing FRAs. 46 Detailed
information about the time required by the TA to review and approve FRAs submitted to the TA
is available in Appendices 6 and 7.

46 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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III. APPENDICES



Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint and Licensee

Reach Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with

Physical Retunes

Reported as

Completed*

Wave 1 355 355 355 355 355

6 44 44 44 44 44

7 17 17 17 17 17

8 38 38 38 38 38

9 1 1 1 1 1

11 9 9 9 9 9

13 23 23 23 23 23

14 13 13 13 13 13

19 26 26 26 26 26

20 23 23 23 23 23

27 26 26 26 26 26

28 25 25 25 25 25

35 16 16 16 16 16

41 7 7 7 7 7

42 18 18 18 18 18

45 8 8 8 8 8

54 21 21 21 21 21

Multiregion 40 40 40 40 40

Wave 2 206 206 206 206 206

4 11 11 11 11 11

12 6 6 6 6 6

15 6 6 6 6 6

16 12 12 12 12 12

17 12 12 12 12 12

22 34 34 34 34 34

24 16 16 16 16 16

25 4 4 4 4 4

26 4 4 4 4 4

32 1 1 1 1 1

34 2 2 2 2 2

38 2 2 2 2 2

39 25 25 25 25 25

40 12 12 12 12 12

44 2 2 2 2 2

49 3 3 3 3 3

51 14 14 14 14 14

52 8 8 8 8 8

Multiregion 32 32 32 32 32

NPSPAC Region
Number of Channels

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint and Licensee

Reach Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with

Physical Retunes

Reported as

Completed*
NPSPAC Region

Number of Channels

1-120 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 251 251 251 251 250

1 15 15 15 15 15

9 88 88 88 88 88

10 51 51 51 51 51

18 17 17 17 17 17

23 17 17 17 17 17

31 24 24 24 24 24

37 9 9 9 9 8

47 6 6 6 6 6

48 3 3 3 3 3

Multiregion 21 21 21 21 21

Wave 4 115 115 115 115 115

2 4 4 4 4 4

3 24 24 24 24 24

5 3 3 3 3 3

10 1 1 1 1 1

18 15 15 15 15 15

21 1 1 1 1 1

23 2 2 2 2 2

29 10 10 10 10 10

30 5 5 5 5 5

33 10 10 10 10 10

36 5 5 5 5 5

43 5 5 5 5 5

50 8 8 8 8 8

53 6 6 6 6 6

54 4 4 4 4 4

63 2 2 2 2 2

Multiregion 10 10 10 10 10

TOTAL 927 927 927 927 926

* Sprint is the data source for this column.  The figures have not been verified by the TA.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint Initiated

Contact with

Licensee*

Sprint and

Licensee Reach

Pre-Contract

Agreement*

FRAs

Submitted to

TA

FRAs

Approved by

TA

FRAs with Physical

Retunes Reported as

Completed*

2 2 2 2 2 2 2

12 1 1 1 1 1 1

19 7 7 7 7 7 7

21 6 6 6 6 6 6

22 3 3 3 3 3 3

25 2 2 2 2 2 2

30 4 4 4 4 4 4

32 4 4 4 4 4 4

33 17 17 17 17 17 17

36 2 2 2 2 2 2

43 15 15 15 15 15 15

54 1 1 1 1 1 1

55 3 3 3 3 3 3

Multiregion 8 8 8 8 8 8

TOTAL 75 75 75 75 75 75

* Sprint is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 1 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1C
Status of Reconfiguration for Mexican Border Non-Public Safety Licensees: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint Initiated

Contact with

Licensee*

Sprint and

Licensee Reach

Pre-Contract

Agreement*

FRAs

Submitted to

TA

FRAs

Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

3 11 11 11 11 11 6

5 21 21 21 21 21 14

29 3 3 3 3 3 3

50 7 7 7 7 7 1

53 8 8 8 8 7 1

Multiregion 3 3 3 3 3 2

TOTAL 53 53 53 53 52 27

* Sprint is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 791 791 791 791 791 791 791 791 791 791 791

6 CA - North 107 107 107 107 107 107 107 107 107 107 107

7 Colorado 27 27 27 27 27 27 27 27 27 27 27

8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96

11 Hawaii 55 55 55 55 55 55 55 55 55 55 55

13 Illinois 40 40 40 40 40 40 40 40 40 40 40

14 Indiana 27 27 27 27 27 27 27 27 27 27 27

19 ME, NH, VT, MA, RI, CT 73 73 73 73 73 73 73 73 73 73 73

20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 66 66

27 Nevada 63 63 63 63 63 63 63 63 63 63 63

28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67

35 Oregon 48 48 48 48 48 48 48 48 48 48 48

41 Utah 21 21 21 21 21 21 21 21 21 21 21

42 Virginia 52 52 52 52 52 52 52 52 52 52 52

45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13

54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 469 469

4 Arkansas 38 38 38 38 38 38 38 38 38 38 38

12 Idaho 14 14 14 14 14 14 14 14 14 14 14

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 33 33 33 33 33 33 33 33 33 33 33

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 74 74 74 74 74 74 74 74 74 74 74

24 Missouri 37 37 37 37 37 37 37 37 37 37 37

25 Montana 19 19 19 19 19 19 19 19 19 19 19

26 Nebraska 10 10 10 10 10 10 10 10 10 10 10

32 North Dakota 6 6 6 6 6 6 6 6 6 6 6

34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25

38 South Dakota 1 1 1 1 1 1 1 1 1 1 1

39 Tennessee 43 43 43 43 43 43 43 43 43 43 43

40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38

44 West Virginia 3 3 3 3 3 3 3 3 3 3 3

46 Wyoming 1 1 1 1 1 1 1 1 1 1 1

49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11

51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42

52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 511 511 511 511 511 511 511 511 510 511 511

1 Alabama 9 9 9 9 9 9 9 9 9 9 9

9 Florida 216 216 216 216 216 216 216 216 215 216 216

10 Georgia 49 49 49 49 49 49 49 49 49 49 49

18 Louisiana 79 79 79 79 79 79 79 79 79 79 79

23 Mississippi 23 23 23 23 23 23 23 23 23 23 23

31 North Carolina 67 67 67 67 67 67 67 67 67 67 67

37 South Carolina 37 37 37 37 37 37 37 37 37 37 37

47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18

48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 813 813 813 813 810 759 750 795 714 755 744

2 Alaska 22 22 22 22 22 22 22 22 22 22 22

3 Arizona* 69 69 69 69 68 66 66 67 66 67 65

5 CA - South* 82 82 82 82 80 38 38 66 53 35 35

21 Michigan 57 57 57 57 57 57 57 57 57 57 57

29 New Mexico* 25 25 25 25 25 25 25 25 25 25 25

30 NY - Albany 91 91 91 91 91 91 91 91 91 91 91

33 Ohio 105 105 105 105 105 105 105 105 105 105 105

36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11

43 Washington 148 148 148 148 148 143 134 148 81 142 133

50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10

53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 16 16

54 MI portion of Chicago 9 9 9 9 9 9 9 9 9 8 8

55 New York - Buffalo 168 168 168 168 168 166 166 168 168 166 166

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2584 2584 2584 2584 2581 2530 2521 2566 2484 2526 2515

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be cancelled

or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting

on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were

not currently in operation in Sprint's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of March 31, 2016

(displayed as 1st quarter percentage/4th quarter percentage)
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 299 299 299 299 299 299 299 299 223 297 297

6 CA - North 88 88 88 88 88 88 88 88 12 86 86

7 Colorado 15 15 15 15 15 15 15 15 15 15 15

8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 36 36 36 36 36 36

11 Hawaii 5 5 5 5 5 5 5 5 5 5 5

13 Illinois 12 12 12 12 12 12 12 12 12 12 12

14 Indiana 34 34 34 34 34 34 34 34 34 34 34

19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 24 24 24

20 MD; DC; VA - Northern 5 5 5 5 5 5 5 5 5 5 5

27 Nevada 5 5 5 5 5 5 5 5 5 5 5

28 NJ, PA, DE 6 6 6 6 6 6 6 6 6 6 6

35 Oregon 1 1 1 1 1 1 1 1 1 1 1

41 Utah 3 3 3 3 3 3 3 3 3 3 3

42 Virginia 23 23 23 23 23 23 23 23 23 23 23

45 Wisconsin 10 10 10 10 10 10 10 10 10 10 10

54 Chicago 32 32 32 32 32 32 32 32 32 32 32

Wave 2 Subtotal 175 175 175 175 175 175 175 175 175 173 173

4 Arkansas 45 45 45 45 45 45 45 45 45 44 44

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 16 16 16 16 16 16 16 16 16 16 16

16 Kansas 6 6 6 6 6 6 6 6 6 6 6

17 Kentucky 13 13 13 13 13 13 13 13 13 13 13

22 Minnesota 10 10 10 10 10 10 10 10 10 10 10

24 Missouri 11 11 11 11 11 11 11 11 11 11 11

25 Montana 0 0 0 0 0 0 0 0 0 0 0

26 Nebraska 4 4 4 4 4 4 4 4 4 4 4

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 3 3 3 3 3 3 3 3 3 3 3

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 28 28 28 28 28 28 28 28 28 28 28

40 TX - Dallas 21 21 21 21 21 21 21 21 21 20 20

44 West Virginia 1 1 1 1 1 1 1 1 1 1 1

46 Wyoming 2 2 2 2 2 2 2 2 2 2 2

49 TX - Austin 9 9 9 9 9 9 9 9 9 9 9

51 TX - Houston 5 5 5 5 5 5 5 5 5 5 5

52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 1

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 199 199 199 199 199 199 199 199 199 199 199

1 Alabama 28 28 28 28 28 28 28 28 28 28 28

9 Florida 61 61 61 61 61 61 61 61 61 61 61

10 Georgia 29 29 29 29 29 29 29 29 29 29 29

18 Louisiana 15 15 15 15 15 15 15 15 15 15 15

23 Mississippi 18 18 18 18 18 18 18 18 18 18 18

31 North Carolina 23 23 23 23 23 23 23 23 23 23 23

37 South Carolina 23 23 23 23 23 23 23 23 23 23 23

47 Puerto Rico 2 2 2 2 2 2 2 2 2 2 2

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 189 188 188 189 188 183 183 186 152 181 181

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 8 7 7 8 7 5 5 5 4 5 5

5 CA - South* 24 24 24 24 24 21 21 24 0 21 21

21 Michigan 0 0 0 0 0 0 0 0 0 0 0

29 New Mexico* 5 5 5 5 5 5 5 5 5 5 5

30 NY - Albany 62 62 62 62 62 62 62 62 62 62 62

33 Ohio 37 37 37 37 37 37 37 37 37 37 37

36 Pennsylvania 9 9 9 9 9 9 9 9 9 9 9

43 Washington 15 15 15 15 15 15 15 15 6 14 14

50 TX - El Paso* 2 2 2 2 2 2 2 2 2 2 2

53 TX - San Antonio* 6 6 6 6 6 6 6 6 6 5 5

54 MI portion of Chicago 5 5 5 5 5 5 5 5 5 5 5

55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 862 861 861 862 861 856 856 859 749 850 850

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels

were not currently in operation in Sprint's network.

Page 2 of 2



Appendix 2

Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2016
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 1927 1927 1927 1927 1927 1911 1911 1922 1858 1914 1914

6 CA - North 136 136 136 136 136 125 125 134 74 125 125

7 Colorado 224 224 224 224 224 224 224 224 224 224 224

8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 389 389 389 389 389 389

11 Hawaii 28 28 28 28 28 28 28 28 28 28 28

13 Illinois 139 139 139 139 139 139 139 139 139 139 139

14 Indiana 147 147 147 147 147 146 146 147 147 147 147

19 ME, NH, VT, MA, RI, CT 134 134 134 134 134 134 134 134 134 134 134

20 MD; DC; VA - Northern 96 96 96 96 96 94 94 96 96 96 96

27 Nevada 38 38 38 38 38 36 36 36 36 36 36

28 NJ, PA, DE 216 216 216 216 216 216 216 216 215 216 216

35 Oregon 40 40 40 40 40 40 40 40 37 40 40

41 Utah 146 146 146 146 146 146 146 146 146 146 146

42 Virginia 58 58 58 58 58 58 58 58 58 58 58

45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3

54 Chicago 133 133 133 133 133 133 133 132 132 133 133

Wave 2 Subtotal 764 763 763 763 763 763 763 763 763 761 761

4 Arkansas 95 95 95 95 95 95 95 95 95 95 95

12 Idaho 0 0 0 0 0 0 0 0 0 0 0

15 Iowa 7 7 7 7 7 7 7 7 7 7 7

16 Kansas 280 280 280 280 280 280 280 280 280 280 280

17 Kentucky 16 16 16 16 16 16 16 16 16 16 16

22 Minnesota 50 50 50 50 50 50 50 50 50 50 50

24 Missouri 19 19 19 19 19 19 19 19 19 19 19

25 Montana 1 1 1 1 1 1 1 1 1 1 1

26 Nebraska 32 32 32 32 32 32 32 32 32 32 32

32 North Dakota 0 0 0 0 0 0 0 0 0 0 0

34 Oklahoma 40 39 39 39 39 39 39 39 39 37 37

38 South Dakota 0 0 0 0 0 0 0 0 0 0 0

39 Tennessee 56 56 56 56 56 56 56 56 56 56 56

40 TX - Dallas 44 44 44 44 44 44 44 44 44 44 44

44 West Virginia 10 10 10 10 10 10 10 10 10 10 10

46 Wyoming 7 7 7 7 7 7 7 7 7 7 7

49 TX - Austin 67 67 67 67 67 67 67 67 67 67 67

51 TX - Houston 38 38 38 38 38 38 38 38 38 38 38

52 TX - Lubbock 2 2 2 2 2 2 2 2 2 2 2

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs
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Appendix 2

Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Wave 3 Subtotal 1100 1100 1100 1100 1100 1099 1099 1100 1099 1097 1097

1 Alabama 32 32 32 32 32 32 32 32 32 32 32

9 Florida 330 330 330 330 330 329 329 330 329 329 329

10 Georgia 82 82 82 82 82 82 82 82 82 82 82

18 Louisiana 74 74 74 74 74 74 74 74 74 73 73

23 Mississippi 24 24 24 24 24 24 24 24 24 24 24

31 North Carolina 368 368 368 368 368 368 368 368 368 367 367

37 South Carolina 177 177 177 177 177 177 177 177 177 177 177

47 Puerto Rico 13 13 13 13 13 13 13 13 13 13 13

48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1701 1701 1701 1701 1461 1320 1320 1397 1162 1269 1269

2 Alaska 1 1 1 1 1 1 1 1 1 1 1

3 Arizona* 99 99 99 99 45 39 39 93 39 39 39

5 CA - South* 390 390 390 390 224 92 92 112 60 56 56

21 Michigan 340 340 340 340 340 340 340 340 340 340 340

29 New Mexico* 9 9 9 9 7 7 7 7 7 7 7

30 NY - Albany 189 189 189 189 189 189 189 189 189 189 189

33 Ohio 178 178 178 178 178 178 178 178 178 178 178

36 Pennsylvania 231 231 231 231 231 231 231 231 231 231 231

43 Washington 177 177 177 177 177 174 174 177 48 159 159

50 TX - El Paso* 5 5 5 5 2 2 2 2 2 2 2

53 TX - San Antonio* 32 32 32 32 17 17 17 17 17 17 17

54 MI portion of Chicago 25 25 25 25 25 25 25 25 25 25 25

55 New York - Buffalo 25 25 25 25 25 25 25 25 25 25 25

61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5492 5491 5491 5491 5251 5093 5093 5182 4882 5041 5041

Notes:

* Data includes call signs in the U.S.-Mexico border region.

a. Data does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels

were not currently in operation in Sprint's network.
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of March 31, 2016

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's 3/31/2010

and 3/31/2011

Orders and

11/27/2012

Public Notice**

1 Alabama 3 120 100 0 6 1

2 Alaska 4 120 100 0 6 0

3 Arizona 4 26 21.67 78.33 2 3

4 Arkansas 2 120 100 0 6 0

5 California - South 4 0 0 100 1 3

6 California - North 1 98 81.67 18.33 5 1

7 Colorado 1 120 100 0 6 0

8 New York - Metropolitan 1 120 100 0 6 1

9 Florida 3 120 100 0 6 1

10 Georgia 3 120 100 0 6 0

11 Hawaii 1 120 100 0 6 0

12 Idaho 2 120 100 0 6 0

13 Illinois 1 120 100 0 6 0

14 Indiana 1 120 100 0 6 1

15 Iowa 2 120 100 0 6 0

16 Kansas 2 120 100 0 6 1

17 Kentucky 2 120 100 0 6 0

18 Louisiana 3 120 100 0 6 1

19

Maine, New Hampshire, Vermount,

Massachusetts, Rhode Island, Connecticut 1 120 100 0 6 1

20 Maryland; Washington, DC; Virginia - Northern 1 120 100 0 6 1

21 Michigan 4 120 100 0 6 3

22 Minnesota 2 120 100 0 6 0

23 Mississippi 3 120 100 0 6 0

24 Missouri 2 120 100 0 6 0

25 Montana 2 120 100 0 6 0

26 Nebraska 2 120 100 0 6 0

27 Nevada 1 117 97.5 2.5 5 1

28 New Jersey, Pennsylvania, Delaware 1 120 100 0 6 1

29 New Mexico 4 96 80 20 5 0

30 New York - Albany 4 120 100 0 6 3

31 North Carolina 3 120 100 0 6 1

32 North Dakota 2 120 100 0 6 0

33 Ohio 4 120 100 0 6 3

34 Oklahoma 2 120 100 0 6 1

35 Oregon 1 120 100 0 6 0

36 Pennsylvania 4 120 100 0 6 1

37 South Carolina 3 120 100 0 6 1

38 South Dakota 2 120 100 0 6 0

39 Tennessee 2 120 100 0 6 1

40 Texas - Dallas 2 120 100 0 6 1

41 Utah 1 120 100 0 6 0

42 Virginia 1 120 100 0 6 1

43 Washington 4 86 71.67 28.33 3 3

44 West Virginia 2 120 100 0 6 0

45 Wisconsin 1 120 100 0 6 0

46 Wyoming 2 120 100 0 6 0

47 Puerto Rico 3 120 100 0 6 0

48 U.S. Virgin Islands 3 120 100 0 6 0
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Appendix 2
Status of NPSPAC Channels

Cleared, Per Region, Per Wave as of March 31, 2016

Public

Safety

Region

(PSR)

PSR Name Wave

Cleared

NPSPAC

Channels (25

kHz

equivalents)*

Percentage

Clear

Percentage

Encumbered

Reliquishment

Stage Attained

Category in

FCC's 3/31/2010

and 3/31/2011

Orders and

11/27/2012

Public Notice**

49 Texas - Austin 2 120 100 0 6 1

50 Texas - El Paso 4 95 79.17 20.83 4 3

51 Texas - Houston 2 120 100 0 6 1

52 Texas - Lubbock 2 120 100 0 6 0

53 Texas - San Antonio 4 48 40 60 2 3

54 Chicago - Metropolitan 1 120 100 0 6 1

55 New York - Buffalo 4 120 100 0 6 3

61 Gulf of Mexico 4 120 100 0 6 N/A

62 Marianas 4 120 100 0 6 N/A

63 Guam 4 120 100 0 6 N/A

64 American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well as

the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Vacate per DA 10-576; 1 = Vacate per DA 11-585 or DA 12-1839; 2 = Vacate in Stages; 3 = Border; N/A = not addressed in DA 10-576 or DA 11-585

(pseudo PSR number by TA)
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Appendix 2

Status of NPSPAC Channels Cleared,

Per Region, as of March 31, 2016
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Appendix 2

NPSPAC Regions in which TA Certified Band Reconfiguration is Complete,

As of March 31, 2016
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7 7

39 Tennessee 7 7 7 7 7 7 7 7 7 7 7

Wave 3 Subtotal 240 240 240 240 240 240 240 240 240 240 240

1 Alabama 56 56 56 56 56 56 56 56 56 56 56

9 Florida 32 32 32 32 32 32 32 32 32 32 32

10 Georgia 76 76 76 76 76 76 76 76 76 76 76

18 Louisiana 5 5 5 5 5 5 5 5 5 5 5

23 Mississippi 52 52 52 52 52 52 52 52 52 52 52

31 North Carolina 7 7 7 7 7 7 7 7 7 7 7

37 South Carolina 12 12 12 12 12 12 12 12 12 12 12

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 247 247 247 247 247 247 247 247 247 247 247

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels were

not currently in operation in Sprint's network.
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Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of March 31, 2016
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Appendix 2

Status of Reconfiguration for Licensees in the ESMR Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of March 31, 2016

Updated

Call Sign

Population

as of

3/31/2016

Sprint

Initiated

Contact

with

Licensee

Sprint and

Licensee

Reach Pre-

Contract

Agreement

Sprint Submits

Frequency

Reconfiguration

Agreement to TA

TA Approves

Frequency

Reconfiguration

Agreement

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Submitted to FCC

Through 3/31/2016

Call Signs with

Reconfiguration

Applications

Granted

Sprint Clears

Frequencies

Incumbent

Clears

Frequencies

Through 3/31/2016

Call Signs with

Surrender

Applications

Submitted to FCC

Through

3/31/2016 Call

signs with

Surrender

Applications

Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 3 3 3 3 3 3 3 3 3 3 3

4 Arkansas 3 3 3 3 3 3 3 3 3 3 3

Wave 3 Subtotal 41 41 41 41 41 41 41 41 41 41 41

47 Puerto Rico 36 36 36 36 36 36 36 36 36 36 36

48 US Virgin Islands 5 5 5 5 5 5 5 5 5 5 5

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 44 44 44 44 44 44 44 44 44 44 44

Public

Safety

Region

(PSR)

PSR Name

Number of Call Signs

Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let

them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the

reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Cleared counts in certain PSRs due to Sprint data entry delays; incumbents clearing by cancelling licenses for which Sprint would not need to clear frequencies; or the replacement channels

were not currently in operation in Sprint's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*

Wave 1 355 355 355 355 338

6 39 39 39 39 39

7 9 9 9 9 9

8 47 47 47 47 47

11 3 3 3 3 3

13 8 8 8 8 7

14 19 19 19 19 19

19 53 53 53 53 53

20 34 34 34 34 28

27 4 4 4 4 4

28 18 18 18 18 17

35 5 5 5 5 5

41 9 9 9 9 3

42 23 23 23 23 22

45 4 4 4 4 4

54 40 40 40 40 39

Multiregion 40 40 40 40 39

Wave 2 225 225 225 225 222

4 9 9 9 9 9

15 16 16 16 16 16

16 21 21 21 21 21

17 17 17 17 17 17

22 15 15 15 15 15

24 13 13 13 13 13

26 17 17 17 17 17

34 8 8 8 8 8

39 24 24 24 24 22

40 33 33 33 33 32

44 1 1 1 1 1

46 2 2 2 2 2

49 14 14 14 14 14

51 10 10 10 10 10

52 2 2 2 2 2

Multiregion 23 23 23 23 23

Wave 3 228 228 228 228 219

1 18 18 18 18 18

9 58 58 58 58 52

10 40 40 40 40 39

18 29 29 29 29 29

23 15 15 15 15 15

31 31 31 31 31 31

37 13 13 13 13 11

47 6 6 6 6 6

Multiregion 18 18 18 18 18

NPSPAC Region
Number of Stage 2

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint and

Licensee Reach

Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs Approved

by TA

FRAs with Physical

Retunes Reported as

Completed*NPSPAC Region
Number of Stage 2

FRAs

Number of Frequency Reconfiguration Agreements (FRAs)

Wave 4 44 44 44 44 44

2 1 1 1 1 1

5 3 3 3 3 3

29 6 6 6 6 6

30 3 3 3 3 3

33 9 9 9 9 9

36 3 3 3 3 3

43 2 2 2 2 2

44 1 1 1 1 1

49 1 1 1 1 1

50 2 2 2 2 2

53 6 6 6 6 6

54 2 2 2 2 2

Multiregion 5 5 5 5 5

TOTAL 852 852 852 852 823

* Sprint is the data source for this column.  The figures have not been verified by the TA.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint Initiated

Contact with

Licensee*

Sprint and

Licensee

Reach Pre-

Contract

Agreement*

FRAs Submitted to

TA

FRAs

Approved by

TA

FRAs with Physical

Retunes Reported as

Completed*

19 1 1 1 1 1 1

21 22 22 22 22 22 22

22 1 1 1 1 1 1

25 1 1 1 1 1 1

30 7 7 7 7 7 7

33 37 37 37 37 37 37

36 2 2 2 2 2 2

43 21 21 21 21 21 21

55 11 11 11 11 11 11

Multiregion 13 13 13 13 13 12

TOTAL 116 116 116 116 116 115

* Sprint is the data source for this column. The figures have not been verified by the TA.

NPSPAC Region
Number of

Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3C
Status of Reconfiguration for Mexican Border Public Safety Licensees: Milestones Completed by Number of

Frequency Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint Initiated

Contact with

Licensee*

Sprint and Licensee

Reach Pre-Contract

Agreement*

FRAs Submitted to

TA

FRAs

Approved by

TA

FRAs with Physical

Retunes Reported as

Completed*

3 16 16 16 16 16 12

5 23 23 23 23 23 13

29 1 1 1 1 1 0

50 3 3 3 3 3 0

53 21 21 21 21 21 0

Multiregion 10 10 10 10 10 2

TOTAL 74 74 74 74 74 27

* Sprint is the data source for this column. The figures have not been verified by the TA.

Number of

FRAs
NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAs)

Page 1 of 1



Appendix 3D
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency

Reconfiguration Agreements, Per Wave, Per Region, as of March 31, 2016

Sprint and Licensee

Reach Pre-Contract

Agreement*

FRAs Submitted

to TA

FRAs Approved

by TA

FRAs with

Physical Retunes

Reported as

Completed*

Wave 2 1 1 1 1 1

4 1 1 1 1 1

Wave 3 9 9 9 9 9

23 1 1 1 1 1

47 7 7 7 7 7

48 1 1 1 1 1

TOTAL 10 10 10 10 10

NPSPAC Region
Number of

ESMR FRAs

Number of Frequency Reconfiguration Agreements (FRAs)

* Sprint is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK KNNQ425 860.9875

Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK WPRG698 860.7125

Anchorage, Municipality of AK WPRR956 860.7375

North Slope, Borough of AK WNDX449 860.7375

North Slope, Borough of AK WPZW513 860.7375

North Slope, Borough of AK WPZW653 860.7375

Dothan, City of AL WPQD755 858.4875

Houston, County of AL WPQH284 857.7625, 858.2625

Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375,

858.4625

Mobile, County of AL WQHB877 857.7625, 858.2375, 858.4375

Northport, City of AL WNJD323 857.7125

Bentonville, City of AR WPPH830 860.2625

Fayetteville, City of AR WPJI661 860.2375, 860.7375

Hot Springs, City of AR WPHP482 860.2625

Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR WPLY444 860.2125

Paragould, City of AR WPFN317 860.2875

Arizona State University AZ WNGV248 860.4375, 860.7125

Arizona State University AZ WQTF384 860.7375

Arizona, State of AZ WNMY720 860.2125, 860.9375

Flagstaff, City of AZ WPWK889 860.4375

Glendale, City of AZ WNNH557 860.4875

Marana, Town of AZ WQHK261 860.4375

Marana, Town of AZ WQUC695 860.4375

Paradise Valley, Town of AZ WNMW364 860.2375

Phoenix, City of AZ WNMT600 860.9875

Phoenix, City of AZ WPNW554 860.9875

Phoenix, City of AZ WPWR968 860.9875

Phoenix, City of AZ WPWS651 860.9875

Phoenix, City of AZ WPWS758 860.9875

Phoenix, City of AZ WPWT692 860.9875

Phoenix, City of AZ WPWX741 860.9875

Phoenix, City of AZ WPWY575 860.9875

Phoenix, City of AZ WPXD838 860.9875

Phoenix, City of AZ WPXE694 860.9875

Phoenix, City of AZ WPXE706 860.9875

Tempe, City of AZ WNGY690 860.7375

City of Palm Springs CA WNZH770 860.7125

Contra Costa Community College District CA WNMM865 860.2375

Contra Costa Community College District CA WNMM866 860.2375

Elk Grove Unified School District CA WPJY405 860.7875, 860.8125

Lassen Union School District CA WPEF987 860.7875

Lodi, City of CA WNLH967 860.2125

Long Beach, City of CA KNCR530 860.2375

Los Angeles, County of CA KNER447 860.2625

Los Angeles, County of CA WPDV636 860.2625

Marin, County of CA KNJH407 860.9375

Marin, County of CA WPFQ266 860.4625

Merced, City of CA WPPX706 860.4375

Monterey Salinas Transit Authority CA WPRI866 860.2125

Mountain Valley Emergency Medical Services Agency

(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee ST Call Sign Frequencies

Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA WNFI750 860.7125

Placer, County of CA WPIE742 860.9375

Pleasant Hill, City of CA WNMP521 860.4375

Regents of the University of California CA KNGL516 860.7625

Sacramento City Unified School District CA WNHX890 860.4625

Sacramento, County of CA WNBQ990 860.7125

Sacramento, County of CA WPDD467 860.2125, 860.4375

Sacramento, County of CA WPWV729 860.4875

Sacramento, County of CA WPXL514 860.4875

Sacramento, County of CA WQDK496 860.4875

Sacramento, County of CA WQDK705 860.4875

San Bernardino, County of CA WNNB563 860.2500, 860.4750

San Bernardino, County of CA WNNB565 860.2500

San Bernardino, County of CA WNNB566 860.4500

San Bernardino, County of CA WNNB567 860.2500

San Bernardino, County of CA WNNB568 860.2500

San Bernardino, County of CA WNNB575 860.2500

San Bernardino, County of CA WNNB576 860.4500

San Bernardino, County of CA WNNB578 860.2250, 860.9500

San Bernardino, County of CA WPMC676 860.2500, 860.4250

San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375

San Bernardino, County of CA WPNZ337 860.2875, 860.8375

San Bernardino, County of CA WPYQ990 860.8125

San Bernardino, County of CA WQCW497 860.8125

San Francisco, City and County of CA KNGD851 860.4875

San Francisco, City and County of CA WNMP411 n/a*

San Francisco, City and County of CA WNMP522 860.4625

San Francisco, City and County of CA WNNF327 860.4375

San Francisco, City and County of CA WPQA782 860.4875

San Francisco, City and County of CA WPQF830 860.2125

San Rafael, City of CA WNSS412 860.9625

Sierra Community College District CA WPIE754 860.9625

Ventura, County of CA WPGV544 860.4625

Ventura, County of CA WPHY525 860.4625, 860.9625

Watsonville, City of CA WPKI847 860.2375

Arapahoe, County of CO WNIJ887 860.3125

Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO WPNP223 860.2125

Pueblo, City of CO WQAL936 860.7125

Connecticut, State of CT WPPF755 860.4875

Cromwell, Town of CT WNKR770 860.9625

District of Columbia DC KNJU834 860.9875

District of Columbia DC WPXT459 860.9875

City of West Palm Beach FL KNER586 860.7125

City of West Palm Beach FL WNKD520 860.2125

Clay, County of FL WPDC613 860.4375, 860.9625

Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375,

860.9625

Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL WNMZ770 860.4875, 860.9875

Indian River, County of FL WQHR977 860.9875

Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL WNRE843 860.9375

Jacksonville, City of FL WNSC913 860.2375, 860.7375

Jacksonville, City of FL WPGY728 860.9875

Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375

Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
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Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125

Palm Beach, County of FL WNHE888 860.3125, 860.3375

Palm Beach, County of FL WPRS827 860.3125, 860.3375

Reedy Creek Improvement District FL WPTU288 860.2625

Saint Lucie, County of FL WPDV207 860.2375, 860.4625

The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625

Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625,

860.9375

Volusia, County of FL WPPW666 860.2125

DeKalb County Police Department GA KNAN828 858.2625

Guam, Government of GU WPDA554 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625

Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875

Honolulu, City and County of HI WPQZ565 860.4625

Honolulu, City and County of HI WPRG484 860.4625

Iowa City, City of IA WNXG714 860.2625

Iowa City, City of IA WNXG746 860.9875

Story, County of IA WPQI296 860.4375

The University of Iowa Hospital & Clinics IA WPKN529 860.2125

Boise, City of ID WPII857 860.9375

Emmett Independent School District ID WPYY420 860.8875

Idaho, State of ID WPIP622 860.7625

Idaho, State of ID WPIP626 860.7625

Idaho, State of ID WPIS652 860.7625

Nampa & Meridian Irrigation District ID WPUD400 860.7875

City Colleges of Chicago IL WNMA681 860.2375

Decatur, City of IL WNKZ536 860.2625, 860.4625

Deerfield, Village of (Police Department) IL WNGC398 860.7375

Effingham, County of IL WPNY754 860.4875

Illinois, State of IL WQCT712 860.9375

Illinois, State of (Department of Corrections) IL WPLR422 860.2625

Illinois, State of (Department of Corrections) IL WPMR362 860.7375

Illinois, State of (Department of Corrections) IL WPPD278 860.9375

Jefferson, County of IL WPTX994 860.4375

La Salle County of IL WPUK993 860.4875

Lansing, Village of IL WNNS478 860.7375

Marion County ETSB IL KNNT505 860.9875

Normal, Town of IL WPIX239 860.4875

Ogle County Sheriff's Office IL WQCV211 860.7125

Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL KNJU694 860.2125

Springfield, City of IL WQAZ465 860.4875

Tazewell, County of IL WPNW387 860.7125

Tazewell, County of IL WQCX272 n/a*

Williamson, County of IL WPKM918 860.7625

Floyd, County of IN WPNQ948 860.4875

Indiana University IN WPCW647 860.8875

Steuben, County of IN WPDU229 860.2125

Tippecanoe, County of IN WNQH693 860.7375

Garden City, City of KS WPMI551 860.4375

Kansas City, City of KS WNWF608 860.7625, 860.9375

Kansas City, City of KS WPGP232 860.3125

Kentucky, Commonwealth of KY WQCP214 860.2625

Madison, County of KY WNVN963 860.4875, 860.7375

Powderly, City of KY WQCD705 860.4375

Richmond, City of KY WQDE403 860.2625

Caddo Parish Communications District No 1 LA WPMA320 860.7125

Caddo Parish Communications District No 1 LA WPSQ740 860.7125

East Baton Rouge, Parish of LA KNJU727 860.7125

Iberia, Parish of LA WPQY650 860.7625
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Jefferson, Parish of LA KNJA737 860.4875, 860.7375, 860.9875

Lafourche, Parish of LA WPRX834 860.9375

Lafourche, Parish of LA WQMI546 860.9375

Louisiana, State of LA WNII532 860.2375

Louisiana, State of LA WNII533 860.2375, 860.7625

Louisiana, State of LA WNII534 860.7625

Louisiana, State of LA WNII535 860.4625, 860.9625

Louisiana, State of LA WNII536 860.4375, 860.9875

Louisiana, State of LA WNMA687 860.2625

Louisiana, State of LA WPHE601 860.7625

Louisiana, State of LA WPHE605 860.2375

Louisiana, State of LA WPHE609 860.9625

Louisiana, State of LA WPHE617 860.9875

Louisiana, State of LA WPHE629 860.9625

Louisiana, State of LA WPHE633 860.4375

Louisiana, State of LA WPHE641 860.7625

Louisiana, State of LA WPHE657 860.2375, 860.4375

Louisiana, State of LA WPHE661 860.4875

Louisiana, State of LA WPHF287 860.9625

Louisiana, State of LA WPHG955 860.4625

Louisiana, State of LA WPIB392 860.7125

Louisiana, State of LA WPIR915 860.4625

Louisiana, State of LA WPIR919 860.7125

Louisiana, State of LA WPIR923 860.7625

Louisiana, State of LA WPJI711 860.4625

Louisiana, State of LA WPKD955 860.4625, 860.9625

Louisiana, State of LA WPMI999 860.2625

Louisiana, State of LA WPMQ475 860.4875

Louisiana, State of LA WPNS672 860.9875

Louisiana, State of LA WPPE847 860.2125

Louisiana, State of LA WPPE848 860.9375

Madison, Parish of LA WPMA348 857.9625

Minden, City of LA WPWJ531 860.4875

New Orleans Convention Center LA WPJS469 860.2375

New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375

New Orleans, City of LA WNCD880 860.7875, 860.8125

Orleans Levee District LA WNQC758 860.2625

Orleans Parish School Board LA KNJU690 860.7125

Sterlington, Town of LA WPNZ848 860.7375

Allegany, County of MD WPRS598 860.4875

Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625

Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625

Garrett, County of (Board of Education) MD WPRU936 860.7375

Howard, County of MD WPLU397 860.2375, 860.7375

Howard, County of MD WPQX905 860.2375, 860.7375

Howard, County of MD WPXJ396 860.7375

Salisbury, City of MD WPHQ675 860.7625

Somerset, County of MD WPWR884 860.9625

Worcester, County of MD WPNW557 860.4625, 860.7125

Forest Hills Public Schools MI WPUA724 860.7625

Forest Hills Public Schools MI WQNG464 860.7625

Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875

Lansing Board of Water & Light MI WPYH599 860.3125

Walker, City of MI WPVP312 860.4375

Clay, County of MN WPLS888 860.7125
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Dakota, County of MN WPEP246 860.7375

Metropolitan Council/Metro Transit MN WPQH695 860.4375

Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,

860.9375, 860.9625

Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375,

815.9375, 815.9625

Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN WQDF219 815.9375

Minnesota, State of MN WQDF220 860.9375

Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875

Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875,

815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625

Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN WPKG359 860.9375

Minnesota, State of MN WPKG360 860.2625

Minnesota, State of MN WPYM573 860.9875

Moorhead, City of MN WPHY859 860.4625

Blue Springs, City of MO WNDG561 860.4875

Curators of the University of Missouri MO WPJI572 860.2125

Saint Joseph, City of MO WPDC582 860.4875

State of Missouri, Department of Corrections MO WPUK277 860.9375

Bolivar County E911 MS WPXA863 860.2375

City of Columbus MS WPNS534 858.2125

De Soto, County of MS WPCC361 860.4875, 860.7625

Jackson-Evers International Airport Authority MS WQDD668 857.9875

Meridian, City of MS WQAP232 858.2125

Mississippi, University of MS WPJQ621 860.7375

Smith, County of MS WPKG621 858.4375

South Mississippi State Hospital MS WPQJ606 857.9875

Vicksburg, City of MS KNNH519 857.7125, 858.2625

Asheville, City of NC WNXR226 860.7625, 860.9875

Guilford, County of NC WPEM250 860.7625

McDowell, County of NC KNNP950 860.9625

Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC WNRU500 860.4625, 860.4875

North Carolina State Highway Patrol NC WPHM257 860.7125

North Carolina State Highway Patrol NC WPHM264 860.4375

North Carolina State Highway Patrol NC WPJQ536 860.2625, 860.4375

North Carolina State Highway Patrol NC WPKN567 860.4375

North Carolina State Highway Patrol NC WPKN591 860.7375

North Carolina State Highway Patrol NC WPKN594 860.9875

North Carolina State Highway Patrol NC WPMB804 860.4375

North Carolina State Highway Patrol NC WPOX341 860.4375

North Carolina State Highway Patrol NC WPOX343 860.4375

North Carolina State Highway Patrol NC WPOZ292 860.7125

North Carolina State Highway Patrol NC WPPB719 860.7125

North Carolina State Highway Patrol NC WPRJ405 860.4375

North Carolina State Highway Patrol NC WPSM605 n/a*

North Carolina State Highway Patrol NC WPYC603 860.4375

North Carolina State Highway Patrol NC WQCQ971 860.4875

North Carolina State Highway Patrol NC WQCS908 860.9375

Fargo, City of ND KNNT448 860.2125

Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375

Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375

Omaha Public Power District NE WPPY921 860.9375
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Omaha Public Power District NE WPSZ331 860.3375

Omaha Public Power District NE WPTA210 860.3375

Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375

Manchester, City of NH WPDK444 860.4875

Atlantic City, City of NJ WPRS952 860.7625

Camden, City of NJ WNWG655 860.9875

Camden, City of NJ WQAF461 860.9875

Delaware River Port Authority NJ WPXY839 860.9875

New Jersey Department of Correction NJ KNJH415 860.2625

New Jersey Department of Correction NJ KNJH416 860.2625

New Jersey, State of NJ WNDD570 860.4625, 860.9625

New Jersey, State of NJ WNDD571 860.4625, 860.9625

New Jersey, State of NJ WNDD572 860.4625, 860.9625

New Jersey, State of NJ WNDD573 860.4625, 860.9625

New Jersey, State of NJ WNDD574 860.4625, 860.9625

New Jersey, State of NJ WNDD575 860.2125, 860.7125

New Jersey, State of NJ WNDD576 860.2125, 860.7125

New Jersey, State of NJ WNDD577 860.9375

New Jersey, State of NJ WNDD578 860.9375

New Jersey, State of NJ WNDD579 860.9375

New Jersey, State of NJ WNDD580 860.2125, 860.7125

New Jersey, State of NJ WNHS409 860.9375

New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625

New Jersey, State of NJ WNII538 860.9375

New Jersey, State of NJ WNJI598 860.9375

New Jersey, State of NJ WNPS351 860.4625, 860.9625

New Jersey, State of NJ WNXC890 860.4625, 860.9625

New Jersey, State of NJ WNXC891 860.2125, 860.7125

New Jersey, State of NJ WNXZ718 860.9625

New Jersey, State of NJ WNZZ317 860.7125

New Jersey, State of NJ WPSE858 860.2125, 860.7125

New Jersey, State of NJ WPUH543 860.9375

New Jersey, State of NJ WPYQ725 860.4625, 860.9625

New Jersey, State of NJ WQBY316 860.4625, 860.9625

NJ Transit Bus Operations NJ KNHC692 860.3875

NJ Transit Bus Operations NJ WQGA303 860.3875

Vineland, City of NJ WNXZ709 860.4625, 860.9625

Bernalillo, County of NM WNZW684 n/a*

Bernalillo, County of NM WPUW259 860.4375, 860.9625

State of Nevada NV WNZB252 860.7375

State of Nevada NV WPKB391 860.7375

State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625

State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625

State of Nevada NV WPQD805 860.2125, 860.9875

State of Nevada NV WPQD806 860.2125, 860.9875

State of Nevada NV WPQZ376 860.2125, 860.4375

State of Nevada NV WPRY226 860.2125, 860.9875

State of Nevada NV WPRY297 860.2375, 860.7375

State of Nevada NV WPST690 860.7375

State of Nevada NV WPTR307 860.2125

State of Nevada NV WPZZ385 860.2375

State of Nevada NV WQAV628 860.2125

State of Nevada NV WQAV634 860.2125

University and Community College System NV WPWK236 860.4625

Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV WPRX313 860.7625

Albany County Airport Authority NY WPBD381 860.7625

Albany, County of NY WPTC680 860.7375

Chemung, County of NY WPDT243 860.2625

City of Albany NY WPWW868 860.2125, 860.4375

City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
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City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375

City of New York DoITT FCC Licensing Support NY WPML463 860.7625

City of New York DoITT FCC Licensing Support NY WPML524 860.7625

City of New York DoITT FCC Licensing Support NY WPML525 860.7625

City of New York DoITT FCC Licensing Support NY WPML526 860.7625

City of New York DoITT FCC Licensing Support NY WQCI937 860.4375

Colonie, Town of NY WNRN976 860.2625

Colonie, Town of NY WPJS475 860.2375

New York City Transit Authority NY KB23096 815.3875, 815.4125

New York City Transit Authority NY KNEH690 860.3875, 860.4125

New York City Transit Authority NY KNEH691 815.3875, 815.4125

New York City Transit Authority NY WNUB684 860.3875, 860.4125

New York City Transit Authority NY WNUB732 860.3875, 860.4125

Niskayuna, Town of NY WPKY419 860.9875

Rockland, County of NY WPED556 860.7250

Troy, City of NY WPPC682 860.9375

Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH WNJH360 860.9875

Grove City, City of OH WPBY922 860.2375

Ohio, State of OH WQPR358 860.5875

Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375

City of Norman OK WPPC871 860.7625, 860.9625

Edmond, City of OK WPJT968 860.9375

Lincoln, County of OK WPVM206 860.7375

Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK WQCQ850 860.9875

Oklahoma, State of OK WQCQ878 860.7125

Oklahoma, State of OK WQFN465 860.7125

Oklahoma, State of OK WQFN466 860.7375

Oklahoma, State of OK WQFN467 860.2625

Oklahoma, State of OK WQFR618 860.2125

Oklahoma, State of OK WQFR886 860.4875

Oklahoma, State of OK WQFR887 860.7625

Oklahoma, State of OK WQFR889 860.9375

Oklahoma, State of OK WQFR890 860.2375

Oklahoma, State of OK WQFZ462 860.7125

Oklahoma, State of OK WQGF211 860.4375

Oklahoma, State of OK WQLH676 860.9875

Oklahoma, State of OK WQLY685 860.7625

Oklahoma, State of OK WQLY686 860.4875

Oklahoma, State of OK WQLY687 860.2125

Oklahoma, State of OK WQLY688 860.7375

Oklahoma, State of OK WQLY689 860.2375

Oklahoma, State of OK WQLY690 860.2625

Oklahoma, State of OK WQLY691 860.9375

Oklahoma, State of OK WQLY692 860.7125

Oklahoma, State of OK WQNE779 860.2625, 860.4875

Shawnee, City of OK WNWV280 860.4625

Bend, City of OR WNVN568 860.9625

City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125

City of Portland OR WPFQ300 860.8125, 860.8625

Deschutes, County of OR WPHE354 860.7375, 860.9875

Deschutes, County of OR WPJR649 860.2125, 860.9375

Jackson County Juvenile Department OR WQCC874 860.2375

Redmond, City of OR WQAY688 860.7625

Salem, City of OR WPKB609 860.4875

Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee ST Call Sign Frequencies

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625

Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875

Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875

Allentown, City of PA WPJK416 860.9375

Carlisle, Borough of PA KNNK871 860.2375, 860.4875

Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875

Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875

Chester, County of PA WPAJ871 860.2625, 860.4375

Chester, County of PA WPCN956 860.2375

Chester, County of PA WPCN957 860.2375

Chester, County of PA WPHC513 860.2625

Chester, County of PA WPHC515 860.2625

Chester, County of PA WPHC705 860.4375, 860.4875

Chester, County of PA WPHC709 860.4375, 860.4875

Chester, County of PA WPHC717 860.4375

Chester, County of PA WPHK779 860.4875

Chester, County of PA WPJR834 860.2625

Chester, County of PA WPKX415 860.4625, 860.9625

Chester, County of PA WPMJ468 860.4375

Chester, County of PA WPWE515 860.4875

Chester, County of PA WPWI590 860.4875

Chester, County of PA WPYE456 860.2375, 860.4875

Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875

Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875

Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375

Cumberland County, Pennsylvania Department of Emergency

Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375

Fayette, County of PA WPDS263 860.4625

Fayette, County of PA WPDS263 860.9875

Lower Allen, Township of PA WPAP650 860.9875

Luzerne, County of PA WPMZ512 860.7375

Luzerne, County of PA WPQD915 860.9875

Luzerne, County of PA WPYT624 860.7125, 860.9625

Philadelphia, City of PA WNGE384 860.7375

Philadelphia, City of PA WQLU480 860.8375

Philadelphia, City of PA WQMB258 860.7375

School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125

Westmoreland, County of PA WPFG220 860.9375

Westmoreland, County of PA WPWE776 860.9375

Westmoreland, County of PA WPZS814 860.9375

Westmoreland, County of PA WPZU942 860.9375

Whitehall, Borough of PA WPRF753 860.7125

Rhode Island, State of RI WNCX326 860.3125

Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375

Charleston, County of SC WPRR560 860.4625

Clemson, City of SC WPKU649 860.7375

Greenville, County of SC WPDK619 860.7125

Greenwood, County of SC WPOX642 857.7375

South Carolina State Ports Authority SC WPLU704 860.7125

South Carolina, State of SC WPWM262 860.9875

Spartanburg, County of SC WPGR361 860.4625, 860.9375

Spartanburg, County of SC WPKZ275 860.2125

Spartanburg, County of SC WPLZ536 860.2375, 860.2625

Spartanburg, County of SC WQNC839 860.4625

Athens Utilities Board TN WQDM490 857.7375

Bartlett, City of TN WNVF991 860.7375

Clarksville, City of TN WQCL650 860.2375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson Energy Authority TN WQBJ748 860.7375

Jackson, City of TN WPEU965 860.2625, 860.7625

Jackson, City of TN WQBB501 860.9875
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee ST Call Sign Frequencies

Memphis Shelby County Airport Authority TN WPUQ392 860.2625

Memphis, City of TN WNRM943 860.2625

Memphis, City of TN WPAB818 860.3375, 860.3875

Obion, County of TN WPNS505 860.7125

Obion, County of TN WQCW614 860.9625

Shelby, County of TN WNQU968 860.2125

Tennessee, State of TN WPKH401 860.9375

Tennessee, State of TN WPZB947 858.4875

Tennessee, State of TN WQBY860 857.9875, 860.2375

Anderson County, Texas TX WPYA801 860.2375, 860.9875

Austin, City of TX WNBZ704 860.2625, 860.4375

Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375

Austin, City of TX WPYU318 860.4375

City Public Service TX WNLI313 860.2875, 860.3375

Dallas, City of TX WNBG573 860.7375, 860.9875

Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX WQBM285 860.7125

Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX WPNW558 860.7375

Metropolitan Transit Authority of Harris County TX KRX666 860.3875

Metropolitan Transit Authority of Harris County TX WPTD745 860.3875

Missouri City TX WNAS493 860.9625

San Antonio, City of TX WPBG238 860.3625

Texas Tech University TX KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX KSP328 860.9375

Travis, County of TX WPYE612 860.2125, 860.2625

Travis, County of TX WPZR511 860.4375

Wichita Falls, City of TX WQAW913 860.4625, 860.9625

League City, City of TX WNNL329 860.9875

Murray, City of UT WPSK554 860.4375

Murray, City of UT WPWH838 860.4375

Murray, City of UT WPXK838 860.4375

Salt Lake City, City of UT KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT WQBM266 860.2625

Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,

860.4875, 860.7125, 860.7375, 860.7625, 860.9625,

860.9875

Utah Communications Agency Network UT WQCE706 860.7125

Utah, County of UT WPZV887 860.2125, 860.9375

Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375

Fairfax, County of VA KNIH412 860.2625

Fairfax, County of VA WNAJ365 860.2625

Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375

Virginia Beach, City of VA WNSS359 860.4875, 860.7375

Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875

Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875

Chelan County Public Utility District No 1 WA WPKP369 860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA WPKP374 860.4875, 860.7375, 860.7625, 860.9875

Chelan County Public Utility District No 1 WA WPKP377 860.4875, 860.7375, 860.7625, 860.9875

Clark, County of WA WPJY899 860.9875

Clark, County of WA WPLR403 860.9625

Clark, County of WA WPLX749 860.7625, 860.9375

Clark, County of WA WQEQ542 860.9875

King, County of WA WQBZ725 860.4625, 860.9625

Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375

Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375

Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625

Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
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Appendix 4
Entities Filing Expansion Band Elections, as of March 31, 2016

Licensee ST Call Sign Frequencies

Valley Communications Center WA WQBD600 860.2625, 860.7125

East Troy, Town of WI WNMD420 860.4375

Oregon Schools WI WPMV532 860.8875

Ozaukee, County of WI WNWS961 860.7125, 860.7625

Sheboygan, County of WI WPTS436 860.2625

Watertown Water, City of WI WPFD727 860.2375

Wisconsin, University of WI WPJH396 860.7875

Morgan, County of WV WPSD704 860.2125

Morgan, County of WV WPTA421 860.2125

Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at

860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).

Page 10 of 10



Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2016

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Wave 1 Subtotal 791 299 1927 0 0 3017

6 CA - North 107 88 136 0 0 331

7 Colorado 27 15 224 0 0 266

8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521

11 Hawaii 55 5 28 0 0 88

13 Illinois 40 12 139 0 0 191

14 Indiana 27 34 147 0 0 208

19 ME, NH, VT, MA, RI, CT 73 24 134 0 0 231

20 MD; DC; VA - Northern 66 5 96 0 0 167

27 Nevada 63 5 38 0 0 106

28 NJ, PA, DE 67 6 216 0 0 289

35 Oregon 48 1 40 0 0 89

41 Utah 21 3 146 0 0 170

42 Virginia 52 23 58 0 0 133

45 Wisconsin 13 10 3 0 0 26

54 Chicago 36 32 133 0 0 201

Wave 2 Subtotal 469 175 764 7 3 1418

4 Arkansas 38 45 95 0 3 181

12 Idaho 14 0 0 0 0 14

15 Iowa 16 16 7 0 0 39

16 Kansas 33 6 280 0 0 319

17 Kentucky 16 13 16 0 0 45

22 Minnesota 74 10 50 0 0 134

24 Missouri 37 11 19 0 0 67

25 Montana 19 0 1 0 0 20

26 Nebraska 10 4 32 0 0 46

32 North Dakota 6 0 0 0 0 6

34 Oklahoma 25 3 40 0 0 68

38 South Dakota 1 0 0 0 0 1

39 Tennessee 43 28 56 7 0 134

40 TX - Dallas 38 21 44 0 0 103

44 West Virginia 3 1 10 0 0 14

46 Wyoming 1 2 7 0 0 10

49 TX - Austin 11 9 67 0 0 87

51 TX - Houston 42 5 38 0 0 85

52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 199 1100 240 41 2091

1 Alabama 9 28 32 56 0 125

9 Florida 216 61 330 32 0 639

10 Georgia 49 29 82 76 0 236

18 Louisiana 79 15 74 5 0 173

23 Mississippi 23 18 24 52 0 117

31 North Carolina 67 23 368 7 0 465

37 South Carolina 37 23 177 12 0 249

47 Puerto Rico 18 2 13 0 36 69

48 US Virgin Islands 13 0 0 0 5 18

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of March 31, 2016

Public Safety

Region (PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2016

Channels

1-120

Expansion

Band
NPSPAC Band SE ESMR Band ESMR Band Total

Current Population of Site Specific Call Signs, Per Wave, Per Region, as of March 31, 2016

Public Safety

Region (PSR)
PSR Name

Number of Call Signs

Wave 4 Subtotal 813 188 1701 0 0 2702

2 Alaska 22 1 1 0 0 24

3 Arizona* 69 7 99 0 0 175

5 CA - South* 82 24 390 0 0 496

21 Michigan 57 0 340 0 0 397

29 New Mexico* 25 5 9 0 0 39

30 NY - Albany 91 62 189 0 0 342

33 Ohio 105 37 178 0 0 320

36 Pennsylvania 11 9 231 0 0 251

43 Washington 148 15 177 0 0 340

50 TX - El Paso* 10 2 5 0 0 17

53 TX - San Antonio* 16 6 32 0 0 54

54 MI portion of Chicago 9 5 25 0 0 39

55 New York - Buffalo 168 15 25 0 0 208

61 Gulf of Mexico 0 0 0 0 0 0

62 Marianas 0 0 0 0 0 0

63 Guam 0 0 0 0 0 0

64 American Samoa 0 0 0 0 0 0

Total for Waves 1-4 2584 861 5492 247 44 9228

* Data includes 1-120, Expansion Band and NPSPAC call signs in the U.S.-Mexico border regions.
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of March 31, 2016

Stage 1 Stage 2 Total

Wave 1 Subtotal 15 5 20

19 ME, NH, VT, MA, RI, CT 15 2 17

35 Oregon 0 3 3

Wave 2 Subtotal 34 3 37

12 Idaho 3 0 3

22 Minnesota 13 3 16

25 Montana 4 0 4

32 North Dakota 14 0 14

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 140 1188 1328

2 Alaska 21 0 21

21 Michigan 35 362 397

30 NY - Albany 11 23 34

33 Ohio 34 239 273

36 Pennsylvania 3 226 229

43 Washington 30 283 313

54 MI portion of Chicago 1 27 28

55 New York - Buffalo 5 28 33

Total for Waves 1-4 189 1196 1385

Current Population of Canadian Border Region Site Specific Call Signs, Per Wave, Per Region, as of

March 31, 2016

Public Safety Region

(PSR)
PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information for the Mexican Border Region, as of March 31, 2016

Public Safety
Non Public

Safety
Total

Wave 1 Subtotal 6 0 6

6 CA - North 3 0 3

27 Nevada 3 0 3

Wave 2 Subtotal 0 0 0

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 737 212 949

3 Arizona 131 46 177

5 CA - South 556 80 636

29 New Mexico 3 11 14

50 TX - El Paso 13 31 44

53 TX - San Antonio 34 44 78

Total for Waves 1-4 743 212 955

Current Population of Mexican Border Region Site Specific Call Signs, Per Wave, Per Region, as of

March 31, 2016

Public Safety Region

(PSR)
PSR Name

Number of Call Signs

Note: Region 5 licensees also have call signs in both Regions 6 and 27 that will be part of Mexican border

reconfiguration
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Appendix 5
Call Sign-Related Reconfiguration Information, as of March 31, 2016

1-120 Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 SE ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC Other

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes:

FPR Sent

Under Prior Contract

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

e. Wave 4 Other includes the following US-Mexico border area reconfiguration categories: Sharing Zone 1-120, Sharing Zone Interleaved, Sharing Zone NPSPAC, ESMR, Guard Band.

FPRs in process

Total

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review and approval

for Sprint credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.

Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion

Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic data to

determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs with fixed

locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR. Call signs are

counted within every PSR for which they have a fixed primary location.

Affected by Border Zone

EA/ESMR Related Call Signs

Recent grants, revised or pending proposals

Frequency Proposal Reports for Waves 1-4, as of March 31, 2016

Status Wave 1 Wave 2 Wave 3 Wave 4
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and Mexican

Border Non-Public Safety, Per Wave, Per Region, as of March 31, 2016

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 288 52 15 0 0 355

MultiRegion 27 11 2 0 0 40

6 Northern California 35 6 3 0 0 44

7 Colorado 16 0 1 0 0 17

8 Metropolitan, NYC Area (NY, NJ, CT) 31 6 1 0 0 38

9 Florida 1 0 0 0 0 1

11 Hawaii 7 0 2 0 0 9

13 Illinois 20 2 1 0 0 23

14 Indiana 11 1 1 0 0 13

19 New England 24 2 0 0 0 26

20 DC, Maryland, Northern VA 16 7 0 0 0 23

27 Nevada 21 3 2 0 0 26

28 Eastern Pennsylvania 23 1 1 0 0 25

35 Oregon 15 1 0 0 0 16

41 Utah 5 2 0 0 0 7

42 Virginia 14 4 0 0 0 18

45 Wisconsin 7 1 0 0 0 8

54 Chicago Metro 15 5 1 0 0 21

Wave 2 Subtotal 167 36 2 1 0 206

MultiRegion 22 8 2 0 0 32

4 Arkansas 8 3 0 0 0 11

12 Idaho 5 1 0 0 0 6

15 Iowa 4 2 0 0 0 6

16 Kansas 9 2 0 1 0 12

17 Kentucky 10 2 0 0 0 12

22 Minnesota 31 3 0 0 0 34

24 Missouri 12 4 0 0 0 16

25 Montana 4 0 0 0 0 4

26 Nebraska 3 1 0 0 0 4

32 North Dakota 1 0 0 0 0 1

34 Oklahoma 0 2 0 0 0 2

38 South Dakota 2 0 0 0 0 2

39 Tennessee 22 3 0 0 0 25

40 Texas - Dallas 10 2 0 0 0 12

44 West Virginia 1 1 0 0 0 2

49 Texas - Austin 2 1 0 0 0 3

51 Texas - Houston 13 1 0 0 0 14

52 Texas - Lubbock 8 0 0 0 0 8

Wave 3 Subtotal 226 20 5 0 0 251

MultiRegion 18 2 1 0 0 21

1 Alabama 14 1 0 0 0 15

9 Florida 75 9 4 0 0 88

10 Georgia 47 4 0 0 0 51

18 Louisiana 16 1 0 0 0 17

23 Mississippi 16 1 0 0 0 17

31 North Carolina 23 1 0 0 0 24

37 South Carolina 8 1 0 0 0 9

47 Puerto Rico 6 0 0 0 0 6

48 US Virgin Islands 3 0 0 0 0 3

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1 and Mexican

Border Non-Public Safety, Per Wave, Per Region, as of March 31, 2016

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15 Days

from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)NPSPAC Region Name

NPSPAC

Region

Wave 4 Subtotal 106 8 1 0 0 115

MultiRegion 8 1 1 0 0 10

2 Alaska 4 0 0 0 0 4

3 Arizona 24 0 0 0 0 24

5 Southern California 3 0 0 0 0 3

10 Georgia 1 0 0 0 0 1

18 Louisiana 11 4 0 0 0 15

21 Michigan 1 0 0 0 0 1

23 Mississippi 2 0 0 0 0 2

29 New Mexico 10 0 0 0 0 10

30 New York - Albany 4 1 0 0 0 5

33 Ohio 10 0 0 0 0 10

36 Western Pennsylvania 5 0 0 0 0 5

43 Washington 5 0 0 0 0 5

50 Texas - El Paso 8 0 0 0 0 8

53 Texas - San Antonio 4 2 0 0 0 6

54 Chicago Metro 4 0 0 0 0 4

63 Guam 2 0 0 0 0 2

Canadian

Border Subtotal 57 13 5 0 0 75

MultiRegion 6 1 1 0 0 8

2 Alaska 1 1 0 0 0 2

12 Idaho 1 0 0 0 0 1

19 New England 6 1 0 0 0 7

21 Michigan 4 2 0 0 0 6

22 Minnesota 3 0 0 0 0 3

25 Montana 1 1 0 0 0 2

30 New York - Albany 2 1 1 0 0 4

32 North Dakota 4 0 0 0 0 4

33 Ohio 13 3 1 0 0 17

36 Western Pennsylvania 2 0 0 0 0 2

43 Washington 11 3 1 0 0 15

54 Chicago Metro 1 0 0 0 0 1

55 New York - Buffalo 2 0 1 0 0 3

Mexican

Border Subtotal 30 24 0 0 0 54

MultiRegion 1 2 0 0 0 3

3 Arizona 6 6 0 0 0 12

5 Southern California 11 10 0 0 0 21

29 New Mexico 2 1 0 0 0 3

50 Texas - El Paso 6 2 0 0 0 8

53 Texas - San Antonio 4 3 0 0 0 7

874 153 28 1 0 1056Totals
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2 and

Mexican Border Public Safety, Per Wave, Per Region, as of March 31, 2016

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Wave 1 Subtotal 278 65 12 0 0 355

MultiRegion 24 12 4 0 0 40

6 Northern California 33 6 0 0 0 39

7 Colorado 7 1 1 0 0 9

8 Metropolitan, NYC Area (NY, NJ, CT) 40 5 2 0 0 47

11 Hawaii 1 0 2 0 0 3

13 Illinois 7 1 0 0 0 8

14 Indiana 16 3 0 0 0 19

19 New England 41 12 0 0 0 53

20 DC, Maryland, Northern VA 21 12 1 0 0 34

27 Nevada 3 1 0 0 0 4

28 Eastern Pennsylvania 17 1 0 0 0 18

35 Oregon 5 0 0 0 0 5

41 Utah 8 1 0 0 0 9

42 Virginia 20 2 1 0 0 23

45 Wisconsin 3 1 0 0 0 4

54 Chicago Metro 32 7 1 0 0 40

Wave 2 Subtotal 189 32 4 0 0 225

MultiRegion 18 5 0 0 0 23

4 Arkansas 9 0 0 0 0 9

15 Iowa 15 1 0 0 0 16

16 Kansas 19 2 0 0 0 21

17 Kentucky 14 3 0 0 0 17

22 Minnesota 15 0 0 0 0 15

24 Missouri 12 1 0 0 0 13

26 Nebraska 13 4 0 0 0 17

34 Oklahoma 7 1 0 0 0 8

39 Tennessee 21 2 1 0 0 24

40 Texas - Dallas 28 5 0 0 0 33

44 West Virginia 1 0 0 0 0 1

46 Wyoming 1 0 1 0 0 2

49 Texas - Austin 9 4 1 0 0 14

51 Texas - Houston 5 4 1 0 0 10

52 Texas - Lubbock 2 0 0 0 0 2

Wave 3 Subtotal 167 57 4 0 0 228

MultiRegion 10 7 1 0 0 18

1 Alabama 12 5 1 0 0 18

9 Florida 43 14 1 0 0 58

10 Georgia 33 7 0 0 0 40

18 Louisiana 19 10 0 0 0 29

23 Mississippi 12 3 0 0 0 15

31 North Carolina 26 5 0 0 0 31

37 South Carolina 6 6 1 0 0 13

47 Puerto Rico 6 0 0 0 0 6

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2 and

Mexican Border Public Safety, Per Wave, Per Region, as of March 31, 2016

1-5 Days

from

Receipt

6-10 Days

from

Receipt

11-15

Days from

Receipt

16-20

Days from

Receipt

21 Days or

More from

Receipt Total

Number of Frequency Reconfiguration Agreements (FRAs)
NPSPAC

Region NPSPAC Region Name

Wave 4 Subtotal 35 9 0 0 0 44

MultiRegion 4 1 0 0 0 5

2 Alaska 0 1 0 0 0 1

5 Southern California 2 1 0 0 0 3

29 New Mexico 4 2 0 0 0 6

30 New York - Albany 3 0 0 0 0 3

33 Ohio 8 1 0 0 0 9

36 Western Pennsylvania 3 0 0 0 0 3

43 Washington 2 0 0 0 0 2

44 West Virginia 1 0 0 0 0 1

49 Texas - Austin 1 0 0 0 0 1

50 Texas - El Paso 1 1 0 0 0 2

53 Texas - San Antonio 4 2 0 0 0 6

54 Chicago Metro 2 0 0 0 0 2

Canadian

Border Subtotal 86 29 1 0 0 116

MultiRegion 9 4 0 0 0 13

19 New England 1 0 0 0 0 1

21 Michigan 18 4 0 0 0 22

22 Minnesota 0 1 0 0 0 1

25 Montana 1 0 0 0 0 1

30 New York - Albany 6 1 0 0 0 7

33 Ohio 25 11 1 0 0 37

36 Western Pennsylvania 1 1 0 0 0 2

43 Washington 19 2 0 0 0 21

55 New York - Buffalo 6 5 0 0 0 11

Mexican

Border Subtotal 45 25 1 0 3 74

MultiRegion 6 4 0 0 0 10

3 Arizona 7 5 1 0 3 16

5 Southern California 11 12 0 0 0 23

29 New Mexico 1 0 0 0 0 1

50 Texas - El Paso 3 0 0 0 0 3

53 Texas - San Antonio 17 4 0 0 0 21

800 217 22 0 3 1042Totals
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Lodi Unified School District 12/22/2005

2 Oregon, State of 12/22/2005

3 Slater, Stuart R 12/23/2005

4 Transit Mix Concrete Co 1/24/2006

5 Wireless Market Source 2 1/26/2006

6 Firstview Communications 2 1/27/2006

7 RA Comm Inc 2/3/2006

8 Billiou Ranch Inc. 2/7/2006

9 Jokers, Lloyd L 2/7/2006

10 Lowery, Nelda 2/15/2006

11 Parrot Ranch Company 2/15/2006

12 Stock, Marcia 2/15/2006

13 Clifford Broman & Sons Trucking Inc 2/16/2006

14 Coast Hotels and Casinos 2/27/2006

15 Kuypers, John 2/27/2006

16 Crader, R David 4/17/2006

17 Herby, Clinton 4/17/2006

18 Gold Star FS INC 4/18/2006

19 Vico Construction Company 4/19/2006

20 High Peak Communications, LLC 4/21/2006

21 Ruffin Gaming LLC 4/21/2006

22 Taylor, Eugene J. 4/21/2006

23 Boyar, Adam 4/25/2006

24 Plantings By the Sea 4/25/2006

25 Espinoza, Raul 4/27/2006

26 Marco Polo Rebanding 4/27/2006

27 Ohio Valley Gas 4/27/2006

28 Sunset Scavenger Corp 4/27/2006

29 Taylor, Dorothy L 4/27/2006

30 Binder Machinery Corporation 4/28/2006

31 Albany, City of 5/3/2006

32 Cunningham, Barbara 5/5/2006

33 Salisbury, Town of 5/9/2006

34 Steg, Bernard (2) 5/9/2006

35 Tooele, County Of 5/9/2006

36 Viking Land Mobile Communications, Inc. (2) 5/9/2006

37 Emery, Connie R 5/11/2006

38 Detweiler, Scott R. 5/15/2006

39 ISG Indiana Harbor Inc. 5/16/2006

40 Smith, Alton 5/18/2006

41 Myers, Natalie 5/19/2006

42 Gallagher Asphalt # 2 5/23/2006

43 Access Ag, Inc. 5/24/2006

44 West County Transportation Agency 5/25/2006

45 Chapin, Barbara A. 5/26/2006

46 Yamaoka Bros Inc 5/26/2006

47 Super Shuttle International 2 5/30/2006

48 Black, Daniel 6/1/2006

49 Emery, Robert M 6/2/2006

50 PK Smith Limousine Co., Inc.2 6/3/2006

51 Brandenburg, James: Brandenburg, Donald 6/6/2006

52 Cupertino Union School District 6/6/2006

53 Bresnan Communications, LLC 6/9/2006

54 Communications Systems Specialist, Inc. 6/9/2006

Stage 1 FRAs

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

55 Chicago, City of - Streets & Sanitation 6/14/2006

56 Patel, Shailesh N #3 ( swap) 6/14/2006

57 Ferrari, Julia (Plote) 6/16/2006

58 Sobota, Carolyn 6/16/2006

59 Storer, Donald B. 6/21/2006

60 Underground Inc 6/21/2006

61 Henderson, Henry 6/26/2006

62 Perdue Farms Inc. 6/26/2006

63 Estate of Rolland Gonsalves 6/30/2006

64 Resorts USA Inc. 6/30/2006

65 Dick Anderson and Sons, Inc 7/5/2006

66 841 Bishop, LLC 7/6/2006

67 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/2006

68 Las Vegas Paving 7/6/2006

69 Celco SND Comm Inc 7/7/2006

70 Casino Queen INC 7/10/2006

71 Wulf, Thomas 7/10/2006

72 Secom Communications 2 7/11/2006

73 Commonwealth Repeater Services, Inc. 7/12/2006

74 Lely, Gerald 7/12/2006

75 Mammoth June Ski Resort, Inc. 7/12/2006

76 Triangle Wireless Inc 7/12/2006

77 Prentiss Properties (rebanding) 7/13/2006

78 Wilbur Ellis Company DBA Helm Fertilizers 7/14/2006

79 F & D Enterprises Inc. 7/17/2006

80 Salvation Army Harrisburg 7/17/2006

81 Denver Radio Electronics & Technology 7/19/2006

82 Shledon Gwyneth A # 4 (swap) 7/20/2006

83 Clean Water Services 7/21/2006

84 Central Jersey Irrigation 7/24/2006

85 Rocky Mountain Motorists Inc. 7/24/2006

86 M S Concrete 7/26/2006

87 Radisson Hotel and Conference Center 7/26/2006

88 San Jose Unified School District 7/27/2006

89 Aluminium Company of America 1 7/28/2006

90 Easton, Town of 7/28/2006

91 Henry Nelch & Son Co 7/28/2006

92 Irving Materials 7/28/2006

93 A Teichert & Son Contract 8/1/2006

94 Blankenbechler, Steve 8/1/2006

95 Church of Jesus Christ of LDS 8/1/2006

96 Community Repeater Guidance CA 8/1/2006

97 Mandalay Corp 8/3/2006

98 Total Networks Communications Inc 8/3/2006

99 Jeffersonville,City of 8/4/2006

100 Lyon, Corey M 8/4/2006

101 Sangamon, County of (Courthouse) 8/4/2006

102 CU Radio Enterprises, Inc. 8/8/2006

103 CSI Communications d/b/a Day Wireless Systems 8/9/2006

104 Lectro Communications Inc. 8/9/2006

105 London Towncars Inc 8/9/2006

106 Tilden, Robert 8/9/2006

107 E&J Gallo Winery 8/14/2006

108 Donald, C. Alger 8/15/2006

109 Hardy Plumbing , Heating & Air Conditioning, Inc 8/15/2006
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

110 Shearer Communications 8/15/2006

111 Steuben County 3 8/15/2006

112 Whitley County Consolidated Schools 8/16/2006

113 Cook Dupage Transportation 8/21/2006

114 Wheatridge, City of 8/21/2006

115 Boston Properties limited Partnership 8/24/2006

116 Excalibur Hotel Casino 8/28/2006

117 Shuluk, Greg 8/28/2006

118 Technology Associates, LLC 8/29/2006

119 The Boeing Company 8/29/2006

120 Fruit Belt Service Co. Inc 8/30/2006

121 Levi Strauss & Co 8/30/2006

122 Veach, Dorothy 8/30/2006

123 Fowlkes, Edddie 8/31/2006

124 Methvin, Madeline 9/5/2006

125 Denver Public Schools 9/6/2006

126 Waste Management Holdings Inc. (2) 9/6/2006

127 Granite Contruction Company 9/8/2006

128 Sangamon, County of (Mobile Data) 9/8/2006

129 Upper Merion, Township of 9/8/2006

130 Jung, Mark 9/11/2006

131 Ferma Corp 9/20/2006

132 State Farm Mutual Automobile Insurance Co (2) 9/26/2006

133 State Farm Mutual Automobile Insurance Co (4) 9/27/2006

134 Mobile Radio of Kokomo Inc. 10/5/2006

135 Aeronautical Radio - NJ 10/6/2006

136 Stamford Fire Department 10/6/2006

137 NBC Telemundo License Company 10/9/2006

138 New Star Fresh Foods LLC 10/9/2006

139 Illinois, State of 10/12/2006

140 Crane, Bert 10/13/2006

141 Petry, Gay 10/17/2006

142 Wireless Connections LLC 10/17/2006

143 Ihilani Rebanding 10/20/2006

144 Wright Jr, Gary L 10/23/2006

145 Waterbury, City of 10/24/2006

146 Dorler Communications Company 11/1/2006

147 Conley, George 11/2/2006

148 Deere & Company 11/2/2006

149 TKT INC 11/2/2006

150 Morgan, County of (WV) 11/10/2006

151 Rock County, WI 11/13/2006

152 Globeground North America LLC 11/20/2006

153 Windham, Town of 11/20/2006

154 Duncan Gordon L 11/21/2006

155 Baker Rock Crushing Company 11/27/2006

156 Comcast of Connecticut, Inc. 11/27/2006

157 G & G Communications Inc. Rebanding 11/27/2006

158 Brooks, Janis 12/1/2006

159 Mountaire Farms 12/5/2006

160 Mathews Ferderick and Chas 12/6/2006

161 Triple C Communications 12/6/2006

162 Wecom Inc. 12/6/2006

163 Mid - State Mobile Radio Inc. 12/8/2006

164 Hampden Communication Corp 12/12/2006
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

165 Weleczki, Alan M 12/28/2006

166 Connecticut State of , CCSU 1/8/2007

167 Hartford Hospital 1/19/2007

168 Mc Clatchy Newspaper Inc. 1/19/2007

169 Willard Agri Svc 1/19/2007

170 K & A Mutual Associates Inc. 1/23/2007

171 K5 Contruction 1/24/2007

172 Dole Fresh Fruit 1/25/2007

173 New Haven, City of 1/25/2007

174 Wille Brother Company 1/25/2007

175 Baltimore Gas & Electric Company 1/26/2007

176 Emergency Radio Services Inc. 2 1/29/2007

177 KLL Wireless, INC 1/29/2007

178 Adler, Philip 2/1/2007

179 William A. Hazel 2/2/2007

180 Stoller Construction 2/5/2007

181 Frederick County, MD Board of Education 2/8/2007

182 R. W. Miller & Sons Inc 2/8/2007

183 Frederick County, MD 2/9/2007

184 Frontier Radio 2/12/2007

185 Aggregate Inc. 2/15/2007

186 Caterpillar 2/15/2007

187 Joseph J Albanese Inc 2/15/2007

188 Brenner, Jerry 2/21/2007

189 JTE Enterprises 2/21/2007

190 Insight Communications Midwest LLC 2/26/2007

191 Mary Ellen Brewer (Lundy) 2/26/2007

192 Nevada Ready Mix II 2/27/2007

193 Sonoma County, CA 3/1/2007

194 WP Company LLC 3/2/2007

195 Lockheed Martin Corporation 3/6/2007

196 Sprague, Town of 3/6/2007

197 Chaney Enterprises (2) 3/8/2007

198 County of Ocean New Jersey 3/15/2007

199 Glastonbury Police Department 3/15/2007

200 Praire Group Inc. 3/15/2007

201 Radon - Norcom 3/15/2007

202 Soundview Spectrum, LLC 3/15/2007

203 Hawaii, State of 3/16/2007

204 Metro Electronics 3/16/2007

205 Rhode Island, State of 3/20/2007

206 Meriden, City of 3/21/2007

207 XW LLC #2 (swap) 3/21/2007

208 Mirage Resorts Inc. 3/26/2007

209 Gerawan Farming (Re-band) 3/27/2007

210 Horizon Mobile Communications Inc. 3/29/2007

211 Trenton, City of 4/6/2007

212 Montgomery Shuttle 4/11/2007

213 Central Bucks School District 4/13/2007

214 Motient (Deal I - L120) 4/17/2007

215 First Student, Inc. 4/19/2007

216 Motorola (2) 4/20/2007

217 Durham School services - CHI, IL 5/1/2007

218 Durham School services - PHI, PA 5/1/2007

219 Durham Scool Services - North CA 5/1/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

220 Sun Cab Inc dba Nellis Cab Company 5/11/2007

221 PG & E (Re-Band) 5/15/2007

222 Pennington, Agnes 5/15/2007

223 Adams, Don Jr. 5/17/2007

224 Anderson, Glen 5/18/2007

225 Durham School Services - Decatur, IL 5/23/2007

226 Rheins, Joy 2 5/23/2007

227 Townsend Booth 5/23/2007

228 Hudson General -NY 5/24/2007

229 Colorado, State of ( L-120) 5/30/2007

230 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/2007

231 New York Communications Company Inc. 6/1/2007

232 O'Hare Midway Limousine Svcs, Inc. 6/4/2007

233 Cumberland, County of 6/5/2007

234 Reilly, Phillip 6/5/2007

235 Cohen, Eliahu 6/11/2007

236 Orosz, Joseph Rebanding 6/11/2007

237 Hernandez, David A 6/12/2007

238 Olde City Taxi Coach Association, Inc. 6/14/2007

239 RCMH Car Company, Inc. 2 6/14/2007

240 Ragan Communications, Inc #3 (swap) 6/22/2007

241 David Whiteside 6/26/2007

242 Ready Mixed Concrete Company 6/26/2007

243 Bethlehem, City of 6/27/2007

244 Cure Brothers 6/28/2007

245 Desilva Gates Const. 7/2/2007

246 Mora, Albert 7/2/2007

247 Academy Express 7/10/2007

248 Thelen Sand & Gravel Inc 7/10/2007

249 Illinois Power Company 7/12/2007

250 RSK World, Inc. Rebanding 7/17/2007

251 VCF Inc. 7/24/2007

252 John E Sola Estate 7/25/2007

253 ANAT, LLC Rebanding 8/31/2007

254 Egg Harbor, Township of 9/7/2007

255 Atlantic, County of 10/3/2007

256 Browning Ferris Industries, Inc. 2005 10/3/2007

257 Montgomery, County of 2005 10/24/2007

258 York Cable Televison 10/24/2007

259 Union, County of 10/25/2007

260 PCS Communications 11/19/2007

261 Craig Antenna Service 2 12/20/2007

262 Ray's Radio #2 1/11/2008

263 DuPage, County of 1/14/2008

264 Nevada Ready Mix 1/15/2008

265 Johnson, County of 1/31/2008

266 MCM Construction # 2 Swap 2/20/2008

267 Township of Berkeley 3/10/2008

268 Murray City Power Department 3/13/2008

269 Redland Genstar Inc. 3/25/2008

270 Peltzer Farm Management, Inc. 3/31/2008

271 Harris Communications / A-1-A TA Inc. 4/14/2008

272 Hudson, County of 4/24/2008

273 Peco Energy Company 4/29/2008

274 Hale, Robert 5/6/2008
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

275 Chesterfield County, VA 5/9/2008

276 Laidlaw Transit 5/20/2008

277 Myers + Brown # 6 5/27/2008

278 United Communications Co 5/27/2008

279 Virginia Commonwealth of DMV 5/27/2008

280 Virginia, Commonwealth of - CNU 5/27/2008

281 Wireless US, LLC 6/10/2008

282 Concord Body Repair LLC 6/11/2008

283 Computer Car Inc. 6/30/2008

284 Anheuser Busch Wave 1 7/16/2008

285 Quicksilver Express Courier 8/8/2008

286 Ocean City, Town of 10/1/2008

287 United Illuminating Company 10/14/2008

288 Illinois Cooperative Assoiciation, INV #4 10/23/2008

289 Myers Brothers Inc 10/23/2008

290 State of Connecticut 12/4/2008

291 Helms Brothers 1/22/2009

292 Kuilima Resort Company Rebanding 1/22/2009

293 Seabrook Joint Owners - Rebanding 1/26/2009

294 Fresno Unified School District 2/2/2009

295 Ameren Services Company 2/16/2009

296 Regency Cab Inc. 3/5/2009

297 Roanoke, County of (VA) 4/7/2009

298 Chevron USA Inc 5/6/2009

299 MARYLAND, STATE OF- MDOT- MAA 5/6/2009

300 Charter, Tom or Perry DBA - T&P Farms 5/21/2009

301 Essex, County of 5/21/2009

302 Mashpee, Town of 5/21/2009

303 New Jersey Turnpike Authority 5/21/2009

304 Roy Street Enterprises Inc. 5/21/2009

305 Sandwich, Town of 5/21/2009

306 California State Auto Assn. 5/29/2009

307 G & P Communications 6/12/2009

308 Smith, Michael D 6/22/2009

309 Susquehanna Township 6/24/2009

310 Passaic, City of 6/29/2009

311 Fresno Mobile Radio 7/17/2009

312 Ledgemere- Maine 7/17/2009

313 Lectracom, Inc. 2 8/4/2009

314 FOB Inc. 9/1/2009

315 Norfolk, City of 9/1/2009

316 Manassas, City of 9/22/2009

317 Maryland, State of - Rebanding 9/22/2009

318 Portland, City of 10/8/2009

319 WCCCA 10/12/2009

320 City Pic Corporation 10/20/2009

321 Tarco Inc. 10/28/2009

322 Bristol, County of (MA) 11/6/2009

323 Radio Services Inc 11/11/2009

324 Bourne, Town of 12/1/2009

325 Colmar Fire Company 1/6/2010

326 Mobile Telephone & Paging #2 3/8/2010

327 La Rue Communications 3/15/2010

328 New Jersey, State of 4/14/2010

329 Pataco, Nancy 2 5/11/2010
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Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

330 Cambridge, City of (MA) 6/25/2010

331 Western Messenger Service Inc. 8/13/2010

332 Industrial Communications Co 8/16/2010

333 Consolidated Edison Company of New York, Inc. 12/9/2010

334 Henrico County Public Schools VA 12/14/2010

335 Island SMR # 4 ( re-band) 2/28/2011

336 Telebeeper Continental US EA Swap 8/16/2011

337 Baltimore, County of 2/20/2012

338 Reading, City of (2) 4/12/2012

339 Commonwealth of Massachusetts 1/22/2013

340 Richmond, City of VA 1/29/2013

341 Suffolk, City of 8/7/2013

342 Allen Wireless Group 1 1/8/2014

343 Slater Communication & Electronic # 2 1/15/2014

344 Chicago, City of (PAWS DATA) 2/11/2014

345 Mobile Relay Associates 3/11/2014

346 SEPTRAN 2 10/22/2014

347 WASHINGTON, STATE OF 3/30/2015

348 Montgomery, County of 4/24/2015

349 Newport News, City of 12/2/2015

350 Virginia Beach, City of (Stage 1) 2/22/2016

Subtotal FRA count for Wave 1 350

1 Idaho Supreme Potatoes 1/3/2006

2 Maplewood, City of 1/3/2006

3 Raft River Rural Electric Corp 1/6/2006

4 Zenk, John 1/10/2006

5 Lees Summit Board of Education 1/17/2006

6 Nebco Inc. 2/27/2006

7 Electronic Specialties, Inc 3/8/2006

8 Lyondell Citgo 3/27/2006

9 McMahon, Eric 4/15/2006

10 First Student, Inc. 4/17/2006

11 Fischer, Craig D 4/21/2006

12 Steier, Tim 4/24/2006

13 Metro Communications LLC 4/27/2006

14 Seba Bros Farms Inc 4/27/2006

15 Triple D Communications Inc 4/27/2006

16 Hewlett Packard Company Inc. 5/5/2006

17 Malavia, Jim 5/9/2006

18 Mid Tennessee third Mobile 5/9/2006

19 Battles Communications 2 5/15/2006

20 Cox Communications - Wichita, KS 5/15/2006

21 Minnesota, State of 5/15/2006

22 Radioland Inc. 5/15/2006

23 Smith, Eleanor (2) 5/18/2006

24 Best D & D 5/19/2006

25 Stinnett Heater Treater Repairs 5/24/2006

26 Epperson, Jimmy A. 5/25/2006

27 Graybill Electronics Inc. 5/26/2006

28 Myers, L E 6/2/2006

29 J Lee Milligan 6/6/2006

30 Melba School District 136 6/6/2006

31 Roadrunner Transportation 6/6/2006

32 Boyar, Chris 6/9/2006

Wave 2
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TA Completion Certification
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Stage 1 FRAs

33 Holsum Bakers Inc DBA Caprock Communications 6/9/2006

34 Pine Bluff, City of, AR 6/16/2006

35 Kenton County Airport Board 6/19/2006

36 Minneapolis, City of 6/20/2006

37 Houston 900 Network 6/23/2006

38 Hopkins, Terry 6/27/2006

39 Balis, Gregory K 6/28/2006

40 Wood Communications 2 6/28/2006

41 Douglas E Morris Profit Sharing Trust 6/29/2006

42 Scott Strouts DBA AMC Taxi 7/5/2006

43 Ashland Construction Communications 7/6/2006

44 Butler, Edward 7/6/2006

45 West Central Communications 2 7/12/2006

46 North Kansas City, City of ( School District) 7/13/2006

47 TFM Comm Inc. 7/13/2006

48 Fred Weber Inc. 7/19/2006

49 Estate of Joseph C Thames 7/21/2006

50 Allied Services LLC 7/26/2006

51 Herby, John 7/27/2006

52 Alperowitz, Francine 7/28/2006

53 Leonardt, Bruno 8/1/2006

54 Champion Communications Services 8/3/2006

55 Johnson, Christian 8/3/2006

56 Frontier El Dorado Refining 8/4/2006

57 Telebeep Inc. 8/4/2006

58 Williamstown, City of 8/7/2006

59 21st Century Wireless ( L120 Rebanding ) 8/9/2006

60 Molitor Farms Inc 8/9/2006

61 Bellar Communications Co 8/14/2006

62 Ames Construction Inc. 8/15/2006

63 Davis Jr, Clifton 8/15/2006

64 Craighead, County of AR 8/16/2006

65 Herby, Martha A 8/16/2006

66 Stier Transportation Services Inc. 8/18/2006

67 Co Op Agriculture Center 8/24/2006

68 Miller, Cleo 8/24/2006

69 Minnesota Mobile Telephone 8/24/2006

70 City of Dakota Dunes 8/28/2006

71 Lehman Roberts 9/15/2006

72 Watonwan Farm Service 9/27/2006

73 Hearthstone Enterprises Inc 10/3/2006

74 Gateway Wireless Services 3 10/4/2006

75 AVR Inc. 10/6/2006

76 Airtel Wireless, LLC 10/12/2006

77 Michael Howell 10/12/2006

78 Action Radio & Communications INC 10/23/2006

79 Aeronautical Radio Inc 10/27/2006

80 Richardson, TX City of 10/30/2006

81 Hopkins, City of 10/31/2006

82 Crittenden County, AR 11/1/2006

83 Schmidtke, Dave 11/1/2006

84 Midwest City 11/2/2006

85 Raabe, Richard 11/8/2006

86 C & W Comm (Steve Gill) 11/9/2006

87 John Knox Village 11/10/2006
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Stage 1 FRAs

88 Athens Utilities Board, TN 11/17/2006

89 C S Leasing 11/27/2006

90 Dallas Count, TX 11/27/2006

91 Aeronautical Radio - MS 11/29/2006

92 American Red Cross 12/1/2006

93 Eastman Chemical Company 12/1/2006

94 Union Carbide Corp 12/8/2006

95 Mustang, City of, OK 12/15/2006

96 Bismark, City of 12/27/2006

97 Chattanooga SMR Inc 1/3/2007

98 County Douglas - KS 1/3/2007

99 Griffin, Bryan 1/3/2007

100 Callahan Tower Joint Venture 1/5/2007

101 Curtis Well Servicing 1/10/2007

102 Corey Seppmann Well Drilling 1/17/2007

103 W G Block Co 1/17/2007

104 Xcel Energy Services Inc 1/18/2007

105 Brush,Peter 2/1/2007

106 Anchorage, City of 2/5/2007

107 Gem State 2/5/2007

108 Cemstone Products Company 2/7/2007

109 Snyder, Kenneth C. 2/8/2007

110 Sater, Gary N. 2/12/2007

111 Mattson Well Company 2/19/2007

112 Crescent, The 2/26/2007

113 Ebenhyoh, Daniel 2/26/2007

114 Electronic Engineering Co. 3 2/26/2007

115 Occidental Permiam LTD 2/26/2007

116 Holes Inc 2/27/2007

117 Gerbus Bros Contruction Co 2/28/2007

118 SP100 South 5th Street LLC & SP150 South Street 3/5/2007

119 SR Communications Associates 3/6/2007

120 Alpha Wireless Communications Inc. 3/13/2007

121 Wenner Farms 3/14/2007

122 Hennepin County 3/15/2007

123 Northwest Airlines 3/15/2007

124 Young, Chris: Paschall, Larry A 3/15/2007

125 Boulder AG 3/20/2007

126 Charleston Housing 3/22/2007

127 Green Isle Countryside Farms 3/28/2007

128 JP Jenkins, Inc. 3/28/2007

129 Comm Center /Phoenix Distributing 4/3/2007

130 Atofina Petrochemicals Inc 4/9/2007

131 W A Ellis Construction Company 4/9/2007

132 Sebastian, County of, AR 4/13/2007

133 G & D Communications 4/19/2007

134 Intermountain Communications of Southern Idaho Inc. #6 5/2/2007

135 Berry Hill, City of 5/14/2007

136 Durham School Services - MO 5/14/2007

137 Raymer, Joe R 5/17/2007

138 Minnesota, State of - Dept. of Corrections 5/18/2007

139 Ford Communications 5/24/2007

140 JRJ Paving 5/24/2007

141 Leavenworth, County of, KS 6/4/2007

142 Chevron Phillips Chemical Co LP 6/7/2007
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143 Main Street Partners 6/7/2007

144 Challenger Construction INC. 6/11/2007

145 Grant County, AR 6/11/2007

146 A Communications LLC 6/12/2007

147 Aldredge, RW:Kay, AP:Weishuhn G 7/2/2007

148 Hertz Rent A Car 7/2/2007

149 Lexington Fayette Urban County Government 7/5/2007

150 MO ARK Communications Inc. 7/10/2007

151 Airport Fast Park 7/23/2007

152 Bass Enterprises Construction Company 7/23/2007

153 Central Communications & Electronics 7/26/2007

154 Bridgeport Tank Trucks 8/15/2007

155 Gladstone, City of 8/24/2007

156 Peacock, John F 8/24/2007

157 Bliss, Robert D 10/10/2007

158 Baptist Medical System 10/17/2007

159 Hillard, Harold 2 10/17/2007

160 Laidlaw (Wave 2 and 4) 10/18/2007

161 Capital Aggregates Inc 10/23/2007

162 Meek,Larry ( Rebanding) 10/23/2007

163 City of Derby 11/16/2007

164 Septran, Inc. 12/12/2007

165 Grays Knob Coal Co 1/10/2008

166 Denton, City of 1/14/2008

167 Self Radio, Inc. and Self Brothers Oil Company 2/18/2008

168 Sedgwick, County of, KS 2/19/2008

169 Kansas, State of 3/10/2008

170 Entergy 3/14/2008

171 Mobil Oil Telcom LTD 3/21/2008

172 Mid American Energy Company 4/29/2008

173 Anheuser Busch 5/5/2008

174 Covington, City of 5/27/2008

175 Levake, Martin 2005 5/27/2008

176 WASTE CONNECTIONS OF TENNESSEE 6/10/2008

177 Quicksilver Express Courier 7/16/2008

178 Burkhardt, Phillip 7/17/2008

179 CenterPoint Energy Gas Transmission 8/7/2008

180 Pitcock and Williams 10/1/2008

181 First Digital Holdings LLC 10/20/2008

182 Conway, City of, AR 10/21/2008

183 Conduff, Archie 11/18/2008

184 ConocoPhillips Communications Inc. 12/19/2008

185 McClellan, Odis 5/21/2009

186 Williamson, Bruce ( EA & Site License) 5/29/2009

187 Adler, Susan 7/16/2009

188 Duke Energy (rebanding) 7/17/2009

189 Gulf Coast Electronics 7/17/2009

190 Rainbow Taxi Corp 7/28/2009

191 Hamilton, County of, TN 8/1/2009

192 Fayette, County of 9/1/2009

193 Cincinnati, City Of, OH 10/20/2009

194 Gossett, Ron and Barbara 11/9/2009

195 Enogex 11/10/2009

196 CenterPoint Energy, Inc. 12/30/2009

197 Morgan, William A 1/26/2010
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

198 Arlington ISD 1/28/2010

199 Houston ISD 2/18/2010

200 Brandywine 4/27/2010

201 Aquila Inc 5/17/2010

202 Hare, Gregory 10/21/2010

203 Cartwright Communication Technology, Inc. 11/23/2010

204 Western Communications ESMR EA Swap 1/21/2011

205 Allen Wireless Group II - Wave 2 11/9/2011

206 CHATTANOOGA, CITY OF, TN 2/23/2015

Subtotal FRA count for Wave 2 206

1 Cargill Juice North America, Inc. 1/3/2006

2 Time Warner Engertainment-Advance/Nethouse Partnership 3/29/2006

3 North Communications of PR 5/10/2006

4 Curry and Company Plumbing 5/11/2006

5 Wilemon, Jerry W 5/17/2006

6 Highland Wireless Services, L.L.C. 5/23/2006

7 Boulware, Winston 6/20/2006

8 Rodd Electronics Contract 6/29/2006

9 Ben Hill Griffin 7/11/2006

10 Modern Communications of Greenville Mississippi 7/11/2006

11 Shreveport Communications 7/11/2006

12 Quadratics Inc. 7/14/2006

13 Bright House Networks, LLC 7/19/2006

14 Houston County of AL 7/21/2006

15 Fulk, Gray L. 7/26/2006

16 Lykes Brothers Inc 8/1/2006

17 Byrd, Alan P 8/3/2006

18 Ingram Grove Service Inc 8/9/2006

19 Tri Co Communications 8/10/2006

20 Gastonia, city of , NC 8/15/2006

21 Louisburg, Town of,  NC 8/15/2006

22 Mears Destination Services 8/15/2006

23 Morganton, City of, NC 8/28/2006

24 Ashford, City of, AL 8/30/2006

25 Supershuttle International 9/6/2006

26 White, James 9/8/2006

27 AFLAC 9/15/2006

28 Waters Brothers Contracting 9/15/2006

29 Buddys Phone Patching Inc. 9/20/2006

30 State Farm Mutual Automobile Insurance Co (3) 9/27/2006

31 Oxford, City of, NC 10/6/2006

32 Rabalais Jr, Ronald J 10/11/2006

33 BJM and Associated Inc 10/17/2006

34 CellSMR South Inc 10/17/2006

35 Saint Joseph Hospital INC 10/17/2006

36 Wireless Technology Equipment Company Inc 10/27/2006

37 Two Way Communications, Inc. LA 11/2/2006

38 Woodard Communications Corporation 11/8/2006

39 Waste Services of Florida 11/17/2006

40 Everglades Communications Inc 11/20/2006

41 Charlotte, City of, NC 11/21/2006

42 Tampa Electric Company 11/21/2006

43 Action Community Center 11/27/2006

44 Washington, County of, FL 11/27/2006

Wave 3
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

45 Tallulah, City of, LA 11/29/2006

46 Madison, Parish of, LA 11/30/2006

47 Vestavia Hills, City Of, AL 12/6/2006

48 CNF Tranportation Inc. 12/8/2006

49 Patterson Communications & Electronics 12/11/2006

50 Tallapoosa, County Of, AL 12/11/2006

51 Haralson, County Of, GA 12/13/2006

52 Jack M Berry Inc. 12/13/2006

53 ARC TRANSIT INC 12/15/2006

54 Electronic Maintenance Company 12/19/2006

55 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/2006

56 Perry, County of 12/27/2006

57 Florida, State of - Ranger Drainage District 12/28/2006

58 S C Department Of Mental Health, SC 1/3/2007

59 Columbus, City of, GA 1/17/2007

60 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/2007

61 Horn Lake, City of, MS 1/18/2007

62 GWINNETT, COUNTY OF, GA 1/30/2007

63 Louisiana Transit Company Inc. 1/30/2007

64 Palm Beach County Solid Waste Authority 1/31/2007

65 Donn Barr - Virigin Islands 2/2/2007

66 North Carolina, State of - DOC 2/2/2007

67 Neighborly Care Network, Inc. 2/12/2007

68 Alpharetta, City of, GA 2/15/2007

69 Sugar Cane Growers 2/15/2007

70 United States Sugar Corporation 2/15/2007

71 Gaston, County of, NC 2/21/2007

72 Monroe - Southern 2/22/2007

73 M. E. Diversified Electronics, Inc 2/23/2007

74 Purser, Mark 2/26/2007

75 Florida Hospital 2/27/2007

76 LAWRENCEVILLE, CITY OF, GA 2/27/2007

77 Whitley's Communications Service 3/1/2007

78 Anderson, City Of, SC 3/2/2007

79 Sunstate Communications Inc 3/2/2007

80 Lantana, Town of, FL 3/5/2007

81 Micro Technology Southeast 3/5/2007

82 Re Max Agents Realty Inc 3/5/2007

83 SAINT PETERSBURG, CITY OF, FL 3/5/2007

84 Pineville, Town of, NC 3/12/2007

85 Federal Express Corporation 3/13/2007

86 Palm Beach, County of, FL 3/15/2007

87 High Tech Communications Services Inc 3/16/2007

88 City of Wilson 3/20/2007

89 Shaw Industries Inc 3/21/2007

90 NORTH CAROLINA, STATE OF 3/23/2007

91 Cameron, Parish Of, LA 3/26/2007

92 Richland, City of, MS 3/26/2007

93 Dothan City Schools 3/27/2007

94 Huntsville Radio Service 3/27/2007

95 Martha Herby - Virgin Islands 3/27/2007

96 Mississippi DOT 3/27/2007

97 State Farm Mutual Automobile Insurance Companies 3/27/2007

98 Desoto, County of, Fl 3/28/2007

99 Gainesville, City of, GA 3/30/2007
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

100 Roswell, City of, GA 4/2/2007

101 Communications Leasing Corp 4/3/2007

102 HARDRIVES OF DELRAY INC 4/6/2007

103 Alabama, University of 4/16/2007

104 Forest Park, City Of, GA 4/19/2007

105 SNELLVILLE, CITY OF, GA 4/19/2007

106 APM Terminals North America 5/14/2007

107 Sea Coast Communications Inc 5/14/2007

108 Central Florida Regional Transportation Authority 5/15/2007

109 Chatco Communications 5/17/2007

110 Lakeland, City Of, FL 5/17/2007

111 Consolidated Freightways Corporation 6/1/2007

112 Palm Springs, Village of, FL 6/19/2007

113 Columbus City of - Medical Center 7/2/2007

114 Decatur, City of, GA 7/10/2007

115 BRUNS & MC KENNA 2 INC 7/12/2007

116 North Sight Communications, INC. 7/12/2007

117 CONCRETE SUPPLY COMPANY 7/16/2007

118 GLYNN, COUNTY OF, GA 7/18/2007

119 Chattaway, Paul S 7/25/2007

120 Vincent, Perry 7/25/2007

121 Carroll, County Of, GA 7/26/2007

122 Tower Communications, Inc 7/26/2007

123 MC DONALD CONSTRUCTION CORPORATION 7/31/2007

124 CORAL SPRINGS, CITY OF, FL 8/6/2007

125 Orange City, Of, FL 8/6/2007

126 SUMITOMO LIFE REALTY NY INC 8/6/2007

127 South Sales Communications Inc 8/6/2007

128 MECKLENBURG, COUNTY OF, NC 8/13/2007

129 Rutherford Electric Membership Corp 8/13/2007

130 Two Way Radio of Carolina 8/13/2007

131 C & S Communications INC 8/15/2007

132 Terrebonne Parish, LA 8/15/2007

133 OGLETHORPE POWER CORP 8/24/2007

134 Gunby Communications Inc. 9/4/2007

135 University of West Florida 9/4/2007

136 COLUMBUS, CITY OF, MS 9/5/2007

137 VoiceLink Communications, Inc. 9/7/2007

138 MIAMI SHORES, VILLAGE OF, FL 9/12/2007

139 Amoco Oil Company 9/13/2007

140 Miami Springs, City of, FL 9/14/2007

141 ATLANTA, CITY OF, GA 9/18/2007

142 BCW INC 9/18/2007

143 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/2007

144 COLLINS, ROLAND 10/3/2007

145 PINELLAS, COUNTY OF, FL 10/8/2007

146 GAINESVILLE, CITY OF, FL 10/16/2007

147 MEDLEY, TOWN OF, FL 10/16/2007

148 Carroll County Water Authority, GA 10/22/2007

149 Orange, County of, FL 10/23/2007

150 PALM BEACH, TOWN OF, FL 10/25/2007

151 Car Comm / End of Line 12/7/2007

152 Coastal SMR/ARC 12/20/2007

153 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/2008

154 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/2008
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

155 Wireless Services of Puerto Rico Inc 3/11/2008

156 Targa Midstream Services Limited Partnership 3/24/2008

157 DAPHNE, CITY OF, AL 4/2/2008

158 Richard Raabe - Virgin Islands & PR 4/7/2008

159 John Herby - VI 4/11/2008

160 Florida, State of - State Attorney 4/14/2008

161 LAUDERHILL, CITY OF, FL 4/14/2008

162 Monsanto Company 4/18/2008

163 TIFT, COUNTY OF, GA 4/18/2008

164 Fayette, County of, GA 4/22/2008

165 CHATHAM, COUNTY OF, GA 4/23/2008

166 Mac Bee Harvesting Inc 5/5/2008

167 LAMAR, COUNTY OF, MS 5/9/2008

168 Clyde W Sell - PR 5/19/2008

169 MOSS POINT, CITY OF, MS 5/27/2008

170 Mead Coated Board Inc 6/10/2008

171 Wackenhut Corporation 6/10/2008

172 Exxon Communications Company 6/23/2008

173 Florida, State of - DOC 8/14/2008

174 MERIDIAN, CITY OF, MS 9/2/2008

175 Chevron USA Mississippi 10/2/2008

176 George W Garland - Virgin Islands & PR 10/16/2008

177 COCONUT CREEK, CITY OF, FL 10/31/2008

178 Fulton, County of, GA 12/2/2008

179 MACON, CITY OF, GA 12/2/2008

180 FCCA LLC 12/15/2008

181 Jupiter Town, of, FL 1/30/2009

182 MIAMI, CITY OF, FL 2/17/2009

183 THOMAS, COUNTY OF, GA 2/17/2009

184 Carolina Telephone and Telegraph Company 2/23/2009

185 Hillsborough, County Of, FL 3/23/2009

186 FLORIDA MOBILE TELECOM INC 3/24/2009

187 Mountain Park, City of, GA 3/30/2009

188 CONYERS, CITY OF, GA 5/21/2009

189 OPELOUSAS, CITY OF, LA 5/21/2009

190 CAPE CORAL, CITY OF, FL 6/1/2009

191 MEMORIAL MEDICAL CENTER INC 6/12/2009

192 RCS Communications EA Swap 6/15/2009

193 BROWARD, COUNTY OF, FL 7/1/2009

194 PEACHTREE CITY, CITY OF, GA 7/8/2009

195 Solutia Reinstatement 7/28/2009

196 WINTER GARDEN CITRUS GROWERS ASSN 8/1/2009

197 Solutia 8/7/2009

198 Durham City of 8/18/2009

199 MIDFIELD, CITY OF, AL 9/8/2009

200 MYRTLE BEACH COMMUNICATIONS INC 9/17/2009

201 RUCKERT, BRUCE 10/2/2009

202 Miami-Dade, County of, FL 10/6/2009

203 CARY, TOWN OF, NC 11/3/2009

204 JACKSONVILLE, CITY OF, FL 11/10/2009

205 FedEx Atlanta Expansion Band 1/4/2010

206 Duke Energy Company - Rebanding 1/19/2010

207 Walton EMC Atlanta Expansion Band 2/18/2010

208 CORAL GABLES, CITY OF, FL 3/19/2010

209 BAPTIST HOSPITAL 1 4/6/2010
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

210 HOUSTON, COUNTY OF, GA 4/27/2010

211 Florence-Lauderdale EMA, AL 5/13/2010

212 GEORGIA, STATE OF 5/25/2010

213 Ocala, City of, Fl. Ph 1 7/15/2010

214 Juno Beach, Town of, FL 7/16/2010

215 HERNANDO, COUNTY OF, FL 8/17/2010

216 Scana PH II EA swap 8/19/2010

217 Bigbie Electronics Inc 9/22/2010

218 ARINC Atlanta Expansion Band 11/8/2010

219 Carroll EMC Atlanta Expansion Band 11/16/2010

220 Santa Rosa, County of, FL 12/21/2010

221 MARTIN, COUNTY OF, FL 1/19/2011

222 Anheuser Busch Atlanta Expansion Band 8/16/2011

223 Palm Beach County School Police 10/5/2011

224 Allen Wireless Group 11/9/2011

225 Putnam, County of, FL 11/11/2011

226 Coweta Fayette EMC Atlanta Expansion Band 12/13/2011

227 WALTON, COUNTY OF, GA 2/24/2012

228 ROCKDALE, COUNTY OF, GA 3/5/2012

229 SCANA-REDI-equip only 6/4/2012

230 GREENSBORO, CITY OF, NC 8/30/2012

231 CITRUS, COUNTY OF, FL 9/19/2012

232 BOCA RATON, CITY OF, FL 9/27/2012

233 SANIBEL, CITY OF, FL 10/18/2012

234 BREVARD, COUNTY OF, FL 10/22/2012

235 SEMINOLE, COUNTY OF, FL 2/4/2013

236 WEST PALM BEACH, CITY OF, FL 4/15/2013

237 Consolidated Government of Columbus, GA 8/12/2013

238 VAUGHAN, RAY J 9/10/2013

239 Myrtle Beach Communications II 1/29/2014

240 JONES, COUNTY OF, MS 4/23/2014

241 MANATEE, COUNTY OF, FL 7/22/2015

242 Preferred Aquisitions & Communications 11/20/2015

243 Florida, State of 12/16/2015

244 Florida, State of - Channel 96 12/16/2015

Subtotal FRA count for Wave 3 244

1 J.R. Simplot Company 12/23/2005

2 Johnson, Harold L #3 3/27/2006

3 Keller, Mike L. 4/27/2006

4 Josh Klassen Inc. 6/1/2006

5 Wulf, Barbara J # 2 (swap) 6/2/2006

6 Hopkins, Terry ( 800 Rebanding ) 6/6/2006

7 Kronenfeld, Mark 7/12/2006

8 Kronenfeld, Kurt #2 ( Swap) 7/25/2006

9 Schatzlein, David A. #2 8/1/2006

10 Sims, Vicki 9/15/2006

11 Chingas, Joseph 9/18/2006

12 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/2006

13 Middlesex, Township of, PA 9/20/2006

14 Rizzo, Alice P. 11/9/2006

15 Rehoboth Mckinley Christian Hospital 12/6/2006

16 Batelle Memorial Institute Inc, WA 1/30/2007

17 Texas Communications Inc. 2/5/2007

18 Waste Management Holdings, Inc. 2/9/2007

Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

19 Aksala Electronics Inc. 2/21/2007

20 BRAUCHLE, JACK W 2/27/2007

21 BLASDELL, JAMES A 3/5/2007

22 ABRAHAM, KYE A 3/9/2007

23 Pagel Partnership 3/20/2007

24 NEW PENN MOTOR EXPRESS 3/27/2007

25 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/2007

26 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/2007

27 STELLER, JO ANN 4/12/2007

28 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/2007

29 WELLMON, STEVE 4/30/2007

30 B&M Enterprises 5/14/2007

31 Brock, Harold:Samuel:Dorothy 5/14/2007

32 SAMNADDA, TERRY 5/14/2007

33 PETRIE, GLENN 5/17/2007

34 Bumgarner, Jeffrey W 5/23/2007

35 Gerhard, Stephen 5/23/2007

36 SMITH, JOY L 5/25/2007

37 Abilene, City of, TX 6/14/2007

38 ARROW INDUSTRIES CORP 7/10/2007

39 SPRAGUE, JO A 8/6/2007

40 ELLIS COMPANY PARTNERSHIP 8/13/2007

41 HAMILTON, COUNTY OF, OH 8/13/2007

42 New York, State of - State Police/Albany Police 8/13/2007

43 TUCKER, ALAN 8/13/2007

44 Capital Digitronics, Inc. 8/28/2007

45 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/2007

46 Geter, Kim:Geter, Regina 10/17/2007

47 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/2007

48 GRAND TRAVERSE, COUNTY OF, MI 11/21/2007

49 OTTAWA, COUNTY OF, MI 12/3/2007

50 HUMBLE, GARY:LEEPER, DEBRA 12/7/2007

51 Skitronics EA Swap 12/20/2007

52 KENT, COUNTY OF, MI 1/7/2008

53 HAMILTON, CITY OF, OH 1/9/2008

54 Specialty Corporation--Gill 1/11/2008

55 SOMERSET, COUNTY OF, PA 3/10/2008

56 WYCKOFF FARMS INC 3/21/2008

57 PENN HILS, MUNICIPALITY OF, PA 3/25/2008

58 JEFFERSON LEVEE BOARD, LA 4/14/2008

59 Kenneth and Eva Held Trust #2 Reband 800 4/29/2008

60 CINCINNATI LIMOUSINE SERVICE INC 4/30/2008

61 Telebeeper Guam EA Swap 5/14/2008

62 BOLTHOUSE FARMS INC 5/20/2008

63 MORAINE MATERIALS CO INC 5/30/2008

64 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/2008

65 Anheuser Busch Wave 4 7/16/2008

66 WESTMORELAND, COUNTY OF, PA 7/28/2008

67 CELLSMR LICENSE HOLDINGS LLC 7/30/2008

68 Durham School Services 8/1/2008

69 P & R Spectrum Resources, Inc. 8/8/2008

70 GRAND RAPIDS, CITY OF, MI 8/12/2008

71 CONWAY SR, ROBERT J 9/23/2008

72 Clark County, OR 10/30/2008

73 Santa Fe, City of 11/25/2008
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

74 DAYTON, CITY OF, OH 12/8/2008

75 Aeronautical Radio - Georgia 1/22/2009

76 BAIRD, MICHAEL M 5/14/2009

77 GUZZO, JOHN R 5/14/2009

78 TRITON COMMUNICATIONS OF TEXAS LLC 6/4/2009

79 COMMUNICATION PROFESSIONALS LTD 6/9/2009

80 Creative Airtime Services, LLC 6/15/2009

81 Rink, Francis 7/23/2009

82 Rink, William 7/23/2009

83 THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/2009

84 Rink, Michael E 7/30/2009

85 KENNER, CITY OF, LA 8/25/2009

86 MIAMI, TOWNSHIP OF, OH 8/25/2009

87 Bibeau, Fernand 9/3/2009

88 AAA ARIZONA INC 10/27/2009

89 CITY OF PUBLIC SERVICE, TX 10/28/2009

90 TELEBEEPER OF NEW MEXICO INC 12/4/2009

91 DHL WORLDWIDE EXPRESS B.V. 12/14/2009

92 SAINT JAMES, PARISH OF, LA 1/19/2010

93 Kennedy Associates, Inc. 1/26/2010

94 Kneupper, Kevin 1/26/2010

95 Kneupper, Urban 1/26/2010

96 PAPATHEOFANIS, BILL J 1/26/2010

97 Salgot Rebanding 3/26/2010

98 UNIVERSITY OF NEW ORLEANS, LA 4/8/2010

99 Slidell, City of, LA 9/14/2010

100 Allen Wireless Group - SoCo Territory 3/1/2011

101 GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/2012

102 MISSISSIPPI, STATE OF 2/28/2012

103 EAST BATON ROUGE, PARISH OF, LA 4/9/2013

104 MAYS, MYRON 4/24/2013

105 NEW ORLEANS, CITY OF, LA 7/30/2014

106 Baton Rouge, City of, LA 12/4/2015

Subtotal FRA count for Wave 4 106

1 Atlantic Communications, Inc 10/23/2009

2 Wibe, Gary 11/25/2009

3 Saddle Butte Towers 12/17/2009

4 S D Warren Company 12/30/2009

5 Great Lakes Construction Company 1/19/2010

6 Waste Management Holdings Inc 1/19/2010

7 Communications Source Inc 2/18/2010

8 LONGABERGER COMPANY Rebanding 2/24/2010

9 Ruhlin Co 3/4/2010

10 Port Orchard Sand and Gravel 3/10/2010

11 Trunking Plus Inc 3/16/2010

12 Cadman, Inc 3/24/2010

13 Tatarka, Robert 3/25/2010

14 American Electric Power 3/30/2010

15 Crestwood School District, OH 3/31/2010

16 Ravenna School System, OH 3/31/2010

17 Bush Electronics Inc 4/6/2010

18 Shuttle Express Inc 4/9/2010

19 City Centre Associates 4/14/2010

20 Occidental Chemical Corporation 5/6/2010

Canadian Border Region
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

21 Rumford Paper Company 5/6/2010

22 Ratchenski, Walter 5/14/2010

23 Midwest Energy Cooperative 6/7/2010

24 Smart Link Communications 6/14/2010

25 Goodyear Tire and Rubber Company 7/6/2010

26 Domtar Industries Inc 7/13/2010

27 Anheuser Busch Canadian Rebanding 8/23/2010

28 Whicker, Stanley H Canadian Rebanding 9/13/2010

29 Northern Border Pipeline Company 10/5/2010

30 Lubrizol Corp 10/12/2010

31 Key Center Properties, LP 10/19/2010

32 Petes Communications Inc 10/19/2010

33 Futronics Inc 10/27/2010

34 Riverview School District 407, WA 10/29/2010

35 Eastman Kodak 11/1/2010

36 ProComm Alaska, LLC 11/9/2010

37 Bahner, Spencer L 11/17/2010

38 Earl Mondry & Sons 1/4/2011

39 T & M Asphalt Paving Inc 1/5/2011

40 Knutson, O R 1/6/2011

41 Katahdin Paper Company LLC 2/2/2011

42 JPJ Electronic Communications Inc 2/4/2011

43 Gary Merlino Construction 2/28/2011

44 North Kitsap School District 400, WA 3/15/2011

45 Fraser Papers Limited 4/15/2011

46 Bristol Myers Squibb Co 6/28/2011

47 Miles Sand & Gravel Co Inc 7/8/2011

48 APT Wireless 8/3/2011

49 Portage Point Farms 8/29/2011

50 Central Maine Power Company 10/7/2011

51 Stones Mobile Radio Inc 10/7/2011

52 Salmon Bay Sand and Gravel Co Inc 11/14/2011

53 Information Transfer Systems 1/6/2012

54 Federal Express Canadian Rebanding 2/24/2012

55 ConocoPhillips Communications Inc. 4/20/2012

56 Columbia Falls Aluminum CO LLC 5/11/2012

57 Professional Communications Messaging Service Inc 5/23/2012

58 Hazelton Industries Inc 7/9/2012

59 Miller, Judith & Wayne A 8/22/2012

60 Chrysler Corporation 9/5/2012

61 BP West Coast Products LLC 7/24/2013

62 Ford Communications Inc 3/11/2014

63 FELHC Inc 9/4/2014

64 Northwest Airlines, Inc 3/4/2015

65 American Medical Response, Inc. 3/18/2015

66 Spectrum Communications Inc 3/23/2015

67 Plymouth Canton Community School Dist, MI 6/1/2015

68 Wiztronics Inc 11/16/2015

69 Consumers Energy Company 11/20/2015

Subtotal FRA count for Canadian Border 69

1 Borderland Construction Company, Inc. 12/18/2014

2 Allen Wireless Settlement Group 2/25/2015

3 Centronix Communications 5/26/2015

4 William R. Mc Lure 8/28/2015

Mexican Border
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Summary of Stage 1 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 FRAs

5 Key Communications, Inc. 2 11/20/2015

6 Telebeeper Mexican Rebanding 11/23/2015

7 SC COMMUNICATIONS 1/19/2016

8 FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 2/8/2016

Subtotal FRA count for Mexican Border 8

Total FRAs 983
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

0

1 HOOPER, STEVEN E 7/7/2009

1

0

1 Public Service Company of New Mexico 3/28/2016

1

2Total FRAs Pending TA Completion Certification Review

Wave 3

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Mexican Border Region

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Roanoke, County of (VA) 12/15/2006

2 Illinois Power Company 7/12/2007

3 Chesterfield County, VA 1/15/2008

4 Boston, City of - Police (MA) 5/12/2008

5 Chevron USA Inc 5/6/2009

6 DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/2010

7 Henrico County Public Schools VA 8/17/2010

8 WCCCA 8/27/2010

9 Reading, City of (2) 8/30/2010

10 Baltimore, County of 6/16/2011

11 Richmond, City of VA 1/20/2012

12 Virginia Beach, County of 2/6/2012

13 Rhode Island, State of - Pre Planning 5/8/2013

14 Seabrook - Planning Funding 5/14/2013

15 WASHINGTON, STATE OF 3/30/2015

16 Boston, City of 4/8/2015

Subtotal PFA count for Wave 1 16

1 Atofina Petrochemicals Inc 12/1/2006

2 Duke Energy (rebanding) 7/17/2009

3 CHATTANOOGA, CITY OF, TN 1/7/2010

Subtotal PFA count for Wave 2 3

1 LAMAR, COUNTY OF, MS 9/28/2007

2 HOUSTON, COUNTY OF, GA 10/15/2007

3 JONES, COUNTY OF, MS 4/14/2008

4 COCONUT CREEK, CITY OF, FL 4/17/2008

5 Duke Energy Company - Rebanding 4/22/2008

6 BOCA RATON, CITY OF, FL 4/23/2008

7 DAPHNE, CITY OF, AL 4/29/2008

8 TIFT, COUNTY OF, GA 5/12/2008

9 Pasco, County OF, FL 7/7/2008

10 DeKalb County Police Department, GA 8/29/2008

11 Chevron USA Mississippi 9/29/2008

12 Rockdale County of, GA 11/10/2008

13 HERNANDO, COUNTY OF, FL 8/20/2009

14 BROWARD, COUNTY OF, FL 9/1/2009

15 WALTON, COUNTY OF, GA 10/21/2009

16 GEORGIA, STATE OF 7/13/2010

17 PENSACOLA, CITY OF, FL 9/24/2010

18 WEST PALM BEACH, CITY OF, FL 7/27/2011

19 CITRUS, COUNTY OF, FL 12/19/2011

20 GREENSBORO, CITY OF, NC 12/22/2011

21 MORGAN, COUNTY OF, AL 3/20/2012

22 BIBB, COUNTY OF, GA 4/30/2012

23 MANATEE, COUNTY OF, FL 8/20/2012

24 MIAMI BEACH, CITY OF, FL 10/15/2012

Subtotal PFA count for Wave 3 24

1 SLIDELL, CITY OF, LA 1/18/2008

2 SOMERSET, COUNTY OF, PA 1/24/2008

Stage 1 PFAs

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 1 PFAs

3 MIAMI, TOWNSHIP OF, OH 2/25/2010

4 MISSISSIPPI, STATE OF 7/6/2010

5 SAINT JAMES, PARISH OF, LA 7/29/2010

6 Choice Phone ESMR rebanding 12/16/2010

7 RANKIN, COUNTY OF, MS 5/23/2011

8 LOUISIANA, STATE OF 5/11/2012

9 EAST BATON ROUGE, PARISH OF, LA 6/11/2012

10 SAINT JOHN THE BAPTIST, PARISH OF, LA 4/2/2014

11 JEFFERSON, PARISH OF, LA 7/23/2014

Subtotal PFA count for Wave 4 11

1 Central Maine Power Company 5/13/2010

2 Chrysler Corporation 9/24/2010

3 The Boeing Company 10/25/2010

4 Ford Communications Inc 4/11/2011

5 FELHC Inc 10/10/2011

6 United Telephone Company of Ohio 8/24/2012

7 Consumers Energy Company 3/4/2015

Subtotal PFA count for Canadian Border 7

1 J. Paul Getty Trust 10/8/2014

2 Public Service Company of New Mexico 6/23/2015

3 FONTANA UNIFIED SCHOOL DISTRICT EXT 7020, CA 8/3/2015

4 Arizona Public Service Company 8/28/2015

5 San Diego Transit 11/6/2015

Subtotal PFA count for Mexican Border 5

Total PFAs 66

Mexican Border

Canadian Border Region
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/2006

2 NEW ALBANY, CITY OF, IN PH II 10/2/2006

3 BLUFFTON, CITY OF, IN PH II 1/17/2007

4 PENDLETON, TOWN OF, IN PH II 1/17/2007

5 BLOOMINGTON, CITY OF, IN PH II 3/15/2007

6 WILMINGTON, CITY OF, DE PH II 3/15/2007

7 ELWOOD, CITY OF, IN PH II 5/17/2007

8 WALWORTH, COUNTY OF, WI PH II 7/2/2007

9 ADAMS, COUNTY OF, PA PH II 7/10/2007

10 POUGHKEEPSIE, TOWN OF, NY 8/6/2007

11 WISCONSIN CENTER DISTRICT, WI PH II 8/13/2007

12 BRISTOL, CITY OF, CT PH II 9/12/2007

13 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/2008

14 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/2008

15 WATERFORD, TOWN OF, CT PH II 5/15/2008

16 NEWTON, CITY OF, MA PH II 6/11/2008

17 Monterey, County of (CA) PH II 6/27/2008

18 PORTER, TOWN OF, IN PH II 7/16/2008

19 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/2008

20 WHITE PLAINS, CITY OF, NY PH II 7/22/2008

21 HOWELL, TOWNSHIP OF, NJ PH II 7/25/2008

22 WESTPORT, TOWN OF, CT PH II 8/4/2008

23 Campbell, City of, CA PH II 8/11/2008

24 BLACKSBURG, TOWN OF, VA PH II 8/19/2008

25 NORTON, TOWN OF, MA PH II 9/3/2008

26 New York, State of PH II Metro 21 9/3/2008

27 Wilbraham, Town of, MA PH II STA 9/8/2008

28 LAGRANGE COUNTY COMMUNICATIONS, IN PH II 9/11/2008

29 Emeryville, City of, CA PH II 9/16/2008

30 FAIR LAWN, BORO OF, NJ PH II 9/17/2008

31 GURNEE, VILLAGE OF, IL PH II 9/29/2008

32 SOUTH HADLEY, TOWN OF, MA PH II 10/1/2008

33 San Bruno, City of, CA PH II 10/7/2008

34 MISHAWAKA, CITY OF, IN PH II 10/9/2008

35 Oregon, State of - OR PH II 10/9/2008

36 New York, State of PH II OCFS 10/23/2008

37 SCARSDALE, VILLAGE OF, NY PH II 10/27/2008

38 WALLINGFORD POLICE DEPARTMENT, TOWN OF, CT PH II 11/7/2008

39 Redwood City, City of, CA PH II 11/21/2008

40 Contra Costa County, CA PH II 11/24/2008

41 Bolingbrook, Village of, IL PH II 12/3/2008

42 Lodi, City of, CA PH II 12/5/2008

43 Mountain View, City of, CA PH II 12/9/2008

44 NORTH ANDOVER, TOWN OF, MA PH II 12/9/2008

45 BURNS HARBOR, TOWN OF, IN PH II 1/9/2009

46 PORTAGE, CITY OF, IN PH II 1/16/2009

47 EASTON, TOWN OF, MA PH II 1/22/2009

48 KENOSHA, COUNTY OF, WI PH II 1/22/2009

49 Sunnyvale, City of, CA PH II 1/30/2009

50 Piedmont, City of, CA PH II 2/4/2009

51 ROCK, COUNTY OF, WI PH II 2/17/2009

52 WATERTOWN, TOWN OF, MA PH II 2/17/2009

53 CHICOPEE, CITY OF, MA PH II 2/19/2009

Stage 2 FRAs

Wave 1
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

54 HASBROUCK HEIGHTS, BOROUGH OF, NJ PH II 3/9/2009

55 Merced County, CA PH II 3/9/2009

56 BERKSHIRE COUNTY OF, MA PH II 3/13/2009

57 WESTFIELD, TOWN OF, MA PH II 4/1/2009

58 GROTON, TOWN OF, CT PH II 4/2/2009

59 Redding, City of, CA PH II 4/15/2009

60 Aurora, City of, CO Phase II 4/17/2009

61 BOSTON, CITY OF, MA PH II - Fire 5/4/2009

62 Modesto, City of, CA PH II 5/13/2009

63 Alleghany, County of, VA PH II 5/21/2009

64 Fresno, City of, CA PH II 6/1/2009

65 Fairfield, Town of, CT 7/8/2009

66 PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 7/8/2009

67 DAYVILLE FIRE DISTRICT, CT PH II 7/10/2009

68 NEW CASTLE COUNTY OF, DE PH II 7/17/2009

69 Hartford Hospital, PH II STA 8/4/2009

70 NEW HAVEN, CITY OF, CT PH II 8/11/2009

71 HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH II 8/25/2009

72 CASS, COUNTY OF, IN PH II 8/31/2009

73 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 9/11/2009

74 SPRINGFIELD, CITY OF, IL PH II 9/17/2009

75 WEST SPRINGFIELD, TOWN OF, MA PH II 9/17/2009

76 BRIGANTINE, CITY OF, NJ PH II 9/22/2009

77 WESTMONT, VILLAGE OF, IL PH II 9/24/2009

78 New Jersey Sports & Exposition Authority PH II 11/2/2009

79 COLLEGE OF WILLIAM AND MARY PH II 11/4/2009

80 Champaign, City of, IL PH II STA 11/4/2009

81 NEWARK HOUSING AUTHORITY, NJ PH II 11/4/2009

82 Housing Authority of Denver, CO Ph II 11/11/2009

83 MADISON, CITY OF, WI PH II 11/12/2009

84 Walnut Creek, City of, CA PH II 11/19/2009

85 Stockton, City of, CA PH II 12/1/2009

86 NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH II 12/7/2009

87 SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH II 12/14/2009

88 MC LEAN, COUNTY OF, IL PH II 12/15/2009

89 Yamhill Communication Agency PH II 1/4/2010

90 CUMBERLAND, COUNTY OF, NJ PH II 1/26/2010

91 Marion, County of, OR PH II 2/16/2010

92 Pikes Peak Regional Comm Network 2/16/2010

93 Las Vegas, City of, NV PH II 2/23/2010

94 Las Vegas Metropolitan Police 2/24/2010

95 Palo Alto, City of, CA PH II 3/9/2010

96 FARMINGTON, TOWN OF, CT PH II 3/11/2010

97 BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/2010

98 HANCOCK COUNTY OF, IN PH II 3/19/2010

99 WESTMINSTER, CITY OF, CO PH II 3/19/2010

100 ORLAND PARK, VILLAGE OF, IL PH II 4/9/2010

101 Ceres, City of, CA PH II 4/13/2010

102 North Las Vegas, City of, NV PH II 4/13/2010

103 McHenry, County of, IL PH II STA 4/21/2010

104 WHEELING, VILLAGE OF, IL PH II 4/28/2010

105 San Joaquin, County of, CA PH II 4/30/2010

106 WOODCLIFF LAKES, BOROUGH OF, NJ PH II 5/20/2010

107 Saint Clair County Transit District, IL PH II 6/7/2010
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

108 Lakewood, City of, CO, Phase II 6/8/2010

109 TRAHOS, MICHAEL C PH II 7/1/2010

110 American Red Cross Bay Area PH II 7/13/2010

111 SUDBURY, TOWN OF, MA PH II 7/19/2010

112 RHODE ISLAND, STATE OF PH II 8/6/2010

113 Turlock, Gustine City's of, CA PH II 8/17/2010

114 Oregon Department of Corrections PH II 8/27/2010

115 STATE UNIVERSITY OF NY MARITIME COLLEGE PH II 9/3/2010

116 Ogden, City of, UT PH II 9/14/2010

117 Livermore/Amador Valley Transit Auth PH II 10/12/2010

118 STEUBEN, COUNTY OF, IN PH II 10/12/2010

119 METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/2010

120 ROCK ISLAND, COUNTY OF, IL PH II 10/27/2010

121 BROWN, COUNTY OF, WI PH II 11/11/2010

122 ANDERSON, CITY OF, IN PH II 11/15/2010

123 San Jose, City of, CA PH II 12/6/2010

124 BOONE, COUNTY OF, IN PH II 12/9/2010

125 Minnesota, State of PH II - Wave 1 12/16/2010

126 Maui, County of, HI PH II 12/21/2010

127 UCAN - DFCM Equipment Only 1/5/2011

128 BETHLEHEM, CITY OF, PA PH II 1/6/2011

129 New York, State of, PH II Wave 1 1/14/2011

130 UCAN - IHC Equipment Only 2/18/2011

131 LASALLE, COUNTY OF, IL PH II 3/15/2011

132 BUCKS, COUNTY OF, PA PH II 3/21/2011

133 OCEAN CITY, CITY OF, NJ PH II 4/25/2011

134 ATLANTIC CITY, CITY OF, NJ PH II 4/29/2011

135 Petersburg, City of, VA PH II STA 5/23/2011

136 GREENFIELD, CITY OF, WI PH II 6/6/2011

137 ROANOKE, COUNTY OF, VA PH II 6/13/2011

138 New York State - Mobile Only 6/15/2011

139 SHELTON, CITY OF, CT PH II 6/27/2011

140 NAPERVILLE, CITY OF, IL PH II 8/2/2011

141 MERIDEN, CITY OF, CT PH II 8/3/2011

142 IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/2011

143 TAZEWELL, COUNTY OF, IL PH II 8/24/2011

144 PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH II 8/31/2011

145 UCAN - WVC Equipment Only 9/15/2011

146 NEW BRITAIN, CITY OF, CT PH II 10/31/2011

147 Provo, City of, UT PH II 11/17/2011

148 UCAN - UDOT Equipment Only 11/17/2011

149 UCAN - Utah County Equipment Only 11/18/2011

150 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 11/30/2011

151 TYNGSBOROUGH, TOWN OF, MA PH II 12/13/2011

152 UCAN - Tooele 12/20/2011

153 FALL RIVER, CITY OF, MA PH II 1/5/2012

154 KENT COUNTY OF, MD PH II 1/9/2012

155 Santa Clara Valley Water District, CA PH II 1/23/2012

156 East Hartford, Town of, CT PH II MA only 2/2/2012

157 TERRE HAUTE, IN PH II 3/1/2012

158 UTAH COMMUNICATIONS AGENCY NETWORK, UT PH II 3/29/2012

159 EAST HAMPTON, TOWN OF, NY PH II 4/13/2012

160 Rampart Search and Rescue PH II MA only 4/24/2012

161 BERGEN, COUNTY OF, NJ PH II 5/10/2012
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

162 MONTGOMERY, VILLAGE OF, IL PH II 5/11/2012

163 QUINCY, CITY OF, MA PH II 5/15/2012

164 Mashantucket Pequot Tribal Nation, CT PH II 5/30/2012

165 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 6/4/2012

166 NEW YORK, CITY OF, NY PH II 6/5/2012

167 Passaic, County of, Office of Emergency Mgmt PH II 6/11/2012

168 Santa Clara County, CA PH II 6/11/2012

169 NEWARK, CITY OF, NJ PH II 6/16/2012

170 DAVIS, CITY OF, CA PH II 6/27/2012

171 Woodridge, Village of, IL PH II MA only 7/13/2012

172 BABYLON, TOWN OF, NY PH II 9/10/2012

173 EAST CHICAGO, CITY OF, IN PH II 9/10/2012

174 WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH II 9/26/2012

175 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 10/10/2012

176 CLINTON, TOWN OF, CT PH II 10/15/2012

177 SCHAUMBURG, VILLAGE OF, IL PH II 10/18/2012

178 MIDDLESEX, COUNTY OF, NJ PH II 10/22/2012

179 HARTFORD, City of, CT PH II 11/8/2012

180 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/8/2012

181 FAIRFIELD, TOWNSHIP OF, NJ PH II 11/19/2012

182 TRUMBULL, TOWN OF, CT PH II 12/10/2012

183 KANKAKEE, CITY OF, IL PH II 1/9/2013

184 NASHUA, CITY OF, NH PH II 1/22/2013

185 Honolulu, City and County of, HI PH II 1/25/2013

186 Salem, City of, OR PH II 1/29/2013

187 South Windsor, Town of, CT PH II MA 3/13/2013

188 EAGLE, COUNTY OF, CO PH II 4/8/2013

189 HANOVER, COUNTY OF, VA PH II 4/10/2013

190 HOWARD, COUNTY OF, IN PH II 4/11/2013

191 PROVIDENCE, CITY OF, RI PH II 4/11/2013

192 WETHERSFIELD, TOWN OF, CT PH II 4/12/2013

193 Illinois, State of, DOC PH II 4/15/2013

194 VACAVILLE, CITY OF, CA PH II 4/15/2013

195 HAMPTON, CITY OF, VA PH II 5/29/2013

196 WEST ORANGE, TOWNSHIP OF, NJ PH II 6/26/2013

197 ALEXANDRIA, CITY OF, VA PH II 7/12/2013

198 ALLEN, COUNTY OF, IN PH II 7/12/2013

199 PRINCE GEORGES, COUNTY OF, MD PH II 7/12/2013

200 TIPPECANOE, COUNTY OF, IN PH II 7/12/2013

201 Sheboygan County, WI PH II 7/15/2013

202 Milwaukee, County of, WI - MCTS CAD/AVL System 7/31/2013

203 UNIVERSITY OF CONNECTICUT, CT PH II 8/9/2013

204 HOBOKEN, CITY OF, NJ PH II 8/26/2013

205 WAUKESHA, COUNTY OF, WI PH II 9/16/2013

206 AURORA, CITY OF, IL PH II 9/30/2013

207 Adams Twelve Five Star School District, Phase II 10/4/2013

208 MILFORD, CITY OF, CT PH II 10/18/2013

209 LA CROSSE, CITY OF, WI PH II 10/22/2013

210 DELAWARE RIVER PORT AUTHORITY, NJ PH II 11/14/2013

211 BARNSTABLE, COUNTY OF, MA PH II 1/6/2014

212 SAINT CLAIR, COUNTY OF, IL PH II 2/3/2014

213 WASHOE, COUNTY OF, NV PH II 2/3/2014

214 DENVER, CITY AND COUNTY OF, CO PH II 2/12/2014

215 Delaware, County Of, PA PH II 3/11/2014
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

216 Stafford, County of VA interop only 3/11/2014

217 Connecticut DOC PH II MA Only 4/7/2014

218 NORFOLK, CITY OF, VA PH II 5/14/2014

219 MIDDLESEX COUNY OF, MA PH II 5/29/2014

220 Kauai, County of, HI PH II 6/4/2014

221 SPOTSYLVANIA, COUNTY OF, VA PH II 7/9/2014

222 MILWAUKEE, CITY OF, WI PH II 9/4/2014

223 PORT AUTH OF NY AND NJ PH II 9/8/2014

224 Salt Lake City, City of, UT PH II 9/15/2014

225 Carroll, County of, MD PH II Mutual Aid 10/6/2014

226 EGG HARBOR, TOWNSHIP OF, NJ PH II 10/22/2014

227 PHILADELPHIA, CITY OF, PA PH II 11/21/2014

228 GALLOWAY, TOWNSHIP OF, NJ PH II 11/25/2014

229 North Providence, Town of, RI PH II STA 12/1/2014

230 READING, CITY OF, PA PH II 12/17/2014

231 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 12/17/2014

232 NARRAGANSETT, TOWN OF, RI PH II 1/9/2015

233 OCEAN CITY, TOWN OF, MD PH II 1/30/2015

234 Saint Mary's, County Of, MD PH II 2/20/2015

235 Clark, County of, NV PH II 2/23/2015

236 Cook, County of, IL PH II 2/23/2015

237 ATLANTIC, COUNTY OF, NJ PH II 2/25/2015

238 New Jersey AGO PH II 3/4/2015

239 LOUDOUN, COUNTY OF, VA PH II 3/16/2015

240 Roseville, City of, CA PH II 3/16/2015

241 SUFFOLK, COUNTY OF PH II 3/16/2015

242 JERSEY CITY, CITY OF, NJ PH II 3/18/2015

243 SALISBURY, CITY OF, MD PH II 3/23/2015

244 WEST HARTFORD, TOWN OF, CT PH II 3/23/2015

245 CULPEPER, COUNTY OF, VA PH II 3/25/2015

246 Anne Arundel, County of, MD PH II MA 4/20/2015

247 University of Maryland PH II 6/22/2015

248 MASSACHUSETTS BAY TRANS AUTHORITY PH II 6/29/2015

249 RICHMOND, CITY OF, CA PH II 8/3/2015

250 WILL, COUNTY OF, IL PH II 10/26/2015

251 Baltimore, City of, MD PH II Mutual Aid 11/6/2015

252 University of California - Davis 11/19/2015

253 HYANNIS, TOWN OF, MA PH II 11/30/2015

254 ILLINOIS, STATE OF PH II 12/28/2015

255 HOWARD, COUNTY OF, MD PH II 1/4/2016

256 Howard, County of, MD PH II Mutual Aid 1/4/2016

257 LAKE, COUNTY OF, IL PH II 1/4/2016

258 ANNE ARUNDEL, COUNTY OF, MD PH II 1/6/2016

259 Baltimore, County of, MD PH II Mutual Aid 1/19/2016

260 ALAMEDA, COUNTY OF, CA PH II 2/3/2016

261 LANCASTER COUNTY OF, PA PH II 2/8/2016

262 SUFFOLK, COUNTY OF, NY PH II 3/4/2016

263 NEWPORT NEWS, CITY OF, VA PH II 3/9/2016

264 WISCONSIN, STATE OF PH II 3/9/2016

265 Harford, County of, MD PH II Mutual Aid 3/18/2016

Subtotal FRA count for Wave 1 265

1 Lexington Fayette Urban County Government - Police Div. 1/3/2007

2 Louisville, City of, KY PH II 3/20/2007

Wave 2
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

3 MADISONVILLE, CITY OF, KY PH II 7/2/2007

4 MOUNTAIN HOME, CITY OF, AR PH II 7/25/2007

5 JONESBORO, CITY OF, AR PH II 7/31/2007

6 BLOOMINGTON, CITY OF, MN PH II 9/28/2007

7 LINN, COUNTY OF, IA PH II 10/16/2007

8 MOWER, COUNTY OF, MN PH II 12/10/2007

9 BENTON, COUNTY OF, MN PH II 1/18/2008

10 Sebastian, County of, AR PH II 3/11/2008

11 Conway, City of, AR Phase II 4/11/2008

12 SEVIER, COUNTY OF, TN PH II 4/11/2008

13 DUNCANVILLE, CITY OF, TX PH II 5/9/2008

14 KINGSPORT, CITY OF, TN PH II 5/27/2008

15 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/2008

16 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/2008

17 Liberty, City of, MO PH II 7/8/2008

18 SHERBURNE, COUNTY OF, MN PH II 7/9/2008

19 Tonganoxie, City of, KS PH II 7/9/2008

20 GARFIELD, COUNTY OF, OK PH II 7/14/2008

21 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/2008

22 Saline, County of, NE PH II 7/21/2008

23 City Utilities of Springfield, MO PH II 7/30/2008

24 Crawford County, KS PH II 8/5/2008

25 KENTUCKY, COMMONWEALTH OF PH II 8/8/2008

26 BROWN, COUNTY OF, MN PH II 8/11/2008

27 Nemaha, County of, NE PH II 8/20/2008

28 CAMPBELL, COUNTY OF, KY PH II 8/27/2008

29 SHERMAN, CITY OF, TX PH II 8/28/2008

30 GREENVILLE, CITY OF, TX PH II 9/9/2008

31 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/2008

32 Parker County, TX PH II 9/9/2008

33 Fremont, City of, NE PH II 9/16/2008

34 KENTUCKY STATE POLICE PH II 9/16/2008

35 WILLIAMSON, COUNTY OF, TN PH II 9/22/2008

36 ASHLAND, CITY OF, NE PH II 9/29/2008

37 York, County of, NE PH II 9/29/2008

38 Richardson, County of, NE PH II 10/1/2008

39 Fillmore, County of, NE PH II 10/8/2008

40 Finney County, KS PH II 10/10/2008

41 JEFFERSON, COUNTY OF, AR PH II 11/3/2008

42 York, City of, NE PH II 11/10/2008

43 Middle TN State Univ PH II 11/11/2008

44 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/2008

45 WATERLOO, CITY OF, IA PH II 1/7/2009

46 CEDAR PARK, CITY OF, TX PH II 1/12/2009

47 Franklin, City of, TN PH II 1/26/2009

48 City of Hendersonville Fire Department, TN PH II 2/6/2009

49 Stearns, County of, MN PH II 2/13/2009

50 Gladstone, City of, MO PH II 3/13/2009

51 UNIVERSITY OF NORTHERN IOWA, IA PH II 3/17/2009

52 COVINGTON, CITY OF, KY PH II 3/18/2009

53 BRENTWOOD, CITY OF, TN PH II 3/23/2009

54 KENTON, COUNTY OF, KY PH II_Police 3/25/2009

55 WRIGHT, COUNTY OF, MN PH II 4/1/2009

56 BUFFALO, COUNTY OF, NE PH II 4/6/2009

Page 6 of 13



Appendix 8
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TA Completion Certification
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Stage 2 FRAs

57 Dakota, County of, MN PH II STA 4/8/2009

58 University of Texas Medical Branch Police PH II 4/15/2009

59 CASPER, CITY OF, WY PH II 4/29/2009

60 WEST HELENA, CITY OF, AR PH II 4/29/2009

61 PARKERSBURG, CITY OF, WV PH II 5/14/2009

62 CHEYENNE, CITY OF, WY PH II 5/21/2009

63 Prairie Band of Potawatomi Nation, KS PH II 5/21/2009

64 Iowa State Police PH II FB2T 6/4/2009

65 MINNESOTA, STATE OF PH II 6/9/2009

66 OLMSTED, COUNTY OF, MN PH II 6/16/2009

67 DALLAS, COUNTY OF, TX PH II 6/29/2009

68 GEORGETOWN, CITY OF, KY PH II 6/29/2009

69 SAUNDERS, COUNTY OF, NE PH II 7/7/2009

70 Americas Center, MO PH II 7/31/2009

71 City of North Richland Hills, TX PH II 9/3/2009

72 Wyoming, State of PH II 9/17/2009

73 SAINT CLOUD, CITY OF, MN PH II 9/22/2009

74 MINNEAPOLIS, CITY OF, MN PH II 10/5/2009

75 IOWA STATE FAIR, IA PH II 10/6/2009

76 BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/2009

77 Hennepin, County of, MN PH II 12/2/2009

78 RICE & STEELE, COUNTY OF, MN PH II 12/2/2009

79 KENTON, COUNTY OF, KY PH II_Sanitation 12/9/2009

80 RAMSEY, COUNTY OF, MN PH II 2/25/2010

81 Douglas County, KS PH II 3/2/2010

82 Saint Louis, City of, MO Airport PH II 3/10/2010

83 Rockwall, City of, TX PH II STA 3/25/2010

84 Buchanan, County of, MO PH II 6/29/2010

85 Knox County Sheriff TN PH II 10/19/2010

86 Cedar Rapids, City of, IA PH II 11/1/2010

87 Fort Dodge Correctional Facility, IA PH II 11/16/2010

88 Matagorda County, TX PH II 11/16/2010

89 Saint Peters, City of, MO PH II 1/14/2011

90 GOODLETTSVILLE, CITY OF, TN PH II 2/2/2011

91 Belmont County, OH PH II 2/14/2011

92 MARSHALL, COUNTY OF, IA PH II 5/5/2011

93 CASS, COUNTY OF, NE PH II 6/1/2011

94 JOHNSON CITY, CITY OF, TN PH II 6/14/2011

95 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/2011

96 SAPULPA, CITY OF, OK PH II 9/15/2011

97 DYERSBURG, CITY OF, TN PH II 10/7/2011

98 Houston, City of, TX Fire PH II 12/20/2011

99 Arkansas Children's Hospital 2/10/2012

100 Mid-America Regional Council PH II 3/19/2012

101 OELWEIN, CITY OF, IA PH II 3/27/2012

102 JEFFERSON, COUNTY OF, OH PH II 4/2/2012

103 SIOUX CITY, City of, IA PH II 4/10/2012

104 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/2012

105 ELLSWORTH, COUNTY OF, KS PH II 5/15/2012

106 SCOTT, COUNTY OF, IA PH II 5/15/2012

107 JACKSON, CITY OF, TN PH II 6/1/2012

108 Metro Gov of Nashville AND Davidson Cty, PH II 6/1/2012

109 BLACK HAWK, COUNTY OF, IA PH II 6/4/2012

110 Baylor Health Care System, TX PH II 6/27/2012
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

111 MC KINNEY, CITY OF, TX PH II 8/8/2012

112 Russell, County of, KS PH II 8/22/2012

113 McCracken, County of, KY PH II STA 8/24/2012

114 MONTGOMERY, COUNTY OF, TX PH II 9/19/2012

115 BI STATE INFORMATION CENTER, TX PH II 9/27/2012

116 Knox County Schools, TN PH II 10/15/2012

117 Beaumont, City of, TX Phase II 10/22/2012

118 BOWLING GREEN, CITY OF, KY PH II 1/7/2013

119 LUBBOCK, CITY OF, TX PH II 2/15/2013

120 BARTLETT, CITY OF, TN PH II 4/5/2013

121 Hutchinson-Reno County Emer Comm PH II 4/5/2013

122 Wabaunsee County, KS PH II 4/5/2013

123 Joplin, City of, MO PH II 4/8/2013

124 LINCOLN, COUNTY OF, KS PH II 4/12/2013

125 KANSAS CITY, CITY OF, KS PH II 4/15/2013

126 SULLIVAN, COUNTY OF, TN PH II 4/15/2013

127 Wheeling, City of, WV PH II 4/15/2013

128 Saint Louis, City of, MO Police PH II 5/8/2013

129 GRUNDY COUNTY OF, IA PH II 5/23/2013

130 EDEN PRAIRIE, CITY OF, MN PH II 5/29/2013

131 WEST DES MOINES, CITY OF, IA PH II 5/31/2013

132 Overland Park, City of, KS PH II 6/12/2013

133 North Kansas City Police 7/12/2013

134 CREEK, COUNTY OF, OK PH II 8/22/2013

135 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 8/26/2013

136 PADUCAH, CITY OF, KY PH II 8/26/2013

137 SUMNER COUNTY OF, KS PH II 8/28/2013

138 Texas, State of PH II 9/4/2013

139 Anderson County, TX PH II 9/16/2013

140 BURNET, COUNTY OF, TX PH II 9/16/2013

141 Mc Pherson County, KS PH II 9/16/2013

142 Saint Charles, City of, MO PH II 9/30/2013

143 Omaha Public Power District, NE PH II 10/2/2013

144 Waco, City of, TX Phase II 11/13/2013

145 PORT NECHES, CITY OF, TX PH II 12/17/2013

146 Grandview, City of, MO PH II 1/6/2014

147 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 2/10/2014

148 Southern Methodist Univ PH II 2/28/2014

149 OWENSBORO, CITY OF, KY PH II 4/14/2014

150 HAYSVILLE, CITY OF, KS PH II 4/21/2014

151 OWASSO, CITY OF, OK PH II 9/4/2014

152 East Texas Medical Center, TX PH II 10/1/2014

153 Ellis County, TX PH II 10/2/2014

154 ELLIS, COUNTY OF, KS PH II 11/14/2014

155 HAYS, COUNTY OF, TX PH II 12/5/2014

156 WILLIAMSON, COUNTY OF, TX PH II 1/7/2015

157 LAKE QUIVIRA, CITY OF, KS PH II 1/21/2015

158 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II 2/9/2015

159 SMYRNA, TOWN OF, TN PH II 3/4/2015

160 OBION, COUNTY OF - SHERIFF DEPT, TN PH II 3/5/2015

161 MESQUITE, CITY OF, TX PH II 3/31/2015

162 PLANO, CITY OF, TX PH II 4/24/2015

163 AUSTIN, CITY OF, TX PH II 9/23/2015

164 Fayette, County of, TX PH II STA 9/30/2015
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

165 BIXBY, CITY OF, OK PH II 10/1/2015

Subtotal FRA count for Wave 2 165

1 HATTIESBURG, CITY OF, MS 7/23/2007

2 Crisp County School System, GA 9/4/2007

3 Washington, County of, MS PH II 1/14/2008

4 GRANVILLE, COUNTY OF, NC PH II 3/10/2008

5 Pickens County, SC PH II 3/20/2008

6 Rock Hill, City of, SC PH II 7/3/2008

7 AVENTURA, CITY OF, FL PH II 7/10/2008

8 TAMPA, CITY OF, FL PH II 10/9/2008

9 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/2008

10 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH II 11/3/2008

11 Columbia, County of, GA PH II 11/10/2008

12 FOREST PARK, CITY OF, GA PH II 11/10/2008

13 NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/2009

14 Catoosa, County of, GA PH II STA 3/12/2009

15 ROME, CITY OF, GA PH II 3/18/2009

16 CHEROKEE, COUNTY OF, GA PH II 5/13/2009

17 JACKSONVILLE BEACH, CITY OF, FL PH II 5/21/2009

18 WALTON, COUNTY OF, GA PH II 5/27/2009

19 TALLADEGA COUNTY EMA, AL PH II 7/7/2009

20 COWETA, COUNTY OF, GA PH II 7/22/2009

21 Marshall, County of, AL PH II 7/22/2009

22 STONE MOUNTAIN PARK PH II 8/1/2009

23 EMORY UNIVERSITY, GA PH II 9/8/2009

24 Rossville, City of, GA PH II 9/14/2009

25 CLEVELAND, COUNTY OF, NC PH II 11/25/2009

26 Charleston, City of SC Mount Pleasant (MO) Ph II 12/7/2009

27 Thomasville Fire Rescue, GA PH II 12/9/2009

28 Western Area Regional RSA PH II STA 2/15/2010

29 TARBORO, TOWN OF, NC PH II 3/26/2010

30 DALLAS, CITY OF, GA PH II 4/20/2010

31 Hall, County of, GA PHII 4/21/2010

32 CRISP, COUNTY OF, GA 4/23/2010

33 FORSYTH, COUNTY OF, GA PH II 6/10/2010

34 EMERGENCY MANAGEMENT DISTRICT, MS 7/21/2010

35 DUKE UNIVERSITY PH II 8/9/2010

36 ALBANY, CITY OF, GA 10/12/2010

37 OPELIKA, CITY OF, AL PH II 10/25/2010

38 PALM COAST, CITY OF, FL PH II 11/1/2010

39 Florida, State of - House & Senate PH II 12/16/2010

40 Augusta Richmond, County of, GA PH II SED 1/25/2011

41 DOTHAN, CITY OF, AL 2/8/2011

42 JOHNSTON, COUNTY OF, NC PH II 2/16/2011

43 Lafourche Parish, LA PH II 3/30/2011

44 ALBERTVILLE, CITY OF, AL 4/15/2011

45 Hancock, County of, MS PH II 4/25/2011

46 ROCKDALE, COUNTY OF, GA PH II 4/25/2011

47 Hardee, County of, FL PH II 6/7/2011

48 Apopka, City of, FL PH II Interop Only 11/14/2011

49 Saint Johns, County of, FL PH II 11/21/2011

50 Madison, City of, AL 12/12/2011

51 Putnam, County of, FL PH II MA only 12/13/2011

52 Terrebonne Parish, LA PH II 1/9/2012

53 GADSDEN, CITY OF, AL PH II 1/18/2012

54 PITT, COUNTY OF, NC PH II 1/27/2012

Wave 3

Page 9 of 13



Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

55 CLEARWATER, CITY OF, FL PH II 1/30/2012

56 Washington, County of, AL PH II 2/6/2012

57 JUNO BEACH, TOWN OF, FL PH II 2/9/2012

58 Palm Beach, County of, FL School PD PH II 2/9/2012

59 ATLANTA, CITY OF, GA PH II 3/5/2012

60 LA GRANGE, CITY OF, GA PH II 3/22/2012

61 Charleston, City of, SC PH II 4/12/2012

62 OCEAN RIDGE, TOWN OF, FL PH II 4/12/2012

63 Hillsborough, County Of, FL PH II 4/17/2012

64 Atlanta, City of, GA (APS) PH II 4/20/2012

65 Cary, Town of, NC PH II 4/24/2012

66 Florida, State of, DOC PH II 6/4/2012

67 Palm Beach Cty Solid Waste Auth PH II 6/5/2012

68 MAITLAND, CITY OF, FL PH II 6/26/2012

69 BAY COUNTY COMMISSIONERS, FL PH II 7/9/2012

70 CENTER POINT FIRE DISTRICT, AL PH II 7/9/2012

71 JACKSON, COUNTY OF, MS PH II 7/13/2012

72 WINTER PARK, CITY OF, FL PH II 8/21/2012

73 BOYNTON BEACH, CITY OF, FL PH II 8/22/2012

74 CHARLESTON, COUNTY OF, SC PH II 8/29/2012

75 TALLAHASSEE, CITY OF, FL PH II 8/29/2012

76 TOA BAJA MUNICPAL GOVERNMENT, PR PH II 10/15/2012

77 Athens-Clarke County, GA PH II MA 10/24/2012

78 LEE, COUNTY OF, MS 11/19/2012

79 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 12/10/2012

80 GWINNETT, COUNTY OF, GA PH II 12/21/2012

81 SHELBY, CITY OF, NC PH II 1/8/2013

82 LAKELAND, CITY OF, FL PH II 1/9/2013

83 North Carolina, State of PH II Data System 1/15/2013

84 Flagler, County of, FL PH II 1/23/2013

85 MONTGOMERY, CITY OF, AL PH II 1/29/2013

86 Orange, County of, FL PH II 2/6/2013

87 PINEVILLE, TOWN OF, NC PH II 2/15/2013

88 SPALDING, COUNTY OF, GA PH II 2/15/2013

89 Boca Raton, City of, FL PH II MO 4/11/2013

90 St Martin Parish Sherrif, LA PH II MA only 4/11/2013

91 BULLOCH, COUNTY OF, GA 4/15/2013

92 GLYNN, COUNTY OF, GA PH II 4/15/2013

93 SAINT LUCIE, COUNTY OF, FL PH II 4/15/2013

94 Lexington, County of, SC PH II SED 4/16/2013

95 Sarasota, County of, FL PH II 7/12/2013

96 Mississippi, State of, PH II FB2T 7/17/2013

97 MINT HILL, TOWN OF, NC PH II 8/28/2013

98 Rocky Mount, City of, NC PH II 9/4/2013

99 PALM BEACH GARDENS, CITY OF, FL PH II 9/11/2013

100 CITRUS, COUNTY OF, FL PH II MA Only 9/16/2013

101 HICKORY, CITY OF, NC PH II 9/25/2013

102 Houma, City of LA, PH II STA 10/18/2013

103 POLK, COUNTY OF, FL PH II 10/25/2013

104 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 12/4/2013

105 FULTON, COUNTY OF, GA PH II 12/11/2013

106 CORAL SPRINGS, CITY OF, FL PH II 12/17/2013

107 OCALA, CITY OF, FL PH II 12/17/2013

108 JACKSONVILLE, CITY OF, FL PH II 1/27/2014

109 Myrtle Beach, City of, SC PH II 3/10/2014

110 COLLIER, COUNTY OF, FL PH II 3/12/2014

111 FAYETTE, COUNTY OF, GA PH II 4/21/2014

112 MONROE, COUNTY OF, FL PH II 4/21/2014

Page 10 of 13



Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

113 HOLLYWOOD, CITY OF, FL PH II 4/23/2014

114 Calhoun, County of, AL TARS PH II 4/25/2014

115 GAINESVILLE, CITY OF, FL PH II 6/24/2014

116 CLAY, COUNTY OF, FL PH II 7/8/2014

117 Beauregard Parish Sheriff's Office, LA PH II 8/27/2014

118 MARION, COUNTY OF, SC PH II 8/27/2014

119 Iberville, Parish of, LA Phase II 9/4/2014

120 ALABAMA, STATE OF, AL PH II 9/8/2014

121 Caddo Parish Comm Dist 1, LA PH II 9/8/2014

122 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 10/8/2014

123 HARRISON, COUNTY OF, MS PH II 10/15/2014

124 YORK, COUNTY OF, SC PH II 10/15/2014

125 OSCEOLA, COUNTY OF, FL PH II 11/11/2014

126 Miami Shores, Village of, FL PH II 12/15/2014

127 MIAMI, CITY OF, FL PH II 12/17/2014

128 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 1/5/2015

129 MARTIN, COUNTY OF, FL PH II 1/21/2015

130 HERNANDO, COUNTY OF, FL PH II 1/26/2015

131 Bossier Parish, LA PH II 1/30/2015

132 Georgia, State of, PH II Metro 2/9/2015

133 GEORGIA, STATE OF PH II 2/17/2015

134 City of Sumter and Sumter County, SC PH II 2/18/2015

135 CORAL GABLES, CITY OF, FL PH II 3/16/2015

136 KENNER, CITY OF, LA PH II 4/13/2015

137 OPELOUSAS, CITY OF, LA PH II 4/20/2015

138 HARNETT COUNTY OF, NC PH II 5/11/2015

139 CALHOUN, COUNTY OF, AL PH II 5/19/2015

140 BREVARD, COUNTY OF, FL PH II 6/1/2015

141 Lake, County of, FL PH II 6/1/2015

142 HORRY, COUNTY OF, SC PH II 6/8/2015

143 KERNERSVILLE, TOWN OF, NC PH II 7/1/2015

144 DESOTO, COUNTY OF, FL PH II 7/8/2015

145 CALCASIEU, PARISH OF, LA PH II 7/10/2015

146 SAVANNAH, CITY OF, GA 7/17/2015

147 MANATEE, COUNTY OF, FL PH II 7/22/2015

148 NEW BERN, CITY OF, NC PH II 8/10/2015

149 SEMINOLE, COUNTY OF, FL PH II 9/11/2015

150 HENRY, COUNTY OF, GA PH II 9/18/2015

151 HIALEAH, CITY OF, FL PH II 11/6/2015

152 INDIAN RIVER, COUNTY OF, FL PH II 11/11/2015

153 CONCORD, CITY OF, NC PH II 11/16/2015

154 JACKSONVILLE, CITY OF, NC PH II 11/19/2015

155 MOORESVILLE, TOWN OF, NC PH II 11/19/2015

156 West Baton Rouge Parish Comm Dist PH II 11/20/2015

157 BATON ROUGE, CITY OF, LA PH II 12/4/2015

158 FLORIDA, STATE OF PH II 12/16/2015

159 MOBILE, CITY OF, AL PH II 12/16/2015

160 FORT LAUDERDALE, CITY OF, FL PH II 12/28/2015

161 CHARLOTTE, COUNTY OF, FL PH II 2/4/2016

162 SULPHUR, CITY OF, LA PH II 2/22/2016

163 DURHAM, CITY OF, NC PH II 2/26/2016

Subtotal FRA count for Wave 3 163

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/2008

2 AUGLAIZE, COUNTY OF, OH PH II 7/25/2008

3 COLONIE, TOWN OF, NY PH II 8/8/2008

4 LONG BEACH, CITY OF, CA PH II 10/20/2008

5 ALLEN, COUNTY OF, OH PH II 11/17/2008

Wave 4
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

6 VICTORIA, CITY OF, TX PH II 11/25/2008

7 Carlsbad, City of, NM PH II 2/6/2009

8 WESTERN MICHIGAN UNIVERSITY, MI PH II 4/1/2009

9 ALASKA, STATE OF PH II 5/21/2009

10 SAN ANGELO, CITY OF, TX PH II 10/23/2009

11 GLENVILLE, TOWN OF, NY PH II 2/24/2010

12 SAN JUAN, COUNTY OF, NM PH II 3/2/2010

13 YAKIMA, CITY OF, WA PH II 3/26/2010

14 New York, State of PH II 4/7/2010

15 BEVERLY HILLS, CITY OF, CA PH II 8/24/2010

16 VIA METROPOLITAN TRANSIT, TX PH II 2/2/2011

17 HARRISON, COUNTY OF, OH PH II 2/4/2011

18 SIGNAL HILL, CITY OF, CA PH II 3/28/2011

19 Benton, County of WA PH II 3/30/2011

20 Allegheny County Dept of Emerg Svcs PH II 3/15/2012

21 Whitehall, City of, MI PH II MA only 7/19/2012

22 Clinton County Sheriff Office, OH PH II 2/15/2013

23 ALBUQUERQUE, CITY OF, NM PH II 4/24/2013

24 CINCINNATI, CITY OF, OH PH II 9/10/2013

25 CLERMONT, COUNTY OF, OH PH II 10/2/2013

26 Hobbs, City of, NM PH II 12/11/2013

27 HAMILTON, COUNTY OF, OH PH II 3/12/2014

28 BUTLER, COUNTY OF, OH PH II 6/25/2014

29 CUMBERLAND, COUNTY OF, PA PH II 11/5/2014

30 WESTMORELAND, COUNTY OF, PA PH II 2/17/2015

31 PENNSYLVANIA STATE UNIVERSITY, PA PH II 3/4/2015

32 CLARK EMERGENCY SERVICES, COUNTY OF, WA PH II 9/25/2015

Subtotal FRA count for Wave 4 32

1 Jefferson Transit Authority, WA 12/22/2009

2 Minnesota, State of Canadian Rebanding 2/16/2010

3 Midland, County of, MI 2/25/2010

4 Marion, County of, OH 3/23/2010

5 Eaton, County of, MI 5/20/2010

6 Chelan, County of, WA 6/25/2010

7 Spokane Transit Authority, WA 8/6/2010

8 Trumbull, County of, OH 8/17/2010

9 Saginaw County 911 Communications Authority, MI 8/23/2010

10 Erie County Water Authority, NY 9/22/2010

11 Oneida, County of, NY 11/8/2010

12 Cuyahoga, County of, OH 11/10/2010

13 Millcreek, Township of, PA 11/16/2010

14 Mahoning, County of, OH 12/7/2010

15 Newstead, Town of, NY 12/10/2010

16 Syracuse, City of, NY 1/5/2011

17 Kitsap, County of, WA 2/4/2011

18 New York, State of, OCFS 2/15/2011

19 Niagara, County of, NY 2/23/2011

20 Dublin, City of, OH 5/20/2011

21 Saratoga County of, NY 5/23/2011

22 Spokane, City of, WA 6/7/2011

23 Erie, City of, PA 7/19/2011

24 Buffalo, City of, NY 8/15/2011

25 Spokane, County of, WA 8/16/2011

26 Onondaga, County of, NY 2/2/2012

27 MENTOR, CITY OF, OH 5/11/2012

28 Anacortes, City of, WA 5/22/2012

29 Monroe, County of, NY 8/6/2012

Canadian Border Region
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Summary of Stage 2 FRAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 FRAs

30 New York, State of Canadian Rebanding 8/21/2012

31 Austintown, Township of, OH 9/6/2012

32 Lansing School District, MI 9/14/2012

33 Lancaster, Town of, NY 9/26/2012

34 New York OEM 10/8/2012

35 Lake, County of, OH 4/24/2013

36 Rome, City of, NY 5/8/2013

37 Bloomfield, Township of, MI 7/8/2013

38 Auburn, City of, NY 7/12/2013

39 Ontario, County of, NY 8/26/2013

40 Wayne, County of, NY 9/10/2013

41 Tuscola, County of, MI 10/9/2013

42 Oswego, County of, NY 12/13/2013

43 Worthington, City of, OH 1/6/2014

44 Jackson, City of, MI 5/2/2014

45 Lapeer, County of, MI 5/21/2014

46 Medina, County of, OH 6/24/2014

47 Delaware, County of, OH 7/30/2014

48 Richfield, Village or, OH 8/25/2014

49 Westland, City of, MI 8/25/2014

50 Billings, City of, MT 9/4/2014

51 Montgomery, County of, OH 9/8/2014

52 Ohio, State of PH II Mutual Aid Only 9/8/2014

53 Brown, County of, OH 9/30/2014

54 Regents of the University of Michigan 9/30/2014

55 Fayette, County of, OH 10/15/2014

56 Livonia, City of, MI 11/10/2014

57 Cleveland, City of, OH 11/21/2014

58 GRAND ISLE COUNTY EMER SVCS ASSOC PH II 1/8/2015

59 Findlay, City of, OH 1/21/2015

60 Parma, City of, OH 2/20/2015

61 Bath, Township of, OH 2/23/2015

62 Cuyahoga Falls, City of, OH 3/4/2015

63 Greene, County of, OH 3/4/2015

64 Downriver Mutual Aid, MI 3/24/2015

65 Genesee, County of, NY 5/13/2015

66 Wayne, County of, MI 8/3/2015

67 Garden City, City of, MI 8/28/2015

68 Springfield, City of, OH 9/11/2015

69 Ohio State University 9/30/2015

70 Ann Arbor Transportation Authority, MI 1/4/2016

71 Clinton, County of, MI 1/8/2016

72 Jackson, County of, MI 2/24/2016

Subtotal FRA count for Canadian Border 72

1 Moreno Valley, City of 2/18/2015

2 KERN, COUNTY OF, CA PH II 3/16/2015

3 University of Arizona 11/2/2015

4 MESA, CITY OF, AZ PH II 12/4/2015

5 Culver City, City of, CA PH II 1/13/2016

6 University of California - Santa Barbara PH II 1/19/2016

7 Pima County Community College District 1/29/2016

8 Phoenix, City of, AZ PH II Data System 2/8/2016

9 Regional Fire Protection Authority (RFPA) 3/9/2016

Subtotal FRA count for Mexican Border 9

Total FRAs 706

Mexican Border
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 CONNECTICUT, STATE OF PH II 3/30/2016

1

1 College Station, City of, TX PH II 3/4/2015

1

0

0

0

0

2

Subtotal FRA count for Wave 3

Wave 4

Total FRAs Pending TA Completion Certification Review

Wave 3

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/2007

2 ROCK, COUNTY OF, WI PH II 6/12/2007

3 VACAVILLE, CITY OF, CA PH II 1/14/2008

4 Colorado, State of PH II 3/10/2008

5 ALLEN, COUNTY OF, IN PH II 3/12/2008

6 SHEBOYGAN, COUNTY OF, WI PH II 3/20/2008

7 SPRINGFIELD, CITY OF, IL PH II 4/7/2008

8 Nashua, City of 4/11/2008

9 PORTSMOUTH, CITY OF, VA PH II 4/11/2008

10 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/2008

11 Brown, County of WI 4/14/2008

12 EAGLE, COUNTY OF, CO PH II 4/14/2008

13 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/2008

14 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/2008

15 LA CROSSE, CITY OF, WI PH II 4/29/2008

16 Maui, County of, HI PH II 5/21/2008

17 EAST CHICAGO, CITY OF, IN PH II 6/9/2008

18 SALEM, CITY OF, OR PH II 6/11/2008

19 University of California - Berkeley 6/11/2008

20 HOPEWELL, CITY OF, VA PH II 7/2/2008

21 WALLINGFORD, TOWN OF, CT PH II 7/9/2008

22 Cook, County of, IL PH II 8/1/2008

23 DAVIS, CITY OF, CA PH II 8/18/2008

24 WAUKESHA, COUNTY OF, WI PH II 8/19/2008

25 University of California - Santa Cruz 9/17/2008

26 ROANOKE, COUNTY OF, VA PH II 11/11/2008

27 University of California - Merced 11/24/2008

28 ALEXANDRIA, CITY OF, VA PH II 12/19/2008

29 EAST HAMPTON, TOWN OF, NY PH II 1/14/2009

30 ILLINOIS, STATE OF PH II 2/12/2009

31 KANKAKEE, CITY OF, IL PH II 2/12/2009

32 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/2009

33 MASSACHUSETTS BAY TRANS AUTHORITY PH II 3/17/2009

34 WILL, COUNTY OF, IL PH II 3/24/2009

35 CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH II 5/18/2009

36 SALT LAKE CITY, CITY OF, UT PH II 5/18/2009

37 MC LEAN, COUNTY OF, IL PH II 5/20/2009

38 CAPITAL REGION AIRPORT COMMISSION, VA PH II 7/17/2009

39 PORTLAND, CITY OF, ME PH II 7/22/2009

40 CLARK, COUNTY OF, NV PH II 9/14/2009

41 Fairfield, Town of 9/25/2009

42 SAINT CLAIR, COUNTY OF, IL PH II 9/29/2009

43 HANOVER, COUNTY OF, VA PH II 10/20/2009

44 GREENFIELD, CITY OF, WI PH II 10/26/2009

45 NORFOLK, COUNTY OF, MA PH II 11/6/2009

46 HONOLULU, CITY AND COUNTY OF, HI PH II 12/1/2009

47 SCHAUMBURG, VILLAGE OF, IL PH II 1/19/2010

48 WICOMICO, COUNTY OF, MD PH II 3/2/2010

49 CARROLL, COUNTY OF, MD PH II 3/19/2010

50 NASSAU, COUNTY OF, NY PH II 3/23/2010

51 NAPERVILLE, CITY OF, IL PH II 4/6/2010

Stage 2 PFAs

Wave 1
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

52 University of Maryland PH II 4/19/2010

53 SANTA CLARA, CITY OF, CA PH II 4/20/2010

54 UCAN 5/4/2010

55 GRUNDY E-911, COUNTY OF, IL PH II 5/5/2010

56 STAMFORD, CITY OF, CT PH II 5/5/2010

57 STOCKTON, CITY OF, CA PH II 5/7/2010

58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 6/10/2010

59 SAN FRANCISCO, CITY & COUNTY OF, CA PH II 6/17/2010

60 HOWARD, COUNTY OF, MD PH II 7/6/2010

61 WARRENTON FAUQUIER JOINT COMM CTR PH II 7/6/2010

62 Bluffton, City of 7/19/2010

63 RICHMOND, CITY OF, CA PH II 7/22/2010

64 JOLIET, CITY OF, IL PH II 8/17/2010

65 ROCKLAND, COUNTY OF, NY PH II 8/17/2010

66 FREDERICK, COUNTY OF, MD PH II 8/25/2010

67 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 8/30/2010

68 UNION, COUNTY OF, NJ PH II 9/2/2010

69 YORK, COUNTY OF, VA PH II 9/22/2010

70 TIPPECANOE, COUNTY OF, IN PH II 9/29/2010

71 MILWAUKEE, COUNTY OF, WI PH II 10/6/2010

72 HARFORD COUNTY, MD, MD PH II 11/15/2010

73 HOWARD, COUNTY OF, IN PH II 11/17/2010

74 OAKLAND, CITY OF, CA PH II 12/16/2010

75 CALVERT, COUNTY OF, MD PH II 1/19/2011

76 HAMILTON, COUNTY OF, IN PH II 2/24/2011

77 CULPEPER, COUNTY OF, VA PH II 2/28/2011

78 GREENWICH, TOWN OF, CT PH II 3/3/2011

79 ATLANTIC CITY, CITY OF, NJ PH II 4/27/2011

80 HARTFORD, City of, CT PH II 5/9/2011

81 WISCONSIN, STATE OF PH II 6/13/2011

82 NEW YORK, CITY OF, NY PH II 6/23/2011

83 BALTIMORE, CITY OF, MD PH II 7/7/2011

84 DELAWARE, COUNTY OF, IN PH II 7/12/2011

85 PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/2011

86 University of California - Davis 10/20/2011

87 WETHERSFIELD, TOWN OF, CT PH II 11/4/2011

88 CHESTER, COUNTY OF, PA PH II 12/12/2011

89 CHESAPEAKE, CITY OF, VA PH II 1/5/2012

90 SANTA CLARA VALLEY WATER DISTRICT, CA PH II 1/23/2012

91 Chesterfield, County of, VA PH II 4/25/2012

92 NEWPORT NEWS, CITY OF, VA PH II 6/11/2012

93 WEST HARTFORD, TOWN OF, CT PH II 6/26/2012

94 Boston Public Health Commission, City of, MA PH II 7/16/2012

95 SUFFOLK, COUNTY OF, NY PH II 8/8/2012

96 VIRGINIA, COMMONWEALTH OF, VA PH II 8/8/2012

97 LOUDOUN, COUNTY OF, VA PH II 10/22/2012

98 PRINCE GEORGES, COUNTY OF, MD PH II 10/22/2012

99 MANASSAS, CITY OF, VA PH II 10/26/2012

100 RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 11/7/2012

101 Department of Correction, Massachusetts PH II 11/8/2012

102 Illinois, State of, PH II Criminal Justice Auth 11/8/2012

103 SPOTSYLVANIA, COUNTY OF, VA PH II 2/22/2013
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

104 ELGIN, CITY OF, IL PH II 3/14/2013

105 ALAMEDA, COUNTY OF, CA PH II 4/2/2013

106 Chicago, City of, IL PH II Aviation 4/23/2013

107 WATERBURY, CITY OF, CT PH II 5/8/2013

108 LANCASTER COUNTY OF, PA PH II 5/20/2013

109 Indiana, State of 5/23/2013

110 SAN FRANCISCO BART PH II 7/10/2013

111 AURORA, CITY OF, IL PH II 7/24/2013

112 Southern Nevada 8/22/2013

113 FAIRFAX, COUNTY OF, VA PH II 9/5/2013

114 MASSACHUSETTS PORT AUTHORITY, MA PH II 12/6/2013

115 NEW JERSEY, STATE OF PH II 12/17/2013

116 Sacramento County, CA Regional PFA only 1/10/2014

117 CHICAGO, CITY OF, IL PH II 1/29/2014

118 SUFFOLK, CITY OF, VA PH II 3/11/2014

119 ALBEMARLE, COUNTY OF, VA PH II 3/24/2014

120 MASSACHUSETTS, COMMONWEALTH OF PH II 4/11/2014

121 SUFFOLK, COUNTY OF PH II 4/21/2014

122 SACRAMENTO, COUNTY OF, CA PH II 4/29/2014

123 Baltimore Washington Int'l Airport PH II 5/21/2014

124 DELAWARE, STATE OF PH II 5/28/2014

125 KAUAI, COUNTY OF, HI PH II 6/4/2014

126 ROSEVILLE, CITY OF, CA PH II 7/8/2014

127 OLD BRIDGE, TOWNSHIP OF, NJ PH II 7/16/2014

128 PORTLAND, CITY OF, OR PH II 8/11/2014

129 VANDERBURGH, COUNTY OF, IN PH II 8/11/2014

130 PRINCE WILLIAM, COUNTY OF, VA PH II 8/19/2014

131 MONTGOMERY, COUNTY OF, PA PH II 8/26/2014

132 PHILADELPHIA, CITY OF, PA PH II 11/21/2014

133 RICHMOND, CITY OF, VA PH II 12/5/2014

134 CHARLES, COUNTY OF, MD PH II 12/17/2014

135 New Jersey Transit 2/24/2015

136 CONNECTICUT, STATE OF PH II 3/4/2015

137 ANNE ARUNDEL, COUNTY OF, MD PH II 4/20/2015

138 TRENTON, CITY OF, NJ PH II 6/29/2015

139 MONTGOMERY, COUNTY OF, MD PH II 9/11/2015

140 HENRICO, COUNTY OF, VA PH II 12/21/2015

140

1 DYERSBURG, CITY OF, TN PH II 7/30/2007

2 CARROLLTON, CITY OF, TX PH II 3/26/2008

3 Middle TN State Univ PH II 3/27/2008

4 RAMSEY, COUNTY OF, MN PH II 3/31/2008

5 BI STATE INFORMATION CENTER, TX PH II 4/18/2008

6 Knox County Sheriff TN PH II 4/29/2008

7 AUSTIN, CITY OF, TX PH II 5/1/2008

8 PLANO, CITY OF, TX PH II 5/5/2008

9 MINNESOTA, STATE OF PH II 5/9/2008

10 RICHARDSON, CITY OF, TX PH II 5/9/2008

11 East Texas Medical Center, TX PH II 5/14/2008

12 LONGVIEW, CITY OF, TX PH II 5/14/2008

13 JEFFERSON, COUNTY OF, OH PH II 5/15/2008

Subtotal PFA count for Wave 1

Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

14 JACKSONVILLE, CITY OF, AR PH II 6/10/2008

15 BUCHANAN, COUNTY OF, MO PH II 6/11/2008

16 BOWLING GREEN, CITY OF, KY PH II 6/13/2008

17 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008

18 Sullivan, County of, TN 6/17/2008

19 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 6/17/2008

20 BELMONT, COUNTY OF, OH PH II 6/24/2008

21 LEE, COUNTY OF, TX PH II 6/24/2008

22 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008

23 BEAUMONT, CITY OF, TX PH II 6/30/2008

24 Franklin, City of, TN PH II 7/10/2008

25 COLLIN, COUNTY OF, TX PH II 7/25/2008

26 STEARNS, COUNTY OF, MN PH II 8/11/2008

27 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008

28 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008

29 WEST DES MOINES, CITY OF, IA PH II 10/8/2008

30 North Kansas City Police 11/3/2008

31 Prairie Village, City of, KS PH II 11/11/2008

32 CEDAR PARK, CITY OF, TX PH II 11/20/2008

33 HENNEPIN, COUNTY OF, MN PH II 1/7/2009

34 CEDAR RAPIDS, CITY OF, IA PH II 1/22/2009

35 DOUGLAS, COUNTY OF, NE PH II 2/3/2009

36 DALLAS, CITY OF, TX PH II 2/19/2009

37 LITTLE ROCK, CITY OF, AR PH II 3/9/2009

38 DENTON, CITY OF, TX PH II 3/24/2009

39 COPPERAS COVE, CITY OF, TX PH II 3/31/2009

40 FORT WORTH, CITY OF, TX PH II 5/18/2009

41 BEDFORD, CITY OF, TX PH II 5/21/2009

42 GRAND PRAIRIE, CITY OF, TX PH II 6/15/2009

43 Johnson City, City of 8/17/2009

44 CHEYENNE, CITY OF, WY PH II 9/14/2009

45 SAINT CLOUD, CITY OF, MN PH II 9/22/2009

46 CONWAY, CITY OF, AR PH II 9/24/2009

47 Saint PETERS, CITY OF, MO PH II 9/25/2009

48 VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 9/25/2009

49 NORMAN, CITY OF, OK PH II 11/3/2009

50 UNIVERSITY PARK, CITY OF, TX PH II 11/20/2009

51 OWASSO, CITY OF, OK PH II 12/1/2009

52 WICHITA FALLS, CITY OF, TX PH II 12/15/2009

53 RAYTOWN, CITY OF, MO PH II 1/21/2010

54 LUBBOCK, CITY OF, TX PH II 2/15/2010

55 CASPER, CITY OF, WY PH II 3/3/2010

56 SAINT LOUIS, CITY OF, MO Airport PH II 3/5/2010

57 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 3/26/2010

58 Knox County Schools, TN PH II 4/20/2010

59 GOODLETTSVILLE, CITY OF, TN PH II 4/26/2010

60 Bastrop, County of, Texas, TX PH II 4/28/2010

61 HARRIS, COUNTY OF, TX PH II 6/21/2010

62 TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH II 7/19/2010

63 SAINT CHARLES, CITY OF, MO PH II 7/30/2010

64 Tennessee DOC PH II 8/3/2010

65 ORANGE, CITY OF, TX PH II 8/5/2010
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

66 OVERLAND PARK, CITY OF, KS PH II 8/6/2010

67 BELL, COUNTY OF, TX PH II 9/2/2010

68 HUTCHINSON-RENO COUNTY EMER COMM PH II 10/5/2010

69 SUMNER COUNTY OF, KS PH II 10/21/2010

70 COLLEGE STATION, CITY OF, TX PH II 12/7/2010

71 Russell, County of, KS PH II 2/15/2011

72 SAINT LOUIS, CITY OF, MO PH II 6/13/2011

73 SEDGWICK, COUNTY OF, KS PH II 6/16/2011

74 ELLSWORTH, COUNTY OF, KS PH II 6/27/2011

75 JOHNSON, COUNTY OF, KS PH II 7/7/2011

76 LINCOLN, COUNTY OF, KS PH II 7/7/2011

77 PADUCAH, CITY OF, KY PH II 7/28/2011

78 ELLIS, COUNTY OF, KS PH II 8/17/2011

79 KANSAS, STATE OF PH II 9/15/2011

80 HAYSVILLE, CITY OF, KS PH II 9/19/2011

81 WILLIAMSON, COUNTY OF,TX PH II 9/19/2011

82 WHEELING, CITY OF, WV PH II 11/14/2011

83 PORT NECHES, CITY OF, TX PH II 12/12/2011

84 HOUSTON, CITY OF, TX PH II 2/2/2012

85 Lewisville, City of, TX PH II 3/26/2012

86 LAKE QUIVIRA, CITY OF, KS PH II 4/19/2012

87 MONTGOMERY, COUNTY OF, TX PH II 5/16/2012

88 GARLAND, CITY OF, TX PH II 5/22/2012

89 CLARKSVILLE, CITY OF, TN PH II 5/23/2012

90 ARKANSAS, STATE OF PH II 5/29/2012

91 KNOX, COUNTY OF, TN PH II 6/4/2012

92 WACO, CITY OF, TX PH II 6/15/2012

93 MC KINNEY, CITY OF, TX PH II 8/8/2012

94 GRANDVIEW, CITY OF, MO PH II 8/31/2012

95 METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 9/14/2012

96 SMYRNA, TOWN OF, TN PH II 11/7/2012

97 MEMPHIS, CITY OF, TN PH II 2/11/2013

98 ARLINGTON, CITY OF, TX PH II 3/22/2013

99 TULSA, CITY OF, OK PH II 4/19/2013

100 OAK RIDGE, CITY OF, TN PH II 6/4/2013

101 MESQUITE, CITY OF, TX PH II 7/17/2013

102 DENTON, COUNTY OF, TX PH II 8/9/2013

103 OBION, COUNTY OF - SHERIFF DEPT, TN PH II 12/4/2013

104 SARPY, COUNTY OF, NE PH II 4/7/2014

105 OKLAHOMA, STATE OF PH II 6/4/2014

106 BIXBY, CITY OF, OK PH II 6/9/2014

107 BRYAN, CITY OF, TX PH II 6/11/2014

108 EDMOND, CITY OF, OK PH II 7/2/2014

109 IRVING, CITY OF, TX PH II 11/21/2014

110 DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH II 1/26/2015

110

1 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008

2 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008

3 LAKELAND, CITY OF, FL PH II 4/4/2008

4 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008

5 CONCORD, CITY OF, NC PH II 4/14/2008

Subtotal PFA count for Wave 2

Wave 3
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Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

6 FORSYTH, COUNTY OF, GA PH II 4/14/2008

7 ALBANY, CITY OF, GA 4/18/2008

8 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008

9 SARASOTA, COUNTY OF, FL PH II 4/18/2008

10 ALBERTVILLE, CITY OF, AL 4/21/2008

11 OPELIKA, CITY OF, AL PH II 4/21/2008

12 PANAMA CITY, CITY OF, FL 4/21/2008

13 IBERVILLE, PARISH OF, LA PH II 4/23/2008

14 FAYETTE, COUNTY OF, GA PH II 5/5/2008

15 FLORENCE, COUNTY OF, SC PH II 5/9/2008

16 HINDS, COUNTY OF, MS PH II 5/19/2008

17 MINT HILL, TOWN OF, NC PH II 6/2/2008

18 STONE MOUNTAIN PARK PH II 6/4/2008

19 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/2008

20 GAINESVILLE, CITY OF, FL PH II 6/11/2008

21 CLEVELAND, COUNTY OF, NC PH II 6/30/2008

22 SULPHUR, CITY OF, LA PH II 7/1/2008

23 MOORESVILLE, TOWN OF, NC PH II 7/9/2008

24 TARBORO, TOWN OF, NC PH II 7/10/2008

25 DUKE UNIVERSITY PH II 7/16/2008

26 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008

27 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008

28 SHELBY, CITY OF, NC PH II 9/3/2008

29 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/2008

30 LEE, COUNTY OF, FL PH II 9/29/2008

31 MARION, COUNTY OF, FL PH II 11/3/2008

32 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008

33 PITT, COUNTY OF, NC PH II 11/24/2008

34 CALCASIEU, PARISH OF, LA PH II 11/26/2008

35 CHARLESTON, CITY OF, SC PH II 11/26/2008

36 DESOTO, COUNTY OF, FL PH II 12/2/2008

37 LENOIR, COUNTY OF, NC PH II 12/2/2008

38 GWINNETT, COUNTY OF, GA PH II 12/8/2008

39 HORRY, COUNTY OF, SC PH II 12/8/2008

40 CADDO PARISH COMMUNICATIONS DIST 1, LA PH II 12/15/2008

41 EMORY UNIVERSITY, GA PH II 12/15/2008

42 Hall, County of 12/15/2008

43 PINEVILLE, TOWN OF, NC PH II 12/15/2008

44 MECKLENBURG, COUNTY OF, NC PH II 1/6/2009

45 PALM BEACH, COUNTY OF, FL PH II 1/14/2009

46 DELRAY BEACH, CITY OF, FL PH II 1/23/2009

47 BOSSIER, PARISH OF, LA PH II 1/30/2009

48 Atlanta, City of, GA PH II 2/3/2009

49 SALISBURY, CITY OF, NC PH II 2/3/2009

50 Athens-Clarke County, GA PH II MA 6/15/2009

51 New Hanover, County of, NC PH II 6/29/2009

52 HOLLYWOOD, CITY OF, FL PH II 7/29/2009

53 FULTON, COUNTY OF, GA PH II 7/30/2009

54 JACKSONVILLE, CITY OF, FL PH II 8/7/2009

55 HICKORY, CITY OF, NC PH II 8/12/2009

56 FAYETTEVILLE, CITY OF, NC PH II 8/25/2009

57 LAFOURCHE, PARISH OF, LA PH II 9/14/2009
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TA Completion Certification
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Stage 2 PFAs

58 CHARLESTON, COUNTY OF, SC PH II 10/2/2009

59 AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/2009

60 BOSSIER, CITY OF, LA PH II 10/23/2009

61 GLYNN, COUNTY OF, GA PH II 10/28/2009

62 SAINT TAMMANY, PARISH OF, LA PH II 11/11/2009

63 HIALEAH, CITY OF, FL PH II 11/20/2009

64 CRISP, COUNTY OF, GA 11/25/2009

65 CORAL SPRINGS, CITY OF, FL PH II 12/10/2009

66 Orange, County of, FL PH II 1/12/2010

67 Hillsborough, County Of, FL PH II 1/27/2010

68 THOMASVILLE, CITY OF, NC PH II 2/24/2010

69 Rocky Mount, City of, NC PH II 2/25/2010

70 MARION, COUNTY OF, SC PH II 3/1/2010

71 City of Sumter and Sumter County, SC PH II 4/7/2010

72 HARRISON, COUNTY OF, MS PH II 4/9/2010

73 Cary, Town of, NC PH II 4/21/2010

74 BIRMINGHAM, CITY OF, AL PH II 4/23/2010

75 YORK, COUNTY OF, SC PH II 4/28/2010

76 WINTER PARK, CITY OF, FL PH II 5/4/2010

77 GREATER ORLANDO PUBLIC SAFETY COOP, FL PH II 5/6/2010

78 LAKE CHARLES, CITY OF, LA PH II 5/20/2010

79 CALHOUN, COUNTY OF, AL PH II 5/27/2010

80 OSCEOLA, COUNTY OF, FL PH II 6/7/2010

81 PINELLAS, COUNTY OF, FL PH II 6/7/2010

82 West Baton Rouge Parish Comm Dist PH II 6/15/2010

83 JACKSON, COUNTY OF, MS PH II 7/6/2010

84 LA GRANGE, CITY OF, GA PH II 7/22/2010

85 MONTGOMERY, CITY OF, AL PH II 7/23/2010

86 Hancock, County of, MS PH II 7/29/2010

87 REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/2010

88 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 8/23/2010

89 BOYNTON BEACH, CITY OF, FL PH II 8/27/2010

90 OCALA, CITY OF, FL PH II 9/2/2010

91 RAPIDES, PARISH OF, LA PH II 9/22/2010

92 WINSTON SALEM, CITY OF, NC PH II 10/22/2010

93 GADSDEN, CITY OF, AL PH II 1/20/2011

94 FORT LAUDERDALE, CITY OF, FL PH II 3/14/2011

95 SAINT LUCIE, COUNTY OF, FL PH II 5/4/2011

96 MOBILE, CITY OF, AL PH II 6/6/2011

97 JEFFERSON, PARISH OF, LA PH II 7/7/2011

98 HARTSELLE, CITY OF, AL PH II 8/18/2011

99 BROWARD, COUNTY OF, FL PH II 9/15/2011

100 JACKSONVILLE, CITY OF, NC PH II 10/5/2011

101 Maitland, City of, FL PH II 10/6/2011

102 HENRY, COUNTY OF, GA PH II 10/7/2011

103 PUERTO RICO, COMMONWEALTH OF PH II 10/31/2011

104 Washington, County of, AL PH II 11/8/2011

105 ALABAMA, STATE OF, AL PH II 11/17/2011

106 MIAMI-DADE, COUNTY OF, FL PH II 11/17/2011

107 CLAY, COUNTY OF, FL PH II 12/13/2011

108 PLANTATION, CITY OF, FL PH II 12/22/2011

109 TALLAHASSEE, CITY OF, FL PH II 4/10/2012
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110 BEAUFORT, COUNTY OF, SC PH II 5/1/2012

111 BULLOCH, COUNTY OF, GA 5/8/2012

112 MOBILE, COUNTY OF, AL PH II 6/1/2012

113 BATON ROUGE, CITY OF, LA PH II 7/6/2012

114 LOWNDES, COUNTY OF, GA PH II 7/6/2012

115 CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH II 7/11/2012

116 DURHAM, CITY OF, NC 8/6/2012

117 MARTIN, COUNTY OF, FL PH II 8/8/2012

118 ONSLOW COUNTY OF, NC PH II 8/10/2012

119 CORAL GABLES, CITY OF, FL PH II 8/20/2012

120 LEE, COUNTY OF, MS 8/24/2012

121 SPARTANBURG, COUNTY OF, SC PH II 8/27/2012

122 NEW ORLEANS, PORT OF PH II 10/18/2012

123 MONROE, COUNTY OF, FL PH II 11/8/2012

124 SEMINOLE, COUNTY OF, FL PH II 2/4/2013

125 SOUTH CAROLINA, STATE OF PH II 2/19/2013

126 GUILFORD, COUNTY OF, NC PH II 4/8/2013

127 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 4/12/2013

128 POLK, COUNTY OF, FL PH II 5/20/2013

129 GEORGIA, STATE OF PH II 6/4/2013

130 HIGH POINT, CITY OF, NC PH II 8/12/2013

131 NEW BERN, CITY OF, NC PH II 8/22/2013

132 SAVANNAH, CITY OF, GA 12/17/2013

133 VICKSBURG, CITY OF, MS PH II 4/17/2014

134 HUNTSVILLE, CITY OF, AL PH II 4/29/2014

135 NEW ORLEANS, CITY OF, LA PH II 6/18/2014

136 Puerto Rico State Police, PR PH II 6/25/2014

137 OPELOUSAS, CITY OF, LA PH II 7/25/2014

138 Mississippi, State of, PH II 8/18/2014

139 NORTH CAROLINA, STATE OF PH II 8/3/2015

140 WAKE, COUNTY OF, NC PH II 11/17/2015

141 FLORIDA, STATE OF PH II 11/30/2015

142 COBB, COUNTY OF, GA PH II 3/30/2016

142

1 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008

2 CLARK, COUNTY OF, WA PH II 4/29/2008

3 LIVE OAK, CITY OF, TX PH II 11/25/2008

4 HARRISON, COUNTY OF, OH PH II 11/26/2008

5 YAKIMA, CITY OF, WA PH II 12/8/2008

6 HOBBS, CITY OF, NM PH II 12/19/2008

7 CLERMONT, COUNTY OF, OH PH II 1/5/2009

8 VIA METROPOLITAN TRANSIT, TX PH II 3/20/2009

9 BENTON, COUNTY OF, WA PH II 10/5/2009

10 SAN ANGELO, CITY OF, TX PH II 10/20/2009

11 CUMBERLAND, COUNTY OF, PA PH II 1/4/2010

12 Signal Hill, City of, CA PH II 1/7/2010

13 CORPUS CHRISTI, CITY OF, TX PH II 2/25/2010

14 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 3/16/2010

15 CINCINNATI, CITY OF, OH PH II 5/19/2010

16 ALBUQUERQUE, CITY OF, NM PH II 5/27/2010

17 NEW MEXICO, STATE OF, NM PH II 7/29/2010

18 WARREN, COUNTY OF, OH PH II 2/25/2011

19 HAMILTON, COUNTY OF, OH PH II 5/4/2011

Subtotal PFA count for Wave 3

Wave 4
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20 PENNSYLVANIA STATE UNIVERSITY, PA PH II 11/21/2011

21 SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH II 3/8/2012

22 WESTMORELAND, COUNTY OF, PA PH II 9/5/2012

23 Sante Fe, City of, NM PH II 11/28/2012

24 CALDWELL, COUNTY OF, TX PH II 10/23/2013

25 SAN ANTONIO, CITY OF, TX PH II 2/11/2014

26 MIDLAND, CITY OF, TX PH II 2/14/2014

27 DAYTON, CITY OF, OH PH II 3/24/2014

27

1 Canton, City of OH 1/7/2010

2 SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/2010

3 PUYALLUP, CITY OF, WA PH II 4/9/2010

4 STARK, COUNTY OF, OH PH II 4/9/2010

5 Grand Isle County Emer Svcs Assoc PH II 4/19/2010

6 SPOKANE TRANSIT AUTHORITY, WA PH II 6/14/2010

7 Regents of University of Michigan, MI 8/23/2010

8 Dublin, City of, OH 8/27/2010

9 Port of Seattle, WA 9/1/2010

10 WORTHINGTON, CITY OF PH II 9/20/2010

11 Huron County 911, MI 9/27/2010

12 Lansing School District, MI 10/22/2010

13 Warren, City of, MI 11/17/2010

14 CUYAHOGA FALLS, CITY OF, OH PH II 12/14/2010

15 TACOMA, CITY OF, WA PH II 1/14/2011

16 Niagara Frontier Transportation Authority, NY 1/31/2011

17 FINDLAY, CITY OF, OH PH II 2/28/2011

18 DELAWARE, COUNTY OF, OH PH II 6/6/2011

19 Onondaga, County Of, NY PH II 6/27/2011

20 LAKE, COUNTY OF, OH PH II 7/6/2011

21 Kitsap County Transit, WA 8/17/2011

22 Bellingham, City of, WA 9/19/2011

23 DOWNRIVER MUTUAL AID, MI PH II 10/28/2011

24 Bath, Township of, OH 11/15/2011

25 State of Ohio - Ohio State University PH II 11/17/2011

26 Warren, City of, OH 12/9/2011

27 VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/2012

28 FRANKLIN, COUNTY OF, OH PH II 3/5/2012

29 AUBURN, CITY OF, NY PH II 3/19/2012

30 PARMA, CITY OF, OH PH II 4/2/2012

31 MIAMI, COUNTY OF, OH PH II 6/19/2012

32 EASTSIDE PUBLIC SAFETY COMM AGY, WA PH II 6/29/2012

33 Monroe, County of, NY 8/6/2012

34 TUSCOLA, COUNTY OF, MI 8/6/2012

35 MONTGOMERY, COUNTY OF, OH PH II 8/21/2012

36 MICHIGAN STATE UNIVERSITY, MI PH II 9/5/2012

37 Geauga, County of, OH 9/17/2012

38 SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH II 9/21/2012

39 JACKSON, COUNTY OF, MI PH II 9/26/2012

40 GROSSE POINTE FARMS CITY OF, MI PH II 10/10/2012

41 SNOHOMISH, COUNTY OF, WA PH II 11/8/2012

42 SEATTLE, CITY OF, WA PH II 11/26/2012

43 OSWEGO, COUNTY OF, NY PH II 2/19/2013

44 LAPEER, COUNTY OF, MI PH II 3/14/2013

45 Parma Heights, City of, OH PH II 5/30/2013

46 Genesee, County of, NY 6/26/2013

Subtotal PFA count for Wave 4

Canadian Border Region

Page 9 of 10



Appendix 8
Summary of Stage 2 PFAs that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

Stage 2 PFAs

47 COLUMBUS, CITY OF, OH PH II 7/17/2013

48 MICHIGAN, STATE OF PH II 10/22/2013

49 Wayne, County of, MI PH II 2/5/2014

50 Cleveland, City of, OH 3/26/2014

51 OHIO, STATE OF 3/26/2014

52 Lucas, County of, OH 3/31/2014

53 CLINTON, COUNTY OF, MI PH II 4/23/2014

54 KING, COUNTY OF, WA PH II 5/19/2014

55 WESTLAND, CITY OF, MI PH II 5/28/2014

56 Summit County Ohio, OH PH II 8/15/2014

57 Clinton, County of, NY 9/8/2014

58 BROOK PARK, CITY OF, OH PH II 9/30/2014

59 ANN ARBOR, CITY OF, MI 12/17/2014

59

1 LOS ANGELES, COUNTY OF, CA PH II 7/23/2014

2 CHANDLER, CITY OF, AZ 10/8/2014

3 Cameron, County of, TX 12/10/2014

4 LAS CRUCES, CITY OF, NM PH II 1/6/2015

5 MESA, CITY OF 1/30/2015

6 ARIZONA, STATE OF PH II 8/3/2015

7 Laredo, City of 9/4/2015

8 El Paso, City of 10/9/2015

9 McAllen City of 10/9/2015

10 Harlingen, City of 11/23/2015

11 LOS ANGELES UNIFIED SCHOOL DISTRICT, CA 12/11/2015

12 Phoenix, City of, AZ PH II Data System 12/28/2015

13 University of California - Santa Barbara PH II 1/6/2016

14 Yuma, City of, AZ PH II 1/29/2016

15 BROWNSVILLE, CITY OF, TX PH II 2/8/2016

15

493

Subtotal PFA count for Mexican Border Region

Total PFAs

Subtotal PFA count for Canadian Border Region

Mexican Border Region
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

1 C & W Communications ESMR swap 11/14/2014

1

1 American Beeper Company LLC 12/14/2011

2 Salado, Freddy 4/11/2013

3 Davila, Jose 12/17/2013

4 Canto, Lazaro J 4/23/2014

5 North Sight Communications 2/13/2015

6 Centro de Comunicciones de Puerto Rico 9/30/2015

6

0

0

0

7Total FRAs

Wave 3

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Canadian Border Region

Mexican Border Region

Subtotal FRA count for Mexican Border Region

FRAs for Licensees in the ESMR Band

Wave 1

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2
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Appendix 8
Summary of PFAs for Licensees in the ESMR Band that have Closed, as of March 31, 2016

Deal Name

TA Completion Certification

Receipt Date Deal Count

0

0

1 Salado, Freddy 5/10/2012

2 R A Electronics & Communications 12/4/2013

2

0

0

0

2

Wave 3

Subtotal PFA count for Mexican Border Region

Total PFAs

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Canadian Border Region

Subtotal PFA count for Canadian Border Region

Mexican Border Region

PFAs for Licensees in the ESMR Band

Wave 1

Subtotal PFA count for Wave 1

Wave 2

Subtotal PFA count for Wave 2

Page 1 of 1



Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

1 DeLasaux Thomas 120.87

2 Worcester, City of 116.07

3 Boston, City of - Police (MA) 59.50

4 Fairfax County, VA (MW- COG) 34.48

5 DISTRICT OF COLUMBIA, DC (MW-COG) 33.54

5

0

1 BIBB, COUNTY OF, GA 88.97

2 Liberty Communications, Inc. 68.63

3 PASCO, COUNTY OF, FL 52.98

4 DeKalb County Police Department, GA 49.68

5 PENSACOLA, CITY OF, FL 44.51

6 MIAMI BEACH, CITY OF, FL 39.01

7 MIRAMAR, CITY OF, FL 32.04

7

1 Plaquemines Parish Government, LA 100.07

2 LOUISIANA, STATE OF 76.87

3 ORLEANS PARISH SCHOOL BOARD, LA 60.67

4 LP Ganacias Enterprises, Inc 56.83

5 RANKIN, COUNTY OF, MS 50.94

6 JEFFERSON, PARISH OF, LA 40.61

7 SAINT JOHN THE BAPTIST, PARISH OF, LA 34.71

8 Choice Phone ESMR rebanding 31.47

8

1 KIRO-TV, Inc. 69.03

2 United Telephone Company of Ohio 58.07

3 ArcelorMittal Cleveland Inc. 50.50

4 Continental Airlines, Inc. 45.17

5 Radio Service Company Canadian Rebanding 41.57

6 The Boeing Company 28.07

6

1 Sutter, Cathy 22.27

2 Mobile Relay Associates Rebanding 18.23

3 San Diego Gas & Electric Mexican Rebanding 18.23

4 Hearthstone Enterprises Mexico Rebanding 18.00

5 Cox Communications California 16.67

6 Third District Enterprises 15.23

7 GILCOMM LLC 14.90

8 Telephone Connection 14.43

9 3KFA, LLC 14.30

10 COM RENTS INC 14.00

11 CPC Arizona Holdings, Inc. 13.83

Wave 3

Mexican Border Region

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Subtotal FRA count for Wave 1

Wave 2

Subtotal FRA count for Wave 2

Subtotal FRA count for Wave 3

Wave 4

Subtotal FRA count for Wave 4

Canadian Border Region

Subtotal FRA count for Canadian Border Region
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed

12 PANDOL BROS INC 12.10

13 R&M Repeater 9.40

14 Tucson Electric Power Company 9.37

15 J. Paul Getty Trust 6.63

16 Rudnick, Daniel Mexican Rebanding 5.83

17 SHERIFFS POSSE OF SUN CITY INC 4.63

18 Southern California Edison Rebanding 3.98

18

44

Subtotal FRA count for Mexican Border Region

Total FRAs

Page 2 of 2



Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of March 31, 2016

Deal Name Deal Count

Subtotal PFA count for Wave 1 0

Subtotal PFA count for Wave 2 0

Subtotal PFA count for Wave 3 0

Subtotal PFA count for Wave 4 0

Subtotal PFA count for Canadian Border Region 0

1 AEP Mexican Border Rebanding

Subtotal PFA count for Mexican Border Region 1

Total PFAs 1

Mexican Border Region

Stage 1 PFAs that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4

Canadian Border Region

Page 1 of 1



Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

1 University of California - Merced PH ll 94.50

2 University of California - Santa Cruz PH ll 89.63

3 CAMDEN, CITY OF, NJ PH II 89.14

4 Southern Nevada, RTC of 87.37

5 UNION, COUNTY OF, NJ PH II 79.11

6 JOLIET, CITY OF, IL PH II 75.54

7 Colorado, State of PH II 71.40

8 NEW JERSEY, STATE OF PH II 70.80

9 OLD BRIDGE, TOWNSHIP OF, NJ PH II 70.01

10 NASSAU, COUNTY OF, NY PH II 69.51

11 HAMILTON, COUNTY OF, IN PH II 65.98

12 TRENTON, CITY OF, NJ PH II 65.63

13 ORANGE COUNTY SHERIFF, NY PH II 65.28

14 PORTLAND, CITY OF, ME PH II 65.07

15 Department of Correction, Massachusetts PH II 64.47

16 MILWAUKEE, COUNTY OF, WI PH II 64.43

17 OZAUKEE, COUNTY OF, WI PH II 63.87

18 BOSTON, CITY OF, MA PH II - POLICE 59.50

19 VANDERBURGH, COUNTY OF, IN PH II 57.93

20 STAMFORD, CITY OF, CT PH II 55.07

21 Livermore, City of, CA PH II 54.83

22 SACRAMENTO, COUNTY OF, CA PH II 52.77

23 CHERRY HILL, TOWNSHIP OF, NJ PH II 52.37

24 WATERBURY, CITY OF, CT PH II 51.33

25 Portland, City of, OR PH II 49.97

26 GREENWICH, TOWN OF, CT PH II 49.23

27 MANASSAS, CITY OF, VA PH II 48.30

28 MARYLAND, STATE OF PH II 46.40

29 NORWALK, CITY OF, CT PH II 46.38

30 ARLINGTON, COUNTY OF, VA PH II 45.08

31 Santa Clara, City of, CA PH II 44.74

32 NORFOLK, COUNTY OF, MA PH II 44.33

33 MASSACHUSETTS PORT AUTHORITY, MA PH II 44.30

34 WORCESTER, CITY OF, MA PH II 43.73

35 Boston Public Health Commission, City of, MA PH II 42.57

36 GRUNDY E-911, COUNTY OF, IL PH II 42.21

37 DELAWARE, COUNTY OF, IN PH II 41.07

38 SUFFOLK, CITY OF, VA PH II 41.01

39 CAMBRIDGE, CITY OF, MA PH II 40.90

40 NEVADA, STATE OF PH II 40.54

41 ESSEX, COUNTY OF, NJ PH II 40.10

42 MONTGOMERY, COUNTY OF, MD PH II 39.93

43 Pennsylvania, Commonwealth of PH II 39.84

44 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH II 38.70

45 WARRENTON FAUQUIER JOINT COMM CTR PH II 36.48

46 FAIRFAX, COUNTY OF, VA PH II 35.88

47 Chicago, City of, IL PH II Aviation 35.10

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Wave 1
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

48 FREDERICK, COUNTY OF, MD PH II 34.94

49 ELGIN, CITY OF, IL PH II 34.50

50 PORTSMOUTH, CITY OF, VA PH II 34.38

51 BOSTON, CITY OF, MA PH II - Trunked System 33.54

52 MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH II 33.20

53 CHICAGO, CITY OF, IL PH II 32.64

54 MASSACHUSETTS, COMMONWEALTH OF PH II 32.43

55 CHARLES, COUNTY OF, MD PH II 32.40

56 BALTIMORE, CITY OF, MD PH II 30.74

57 CHESTER, COUNTY OF, PA PH II 30.57

58 Illinois, State of, PH II Public Safety Agency Network 30.57

59 CHESAPEAKE, CITY OF, VA PH II 30.07

60 University of California - Berkeley 29.23

61 CARROLL, COUNTY OF, MD PH II 28.68

62 HOPEWELL, CITY OF, VA PH II 28.57

63 Baltimore Washington Int'l Airport PH II 27.94

64 UNION CITY, CITY OF, NJ PH II 27.87

65 DELAWARE, STATE OF PH II 27.71

66 New Jersey Transit 27.37

67 INDIANA, STATE OF PH II 27.34

68 VIRGINIA BEACH, CITY OF, VA PH II (Stage 2) 25.61

69 PRINCE WILLIAM, COUNTY OF, VA PH II 24.91

70 HARFORD COUNTY, MD, MD PH II 24.68

71 Chesterfield, County of, VA PH II Mutual Aid 24.57

72 SAN FRANCISCO BART PH II 22.81

73 MONTGOMERY, COUNTY OF, PA PH II 20.94

74 WICOMICO, COUNTY OF, MD PH II 19.08

75 CALVERT, COUNTY OF, MD PH II 17.91

76 CAPITAL REGION AIRPORT COMMISSION, VA PH II 15.71

77 UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 15.68

78 YORK, COUNTY OF, VA PH II 15.21

79 WORCESTER, COUNTY OF, MD PH II 12.31

80 ALBEMARLE, COUNTY OF, VA PH II 11.24

81 Chesterfield, County of, VA PH II 9.74

82 VIRGINIA, COMMONWEALTH OF, VA PH II 3.74

Subtotal FRA count for Wave 1 82

1 SAINT LOUIS, COUNTY OF, MN PH II 93.77

2 UNIVERSITY PARK, CITY OF, TX PH II 84.10

3 CARROLLTON, CITY OF, TX PH II 70.80

4 Orange, City of, TX Ph II 70.03

5 DUBUQUE, COUNTY OF, IA PH II 69.78

6 CLARKSVILLE, CITY OF, TN PH II 67.97

7 Tennessee DOC PH II 67.94

8 Prairie Village, City of, KS PH II 65.51

9 POLK, COUNTY OF, IA PH II 65.41

10 LINCOLN, CITY OF, NE PH II 63.67

11 Tennessee, State of PH II (TEMA) 62.31

Wave 2
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

12 KNOX, COUNTY OF, TN PH II 60.38

13 BELL, COUNTY OF, TX PH II 60.30

14 LONGVIEW, CITY OF, TX PH II 60.27

15 Riley, County of, KS PH II 59.93

16 OAK RIDGE, CITY OF, TN PH II 59.30

17 ARLINGTON, CITY OF, TX PH II 56.93

18 Conroe, City of, TX PH II 54.41

19 Sarpy, County of, NE PH II 53.43

20 JACKSONVILLE, CITY OF, AR PH II 53.28

21 HOUSTON, CITY OF, TX Police PH II 52.77

22 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH II 51.81

23 DENTON, CITY OF, TX PH II 49.88

24 OKLAHOMA CITY, CITY OF, OK PH II 47.93

25 COPPERAS COVE, CITY OF, TX PH II 47.87

26 GARLAND, CITY OF, TX PH II 47.68

27 MEMPHIS, CITY OF, TN PH II 47.14

28 Lewisville, City of, TX PH II 46.84

29 DOUGLAS, COUNTY OF, NE PH II 46.64

30 KANSAS CITY, CITY OF, MO PH II 45.68

31 LLANO, COUNTY OF, TX PH II 45.43

32 MANSFIELD, CITY OF, TX PH II 44.78

33 Blanco County, TX PH II 44.63

34 GRAND PRAIRIE, CITY OF, TX PH II 44.58

35 BEDFORD, CITY OF, TX PH II 42.64

36 JOHNSON, COUNTY OF, KS PH II 42.64

37 SEDGWICK, COUNTY OF, KS PH II 42.64

38 LITTLE ROCK, CITY OF, AR PH II 41.98

39 Shawnee, County of, KS PH II 41.78

40 RAYTOWN, CITY OF, MO PH II 41.27

41 WICHITA FALLS, CITY OF, TX PH II 40.57

42 Lee, County of, TX PH II 40.31

43 COLLIN, COUNTY OF, TX PH II 40.17

44 FORT WORTH, CITY OF, TX PH II 39.61

45 RICHARDSON, CITY OF, TX PH II 38.37

46 BRYAN, CITY OF, TX PH II 38.30

47 TRAVIS, COUNTY OF, TX PH II 37.43

48 IRVING, CITY OF, TX PH II 37.20

49 Kansas, State of, PH II 36.01

50 Bastrop, County of, Texas, TX PH II 35.53

51 HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH II 35.53

52 DALLAS, CITY OF, TX PH II 34.50

53 DENTON, COUNTY OF, TX PH II 32.84

54 Harris, County of, TX Ph II-Regional Radio System 31.94

55 EDMOND, CITY OF, OK PH II 27.78

56 NORMAN, CITY OF, OK PH II 23.31

57 TULSA, CITY OF, OK PH II 19.78

58 Arkansas, State of PH II 11.18
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

59 Oklahoma, State of PH II 4.91

Subtotal FRA count for Wave 2 59

1 ONSLOW COUNTY OF, NC PH II 84.23

2 COVINGTON, CITY OF, GA PH II 79.87

3 LOWNDES, COUNTY OF, GA PH II 70.98

4 Iberville, Parish of, LA PH II OEP 70.21

5 NEW ORLEANS, PORT OF PH II 63.30

6 SAINT TAMMANY, PARISH OF, LA PH II 62.94

7 NOXUBEE, COUNTY OF, MS PH II 60.77

8 COBB, COUNTY OF, GA PH II MA 60.17

9 SAINT JAMES, PARISH OF, LA PH II 59.50

10 SHERIFF, PARISH OF POINTE COUPEE, LA PH II 57.61

11 PUERTO RICO, COMMONWEALTH OF PH II 57.50

12 Bossier, City of, LA PH II 53.14

13 MISSISSIPPI, STATE OF, DOC PH II 52.54

14 VOLUSIA, COUNTY OF, FL PH II 51.61

15 Lake Charles, City Of, LA PH II 51.51

16 Puerto Rico State Police, PR PH II 51.31

17 BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH II 50.81

18 Ascension, Parish Of, LA PH II 50.34

19 HARTSELLE, CITY OF, AL PH II 50.23

20 DELRAY BEACH, CITY OF, FL PH II 47.34

21 HUNTSVILLE, CITY OF, AL PH II 46.93

22 LOUISIANA, STATE OF PH II 45.97

23 MECKLENBURG, COUNTY OF, NC PH II 45.81

24 LEE, COUNTY OF, FL PH II 43.58

25 Metropolitan Atlanta Rapid Trans Auth, GA PHII 43.37

26 GUAYNABO, MUNICIPALITY OF, PR PH II 42.78

27 Puerto Rico Admin of Courts PH II 42.78

28 MARION, COUNTY OF, FL PH II 42.64

29 GUILFORD, COUNTY OF, NC PH II 41.74

30 FLORENCE, COUNTY OF, SC PH II 41.24

31 BEAUFORT, COUNTY OF, SC PH II 41.11

32 HIGH POINT, CITY OF, NC PH II 39.94

33 Calcasieu Parish Communications District PH II 39.87

34 RAPIDES, PARISH OF, LA PH II 39.61

35 SOUTH CAROLINA, STATE OF PH II 39.53

36 New Orleans, City of, LA PH II 38.07

37 PLANTATION, CITY OF, FL PH II 36.48

38 BIRMINGHAM, CITY OF, AL PH II 35.80

39 JACKSON, CITY OF, MS PH II 35.03

40 HINDS, COUNTY OF, MS PH II 34.48

41 SALISBURY, CITY OF, NC PH II 34.38

42 St. Bernard Parish Sheriff's Office, LA PH II 34.01

43 Jefferson Parish SO, LA PH II Region 1 33.54

44 VICKSBURG, CITY OF, MS PH II 33.54

45 PALM BEACH, COUNTY OF, FL PH II 32.94

Wave 3
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

46 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 31.54

47 SAINT CHARLES, PARISH OF, LA PH II 28.71

48 LAFAYETTE, PARISH OF, LA PH II 27.97

49 Jefferson Parish SO, LA PH II 27.71

50 LENOIR, COUNTY OF, NC PH II 26.31

51 COBB, COUNTY OF, GA PH II 24.58

52 MOBILE, COUNTY OF, AL PH II 23.58

53 RALEIGH DURHAM AIRPORT AUTHORITY, NC PH II 23.58

54 Mississippi, State of, PH II (Miss State Univ) 22.00

55 BROWARD, COUNTY OF, FL PH II 21.21

56 New Hanover, County of, NC PH II 21.04

57 THOMASVILLE, CITY OF, NC PH II 17.24

58 MIAMI-DADE, COUNTY OF, FL PH II 15.50

59 FAYETTEVILLE, CITY OF, NC PH II 15.18

60 PINELLAS, COUNTY OF, FL PH II 11.18

61 WAKE, COUNTY OF, NC PH II 7.04

62 WINSTON SALEM, CITY OF, NC PH II 0.01

Subtotal FRA count for Wave 3 62

1 BEXAR METROPOLITAN WATER DISTRICT, TX PH II 85.13

2 MIDLAND, CITY OF, TX PH II 83.28

3 LIVE OAK, CITY OF, TX PH II 76.94

4 CORPUS CHRISTI, CITY OF, TX PH II 73.01

5 SAN ANTONIO, CITY OF, TX PH II 59.54

6 CALDWELL, COUNTY OF, TX PH II 53.47

7 DAYTON, CITY OF, OH PH II 52.53

8 RENSSELAER, COUNTY OF, NY PH II 49.97

9 Santa Fe, City of, NM PH II 37.83

10 WARREN, COUNTY OF, OH PH II 35.54

11 NEW MEXICO, STATE OF, NM PH II 35.30

12 OXFORD, CITY OF, OH PH II 27.37

Subtotal FRA count for Wave 4 12

1 Niagara Frontier Transportation Authority, NY 49.77

2 Geauga, County of, OH 49.03

3 Seattle City Light Canadian Rebanding 45.91

4 Green, City of OH 43.40

5 Barberton, City of, OH 42.00

6 Michigan State University 41.30

7 San Juan, County of, WA 37.13

8 Genesee, County of, MI 35.70

9 Oakland, County of, MI 33.77

10 Warren, City of, MI 33.67

11 Miami, County of, OH 33.60

12 Canton, City of OH 33.54

13 Pickaway, County of, OH 33.20

14 Huron County 911, MI 32.84

15 Stark, County of, OH 32.24

Canadian Border Region

Wave 4
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

16 ANN ARBOR, CITY OF, MI 30.83

17 Warren, City of, OH 28.04

18 Lucas, County of, OH 28.03

19 Columbus, City of, OH 27.78

20 Grosse Pointe Farms, City of, MI 27.13

21 Clinton, County of, NY 27.10

22 Parma Heights, City of, OH 26.61

23 Summit, County of, OH 26.44

24 Brook Park, City of, OH 25.91

25 Franklin, County of, OH 25.48

26 Michigan, State of 24.93

27 Ottawa, County of, OH 22.90

28 Orleans, County of, NY 22.81

29 Snohomish, County of, WA 20.28

30 Bellingham, City of, WA 18.28

31 Ohio, State of 18.24

32 Skagit Transit Systems, WA 15.83

33 Kitsap County Transit, WA 13.10

34 Skagit, County of, WA 6.54

35 Island County Public Transportation Benefit Area, WA 5.43

36 Puyallup, City of, WA 2.14

37 Tacoma, City of, WA 1.97

Subtotal FRA count for Canadian Border Region 37

1 Riverside, County of, CA PH II 24.33

2 TORRANCE, CITY OF, CA 18.63

3 Nogales, City of 15.90

4 FLAGSTAFF, CITY OF, AZ PH II 12.47

5 REGENTS OF THE UNIVERSITY OF CA - UCLA 10.63

6 PASADENA, CITY OF, CA PH II 10.47

7 CENTRAL AZ WATER CONSERVATION DISTRICT, AZ PH II 10.27

8 University of California - Riverside PH II 9.27

9 University of California - Irvine 8.20

10 Calexico, City of 5.23

11 LOS ANGELES, CITY OF, CA Police 2.67

12 SANTA BARBARA, COUNTY OF, CA PH II 2.67

Subtotal FRA count for Mexican Border Region 12

Total FRAs 264

Mexican Border Region
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of March 31, 2016

Deal Name Deal Count

1 CAMBRIDGE, CITY OF, MA PH II

2 Colorado CallComm EA Swap

3 Fairfax County, VA - NCR Regional Coordination

4 NORWALK, CITY OF, CT PH II

5 UNION CITY, CITY OF, NJ PH II

Subtotal PFA count for Wave 1 5

1 TENNESSEE, STATE OF PH II

Subtotal PFA count for Wave 2 1

1 JACKSON, CITY OF, MS PH II

2 Jefferson Parish SO, LA PH II Region 1

3 LAFAYETTE, PARISH OF, LA PH II

4 Metropolitan Atlanta Rapid Transit Authority, GA P

Subtotal PFA count for Wave 3 4

Subtotal PFA count for Wave 4 0

1 Ottawa, County of, OH

2 WASHINGTON, STATE OF

Subtotal PFA count for Canadian Border Region 2

1 CALIFORNIA, STATE OF PH II

2 Coachella Valley Water District

3 EDINBURG, CITY OF, TX PH II

4 IRVINE, CITY OF, CA, CA PH II

5 Los Angeles, City of STRS system

6 LOS ANGELES, CITY OF, CA PH II

7 LOS ANGELES, CITY OF, CA Police

8 MARANA, TOWN OF, AZ PH II

9 MARICOPA, COUNTY OF, AZ PH II

10 Mission, City of

11 ORANGE, COUNTY OF, CA

12 PHARR, CITY OF, TX PH II

13 Pima County Information Technology

14 REGENTS OF THE UNIVERSITY OF CALIFORNIA

15 San Bernadino, County Of, CA PH II

16 SAN DIEGO, CITY OF, CA PH II

17 University of California - Riverside PH II

18 Willacy, County of

Subtotal PFA count for Mexican Border Region 18

Total PFAs 30

Canadian Border Region

Mexican Border Region

Stage 2 PFAs that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of March 31, 2016

Deal Name

Aging from Completion of

Physical Reconfiguration

Activities (In Months) Deal Count

Subtotal FRA count for Wave 1 0

Subtotal FRA count for Wave 2 0

1 R A Electronics & Communications 32.73

2 Communications Leasing Corporation 29.03

3 Note Acquisitions 9.63

Subtotal FRA count for Wave 3 3

Subtotal FRA count for Wave 4 0

Total FRAs 3

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Wave 1

Wave 2

Wave 3

Wave 4
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Appendix 10
800 MHz Transition Administrator, LLC

Fees and Expenses through March 31, 2016

Quarter Ending

March 31, 2016 Year-to-Date

Fees

Reconfiguration Management

Frequency Management $469,499 $469,499

Financial Management $1,343,000 $1,343,000

General Counsel/Regulatory Management $457,182 $457,182

Stakeholder Implementation Management $649,526 $649,526

TA Systems Support $132,825 $132,825

Program Management Support $418,510 $418,510

Alternative Dispute Resolution $86,793 $86,793

Fees Subtotal $3,557,334 $3,557,334

Expenses $125,682 $125,682

Total Fees and Expenses $3,683,016 $3,683,016
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